

CONSTRUCTION SCHEDULE AND DETAILS

SCHEDULE

- Aerial utility relocations started fall 2012 and are on-going
- Roadway construction will begin late 2013
- Substantial completion anticipated summer/fall 2016
- Stronger lane restrictions during peak season (May 15 – Sept. 30)
vs. Off Peak Season

DETAILS

- Night work is allowed, but is NOT Mandatory
- Work will be in the same location multiple times (utility work, drainage work, roadway construction, final paving/stripping)
- Work will be in multiple locations at the same time
- Distance between lane closures will be maximized
- Pedestrian traffic will be maintained during construction
- Detours will be in place during the replacement of the bridges