




STUDY SCHEDULES / STUDY PROCESS / AGENCY COORDINATION



113 US 113 North / South Study

Preliminary Study Schedule - Milford Area



Regulatory Agency Input and / or Concurrence Points

- Purpose and Need Documentation Spring 04
- Conceptual Alternatives Studies Summer 04
- Preliminary Alternatives Fall 04
- Alternatives Retained for Detailed Study Spring 05
- Draft Environmental Document To Be Determined

Environmental Resource Agencies




Transportation and Environmental Coordination Process (Milford and Georgetown-South Areas)

1. Transportation Planning - *Completed* (North-South Feasibility Study, July 2001)
2. Scoping - *Completed*
3. Purpose and Need - *Draft Completed*
4. Alternatives Development - *Underway*
5. Detailed Alternatives Analysis and Draft Environmental Document
6. Identification of Preferred Alternative/Conceptual Mitigation Plan
7. Final Environmental Document
8. Record of Decision
9. Project Design/Final Minimization and Mitigation Plan
10. Final Permit Decision
11. Project Implementation and Monitoring


Recent / Upcoming Activities

- April 8, 2004: Updated Resources Agencies on first round of Working Group Meetings, Purpose & Need Statements, Project Goals & Objectives, and the Project Schedule.
- May 7, 2004: Conducted Cultural Resources Field Review.
- July 8, 2004: Update Resources Agencies on 3rd round of Working Group Field Tour / Meetings, June Public Workshops and Preliminary Alternatives Development.
- July, 2004: Conduct Natural Resources Field Tour.

Traffic & Safety - Community - Environmental & Land Use



Preliminary Study Schedule - Georgetown-South Area



Regulatory Agency Input and / or Concurrence Points

- Purpose and Need Documentation Spring 04
- Conceptual Alternatives Studies Summer 04
- Preliminary Alternatives Spring 05
- Alternatives Retained for Detailed Study. Fall 05
- Draft Environmental Document To Be Determined