

1. Introduction
  - a. Project Commitment and Approach
    - i. Maximize work, Minimize time
2. Project Status Update
  - a. SR 26 Detour Routes Project
    - i. Full depth reclamation
    - ii. Project schedule
  - b. SR 26 Mainline Project Overview
    - i. Utility Relocations
      1. Advanced Clearing
      2. Status
    - ii. Real Estate Acquisitions
3. Next Steps
  - a. Pre Award
    - i. Final Plans
      1. Incorporation of Utility Work
      2. Final Construction Phasing
    - ii. Award of Consultant Inspection Contract
    - iii. Project Advertisement
      1. Pre-Bid Meeting
  - b. Post Award
    - i. Pre-Construction Meeting
    - ii. Public Information Meeting
    - iii. Project Construction
  - c. Construction
4. Project Public Outreach
  - a. Public Information Meeting
    - i. Construction Schedule and Phasing
    - ii. Alternative Routes
      1. Business Coordination
      2. Message Boards
    - iii. Detours and Road Closure Information
      1. Concerns over use of Old School Lane and other Local Roadways
      2. Temporary Signal
    - iv. Design, Inspection, and Contractor staff will be available
  - b. Informational Brochure
    - i. Will be available at Local Realtors and Businesses
  - c. SR 26 Project Website and Blog
    - i. [www.SR26.deldot.gov](http://www.SR26.deldot.gov)
5. Continued Working Group Coordination
  - a. Monthly to Quarterly Meetings

Need Additional Information – Contact DeIDOT Public Relations  
Email – [dotpr@state.de.us](mailto:dotpr@state.de.us)  
Toll Free (Instate Only) – 1-800-652-5600 Call – 1-302-760-2080