Welcome!



Elkton Road

From Casho Mill Road to Delaware Avenue

November 17,2008

Delaware Department of Transportation

Project Construction Schedule

Advance Utility Relocations	Fall/Winter 2009
Anticipated Begin Construction	Spring 2010
Phase 1	12 Months
Phase 2	6 Months
Phase 3	3 Months
Phase 4	4 Months
Anticipated End Construction	Summer 2012

Delaware Department of Transportation

* Schedule based on current approved funding

Project Goals

- Pavement Reconstruction
- Capacity and Operational Improvements
- Safety Improvements
- Bicycle and Pedestrian Improvements
- Transit Facilities Improvements
- Bicycle and Pedestrain Improvements