West Dover Connector
Project Development Schedule
September 2010

Immediate Next Steps

- Seek Federal Highway Administration (FHWA) Concurrence on the Preferred Alternative
- Continue Ongoing Resource Agency Coordination
- Prepare National Environmental Policy Act (NEPA) Document
- Initiate Preliminary Enginerring on Alternative 5C Modified

2010 - 2011

Complete Preliminary Engineering and Environmental Clearance

1 Year

Public Workshop #5

2011 - 2013

Final Design and Right-of-Way Acquisition

2 Years

2014 - 2016

Construction

2 Years

WEST DOVER Connector

DelDOT