HSIP NCC SR 71
Old Porter Road to SR 7

Project Schedule:

Begin right-of-way acquisition - Spring 2013
Begin construction - Spring / Summer 2014

Additional Project Development Needs

Determine the amount of wetland mitigation needed;
Cultural Resource studies are on-going

DelDOT