APPLICATION AND CERTIFICATE FOR PAYMENT

AlA DOCUMENT G702 Page 1 of

TO {OWNER): Delaware Transit Corporation PROJECT: APPLICATION NO: 8 Distribution to:

900 Public Safety Blvd Dover Transit Center OWNER

Dover, Delaware 19903 08-324 PERIOD TO: 8/31/2010 ARCHITECT

CONTRACTCR

FROM (CONTRACTOR): VIA (ARCHITECT): ARCHITECT'S /
Richard E Pierson Construction Co., [nc. PRQJECT NO:; APPROVE YIMENT
PO Box 430 BY: -
Woodstown, NJ 08098 DATE: | 922/,
CONTRACT FOR: CONTRACT DATE: i

CONTRACTOR'S APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY

Change Orders approved in ADDITIONS
previous months by Owner
TOTAL

Approved this Month

DEDUCTIONS

Number |Date Approved

TOTALS
[Net change by Change Orders $
The undersigned Contractor cerlifies that to the best of the Contractor's knowledge
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have bee
paid by the Contractor for Work for which previous Certificates for Payment were
issued and payments received from the Owner, and that current payment shown
harein is now due,

Application is made for Payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached

1. ORIGINAL CONTRACT SUM........ooioii et $ 4,460,000.00
2. Net Change by Change OTders.............cvvvvereeeeeeeeeens e $ 0.00

3. CONTRACT SUM TO DATE (Line 142). ..o,
4. TOTAL COMPLETED & STORED TO DATE
(COLUMN H ON G703}

5. RETAINAGE:

$ _4460,000.00_
$ 2,508,164.00

a _0__ % of Completed Work 0.00
(COLUMN D+E ON G703)
b. __0__ % of Stored Material §

(COLUMN F ON GT03)

Total Retainage {Line 5a + 5b or
Total in Column | of G703 0.00

$ _2,508,164.00

(Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATE FOR
PAYMENT (Line 6 from pior Certificate)
8. CURRENT PAYMENT DUE .......ccooivrniiviiine
9. BALANCE TO FINISH, PLUS RETAINAGE

{Line 3 less Line 6)

$ 1,954.480.00
55367400
.5 1951,836.00

e

CONTRACTOR: RE Pierson Construction Co.

State of: New Jersey County of: Salem

Subscribed apd-awe to hefore me this _ day of W@{Q
Notary Publip
My Commisk - . ER

ARCHITECT'

(G ERTIFICATE FOR PAYMENT

in accordance with the Contract Documents, based on on-site observation and the
data comprising the above application, the Architect certifies to the Owner that to tl
best of the Architect's knowledge, information and belief the Work has progressed as

indicated, the quality of the Work is in accordance with the Contract Documents, al
the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED . ..vvovvoooseoeoooeoooeeeoee oo AR

AN
mmmm 218R0E
(Attach explanation if amount certified differs from the amount apprm
ARCHITECT:

By Date:

This Certificate is not negotiable, The AMOUNT CERTIFIED is payable only to the
Contractor names herein. Issuance, payment, and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.




CONTINUATION SHEET AIA DOCUMENT G703
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO: 8
containing contractor'’s signed Certification, is attached. APPLICATION DATE 8/31/2010
PERIOD TO: 8/31/2010
A B C D E F H
TOTAL
iTEM UNIT CONTRACT QUANTITY TOTAL TOTAL
NUMBER DESCRIPTION OF WORK UNITS QUANTITY PRICE PRICE COMPLETED QUANTITY AMOUNT
CERT# COMPLETED DUE
8
PCi1000 |PC1 Prelimninaries & General LS 1.00 718,000.00 718,000.00 0.06 0.88 629,000,00
PC2000 {PC2 Project Wide Engineering & Design Acf LS 1.00 466,940.00 466,940.00 0.00 0.99 462,440.00
PC3000 {PC3 Project Wide Maintenance of Traffic LS 1.00 40,000.00 40,000.00 0.09 0.83 33,200.00
PC4000 1PC4 Project Wide Environmental Compliand LS 1.00 0.00 0.00 0.00 0.00 0.00
PC5000 |PCS5 Project Wide Public Outreach LS 1.00 0.00 0.00 0.00 0.00 0.00
COI000 {PCB-B Site Work LS 1.00 1,275,060.00 1,275,060.00 0.19 ¢.40 512,024.00
C02000 {PCT7-B Excavation & Embankment LS 1.00 300,600,00 300,000.00 0.14 0.91 271,500.00
CO3000 PC8-B Utility Relocations LS 1.00 10,000.00 10,000.60 0.50 £.00 10,000,00
C0O4000 1PC9-B Pavement Structure (20yr Design) (B LS 1.00 760,000.00 700,000.00 0.13 0.19 135,000.00
CO5000 |PC10-B Drainage LS 1.00 150,000.00 150,000.0¢ 0.00 1.00 150,000.00
CO6000 |PC11-B Retaining Structures LS 1.00 750,000.00 750,000.00 0.17 041 305,000.00
CO7000 |PC12-B Permanent Signing & Striping LS 1.00 30,000.00 30,000.00 0.00 0.00 0.00
CQB000 |PC13-B Landscaping LS 1.00 20,000.00 20,000.00 0.00 0.00 0.00
Total amount completed this certificate: 3 2,508,104.00
Less amount previously paid: {1,954,490.00)

Amount due this certificate:

$

553,674.00




PC1 Breakout Sheet

APPLICATION NO:

UNIT CONTRACT | PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
{TEM # DESCRIPTION aty UNIT PRICE AMOUNT QT | AMOUNT Qry_ | AMOUNT ary | AMOUNT
- 0 - - 0 -
PC1000|NTP 1.00 LS 0.00 - O| - - ¢ -
PG1010|Payment and Performance Bonds 1.00 LS 50,000.00] 50,000.00 1 50,000.00 - 1 50,000.00
PC1020|Insurance & Insurance Certificates 1.00 LS 0.00 - 4] - - 4} -
PC1030|Project Mobilization 1.00 LS 223,000.00( 223,000.00 1 223,000.00 - 1 223,000.00
PC1040 |Permits and Regulatory Approvals 1.00 LS $0,000.00( 10,000.00 1 10,000.00 - 1 10,000.00
PC1050|Environmental Compliance 1.00 LS 10,000.00| 10,000.00 1 10,000.00 - 1 10,000.00
PC1060|Project Management 1.00 LS 200,000.00( 200,000.00 0.7  140,000.00 0.1 20,000.00 0.8  160,000.00
PC1070|Quality Plan and Updates 1.00 Ls 10,000.00| 10,000.00 0.2 2,000.00 0.2 2,000.,00 04 4,000.00
PC1080|Project Quality Management & Construction Quality Control 1.00 Ls 90,000.00| 90,000.00 0.7 63,000.00 0.1 $,000.00 0.8 72,000.00
PC1090|Safety Pian & Salety Administration 4.00 LS 50,000.00] 50,000.00 0.7 35,000.00 0 5,000.00 0.8 40,000.00
PC1100|Liason & Coordination with Local Authorities & Agencies 1.00 LS 0.00 - o] - - 0 -
PC1110|Onsite Security, Communications & Project Identification 1.00 LS 15,000.00  15,000.00 0.7 10,500.00 0.1 1,500.00 0.8 12,000.00
PC4720|Design Builders Temporary Facilities 1.00 1.8 24,000.00| 2400000 1 24,000.00 - 1 24,000.00
PC1130|Design Builders Provided Facilities & Equipment for the Department 1.00 LS 0.00 - 0 - - 0 -
PC1140|Removal of Temporary & Design Builder Pravide Facilities & Site Cle] 1,00 Ls 6,000.00| 6,000.00 0 - - o -
PC1150|Construction Staking 1.00 LS 30,000.00( 30,000.00 0.7 21,000.00 0.1 3,000.00 0.8 24,000.00
- 0 - - 0 -
- 0 . - 0 -
TOTAL: $718,000.00 5583,500.051 $40,500.00 SEZB,UO0.0a




PC3 Breakout Sheet

APPLICATION NO:

UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TO DATE

ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QrYy AMOUNT QTY | AMOUNT QTY | AMOUNT
PC3000 |Maintenance of Traffic Plan and Updates 1.00 LS 5,000.00 5,060.00 1 5,000.00 - 1 5,000.00
PC301C [Maintenace of Trafic Implementation and Operations 1.00 LS 34,000.00F 34,000.00 0.7 23,800.00 o1 3,400.00 0.8 27.200.00
PC3020] Traffic Control Plan(s) and Updates 1.00 LS 1000.00 1,000.00 1 1,000.00 - 1 1,000.00

0 - - 4] -

0 - - 4] -
TOTAL; $40,000.00 29800.00 3400.00 33200.00




PC6-B Breakout Sheet
APPLICATION NO:

UNIT CONTRACT | PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY l AMOUNT QTY | AMOUNT
CO1000|Begin Construction 1.00 LS - - - - 0 -
CO1010 fMobilization 1.60 LS - - - - o -
CO1020(Install Construction Signage 1.00 LS - - - - ¢ -
CO1030) Install Sediment and Erosion Contred 1.00 LS 55000.00 55,000.00 1| 55,000.00 - 1 55,000.00
CO1040|Site Demolition 1.00 L8 200000.00 200,000.00 1] 200,000.00 - 1 200,000.00
CO1050|Clear & Grubb Site 1.00 LS 15000.00 156,000.00 11 15,000.00 - 1 15,000.00
CO1080 |Install Gurb 1.00 LS 100000.00 100,000.00 - - 0 -
C0O1070 |Install Sidewalk 1.00 LS 300,000.00 300,000.00 - - 0; -
CO1080 |Install Miscellaneous Site Improvemants 1.00 LS 605060.00 605,060.00 - 0.4 242,024.00 04 24202400
- . - 0 .
- . - 0 -
. - - 0 .
—— - m— - = 0 l
TOTAL: $1,275,060.60] 15000.00 242024.00 512024.00




PC7-B Breakout Sheet

APPLECATION NO:
UNIT CONTRACT | PREVIOUS BILLING THIS BILLING COMPLETE TC DATE
[TEM # DESCRIPTION QTY UNIT PRICE AMOUNT Qry AMOUNT QTry | AMOUNT QTY | AMOUNT

CO200QStrip Topsoil 1.00 LS 15,0600.00( 15,000.00 1 15,000.00 - 1 15,000.00
C02010}Site Excavation 1.00 LS 135,000.00( 135,000.00 Q.75 101,250.00 0.5 20,250.00 0.9 121.,50c.00
C02020}Place Embankment 1.00 LS 135000.00| 135,000.00 0.75] 101,250.00 0.15 20,250.00 0.9 121,50C.00
CO2030|Furnish Select Borrow 1.00 LS 15,000.00( 15,000.00 Q.75 11,250.00 0.45 2,250.00 09 13,50G.00

- “ - 0 -

- - - 0 .

R - - 0 .

- . . 0 -
TOTAL: 300000.00 228750.00 42750.00] 271500.00




PC8-B Breakout Sheet

APPLICATION NO:
UNIT CONTRACT | PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY | AMOUNT| QTY | AMOUNT QTY | AMOUNT
CO3000 |Utility Relocation 1.00 LS 10,000.00 | 10,000.00 0.5] 5,000.00 0.5 5,000.00 1 HEHRHE
- - 0 -
- - 0 -
- - 0 -
- - 0 -
TOTAL: 10000.90 5000.00 5000.00 10000.00




PC9-B Breakout Sheet

APPLICATION NO:

UNIT CONTRACT!} PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT aty |  AMOUNT QTY | AMOUNT
CO4000Place Stone Base 1.00 LS 150,000,004 150,000.00 0.3 45,000.00 0.8 90,600.00 0.9 135,000.00
CO4010|Place Base Asphalt 1.00 LS 120,000.00{ 120,000.00 - - 0 -
C04020}Place Surface Asphalt 1.00 LS 60000.00{ 60,000.00 - - 0 -
04030 |Place PCC Pavement 1.00 LS 350,000.00| 350,000.00 - - 0 -
CO4040|Place PCC Hand Work Pavement 1.00 LS 20,000.00( 20,000.00 - - 0 -
- - - 0 -
- - - 0 -
- - . 0 -
- - - 0 -
- - - 0 -
TOTAL: 700000.00; 45000.00 90000.00 135000.00




PC11-B Breakout Sheet

APPLICATION NO:

! UNIT CONTRACT | PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT Qry | AMOUNT ary | AMOUNT
CO6000 Fabricate and Deliver Canopy 1.00 Ls 250,000.00| 250,000.00 0.5] 125,000.00 1] - 0.5 125,000.0C
COB6010|tnstall Foundations 1.00 LS 100,000.00 100,000.00 0.5 §0,000.00 0.5 50,000.00 1 100,000.00
CO6020|tnstall Curb Bus Loop 1.00 LS 0.00 - - - ] -
C06030/}Install Sidewalk Bus Loop 1.00 Ls 0.00 - - - o] -
COB040{Erect Cancpy Trusses 1.00 LS 200,000.00( 200,000.00 - 0.2 40,000.00 0.2 40,000.00
CO6050]Install Roofing 1.00 LS 200,000.00| 200,000.00 - 0.2 40,000.00 02 40,000.00
COG060¢Install Architectural Features 1.00 LS 0.00 - - - ¢] -
CO6070}Install Security Cameras 1.00 LS 0.00 - - - o] -
- - . I} -
- . - [ -
TOTAL: 750000.00 175000.00 130000.00) 305000.00






