JANUARY

APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 Page 1 of
TO (OWNERY): Delaware Transit Carporation PROJECT,; APPLICATION NO: 1 Distribution to:

900 Public Safety Blvd Dover Transit Center OWNER

Dover, Delaware 19903 08-324 PERIOD TO: 12/31/2009 ARCHITECT

RE C E IV E ﬁ CONTRACTOR

FROM (CONTRACTOR): VIA (ARCHITECT): ARCHITECT'S YMENT
Richard E Pierson Construction Co., Inc. s PROJECT NO: .
PO Box 430 JAN 12 2310 g‘fm T
Woodstown, NJ 08098 : Ll
CONTRACT FOR: i CONTRACT DATE: wdome-0|.

CONTRACTOR'S APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY

Change Orders approved in ADDITIONS DEDUCTIONS

previous months by Owner
TOTAL

Approved this Month

Number | Date Approved

TOTALS
Net change by Change Orders 3
The undersigned Contractor cerlifies that to the best of the Contractor's knowledge
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Confract Documents, that all amounts have bee:
paid by the Contractor for Work for which previous Certificaies for Payment were
issued and payments received from the Owner, and that current payment shown

herein is now due.

Application is made for Payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is aftached

1. ORIGINAL CONTRACT SUM....ocer e ceesbssicsisninsinines $ 4,460,000.00
2. Net Change by Change Orders........ .o $ 0.00
3. CONTRACT SUM TO DATE (Line 1+2) $ 4,460,000.00
4. TOTAL COMPLETED & STORED TO DATE.......coceveioiinneevennnne $§ 396,234.00
{COLUMN H ON G703}
5. RETAINAGE:
a. _0____ % of Completed Work 0.00
(COLUMN D+E ON G703}
b. __0__ % of Stored Material $
(COLUMN F ON G703)

Total Retainage (Line 5a + 5b or

CONTRACTOR: RE Pierson Co

Total in Column 1 of G703........ooe e csnieaens $ 0.00
6. TOTAL EARNED LESS RETAINAGE ......coovccniiiisismnicicnns $§  396,234.00
(Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATE FOR
PAYMENT (Line & from pior Certificate) $ 0.00
8. CURRENT PAYMENT DUE ..o $  386,234.00
9. BALANCE TO FINISH, PLUS RETAINAGE $ 4,063,766.00
{Line 3 less Line 6)
State of: New Jersey County of: Salem
day of 20O :

Subscribed worn to hefore ge this = '\"\—
Notary Pubje: "'e
My Commiss Xpires:

ARCHITE T'S LERTIFICATE FOR PAYMENT

In accordance with e Contract Documents jbased on on-site observation and the
data comprising the above application, the @gt@cemﬁes to the Qwner that to tl
best of the Architect's Riowistges;
indicated, the quality of the Work is ibBtichpddrisewidthe Contract Documents, ai
the Contractar € ERINED 6 payment of the AMOUNT-CERTIFIED ™~

(341, F

ressed as

AMOUNT CERTIFIED
{Attach explanation if amount cerfified differs from the amount applied for.)
ARCHITECT:

i
&&

By: Date:
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only {o the
Contracior names herein. Issuance, payment, and acceptance of payment are with

prejudice to any rights of the Owner or Contractor under this Contract.

E@E [VER

Tf

JAN 21 201



AIA DOCUMENT G703

CONTINUATION SHEET
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO: 1
containing contractor's signed Certification, is attached, APPLICATION DATE 1/7/2010
: PERIOD TO: 12/31/2009
A B C D E F H
TOTAL
ITEM UNIT CONTRACT QUANTITY TOTAL TOTAL
NUMBER DESCRIPTION OF WORK UNITS QUANTITY PRICE PRICE COMPLETED QUANTITY AMOUNT
CERT #1 COMPLETED DUE
PC1000 |PC1 Prelimninaries & General LS 1.00 718,000.00 718,000.00 0.25 0.25 181,500.00
PC2000 |[PC2 Project Wide Engineering & Design Act LS 1.00 466,940.00 466,940.00 0.46 0.46 214,734.00
PC3000 |PC3 Project Wide Maintenance of Traffic LS 1.00 40,000.00 49,000.00 0.00 0.00
PC4000 |PC4 Project Wide Environmental Complianc LS 1.00 0.00 0.00 0.00 0.00
PC5000 |PC5 Project Wide Public Outreach LS 1.00 0.00 0.00 0.00 0.00
CO1000 (PCB-B Site Work LS 1.00 1,275,060.00 1,275,060.00 0.00 0.00
CO2000 [PC7-B Excavation & Embankment LS 1.00 300,000.00 300,000.00 0.00 0.00
C03000 |PC8-B Utility Relocations LS 1.00 10,000.00 10,000.00 0.00 0.00
C04000 |PC9-B Pavement Structure (20yr Design) (B LS 1.00 700,000.00 700,000.00 0.00 0.00
C05000 |PC10-B Drainage LS 1.00 150,000.00 150,000.00 0.00 0.00
C06000 |PC11-B Retaining Structures LS 1.00 750,000.00 750,000.00 0.00 0.00
CO7000 |PC12-B Permanent Signing & Striping LS 1.00 30,000.00 30,000.00 0.00 0.00
CO8000 |PC13-B Landscaping LS 1.00 20,000.00 20,600.00 0.00 0.00
Total amount completed this certificate: $ 396,234.00
Less amount previously paid:
Amount due this certificate: $ 396,234.00

e




PC1 Breakout Sheet

APPLICATION NO: 1
UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION Qry UNIT PRICE AMOUNT | QTY AMOUNT QTY | AMOUNT ary | AMOUNT
- - i i) -
PCAO00{NTP 1.00 LS 0.00 - - - 0 -
PC1010 [Payment and Performance Bonds 1.00 LS 50,000.00{ 50,000.00 - 1 50,000.00 1 50,000.00
PC1020|fnsurance & Insurance Certificates 1.00 LS 0.00 - - - 0 -
PC1030|Project Mobitization 1.00 Ls 223,000.00 223,000.00 - 0.5 111,500.00 0.5 111,500.00
PC1040 |Permits and Regulatory Approvals 1.00 LS 10,000.00f 16,000.00 - - [ -
PC1050 jEnvironmental Compliance 1.00 LS 10,000.00] 10,000.00 - - ) -
PC1060 jProject Management 1.00 LS 200,000.00] 200,000.00 - 0.1 20,000,00 0.1 20,000.00
PC1070|Quality Plan and Updates 1.00 LS 10,000.00] 10,000.00 - - 0 -
PC 1080 |Praject Quality Management & Censtruction Quarity Control 1.00 LS 90,000.00] 90,000.00 - - 0 -
PC1090|Safety Plan & Safety Administration 1.00 LS 50,000.00| 50,000.00 - - 0 -
PC1100|Liason & Coordination with Local Authorities & Agencies 1.00 LS 0.00 - - - 0 -
PC1110|Onsite Security,Communications & Project Identification 1.00 L5 15,000.00| 15,000.00 - - 0 -
PC1120{Design Builders Temporary Facililies 1,00 L5 24,000.00| 24,000.00 - - 0 -
PC4130 |Design Builders Provided Faclliies & Equipment for the Department 1.00 LS 0.00 - - - 0 -
PC1140 |Removal of Temporary & Design Bultder Provide Faciliies & Site Cle 1.00 LS 6,000.00 6,000.00 - ' u 0 -
PC1150 [Construction Staking 1.00 LS 30,000.00] 30,000.00 - - 0 -
- - - i} -
- . - o .
TOTAL: $718,000.00] $0.00 $181,500.00 $181,500.00




PC2 Breakout Sheet

APPLICATION NO:
UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTyY UNIT PRICE AMOUNT QTY AMOUNT Qry | AMOUNT QTY | AMOUNT
PC2000]Design of Temp & Permanent Work Through Final Design-RKK 1.00 LS - - - - 0 -
PC2010 {Submit Preliminary Plan - RKK 1.00 LS 118000.00 | 118,000.00 - 1 118,000.00 1 118,000.00
PC2020 |Review & Approve Preliminary Plan- RKK 1.00 LS - - - - 0 -
PC2030 |Utility Coordination - RKK 1.00 LS 7000.00 7,000.00 - - 0 -
PC2040|SF Plan Submission - RKK 1.00 LS 78000.00 78,000.00 - 0.25 19,500.00 , 0.25 19,500.00
PG2050 |SF PlanReview - RKK 1.00 LS - - - - 1] -
PC2060 |ABB Review RKK 1.00 LS - - - - 1] -
PC2070|Final Plan Submission - RKK 1,00 s 35000.00 356,000.00 - - 0 -
PC 2080 |Final Pian Review-RKK 1.00 LS - B - - 0 -
PC2090{Complete Design Certs-RKK 1.00 LS 2000.00 2,000.00 - - 0 -
PC2100 |Receive Readiness for Construction-RKK 1.00 LS - - - - 0 -
PC2110 |Geotechnical Investigation - RKK 1.00 LS 33000.00 33,000,00 - 1 33,000,00 1 33,000.00
PGC21201|Other Preliminary Engineering - RKK 1.00 LS 6000.00 6,000.00 - - 0 -
PC2130|Design Suppart During Construction-RKKMCA 1.00 LS 74855.00 74,855.00 - - 0 -
PG2140 | As Built Drawings,manuals and reports-RKK/MCA 1,00 LS 2500.00 2,500.00 “ - 0 -
PC2150 |Design Quality Centrol-RKK 1.00 LS - - - - 0 -
PC2500 [Design of Temp & Permanent Work Through Final Design-MCA 1.00 LS 110585.00 | 110,585.00 - 0.4 44.234.00 0.4 44,234.00
PGC2510 | Submit Preliminary Plan MCA 1.00 LS - - - - 0 -
PC2520 jReview and Approve Preliminary Plan 1.00 LS - - - - 2} -
PG2530 |Utility Coordination 1.00 LS - - - - 1} -
PC2540|SF Plan Submission 1.00 LS - - - - o] -
PC2560|SF Plan Review 1.00 LS - - - - ¢ -
PC2570|Final Plan Submission 1.00 LS - - - - 0 -
PC2580|Complete Design Certs 1.00 LS - - - - 0 -
PC2590|Submit Bldg Inspector 1.00 Ls - - - - 0 -
PC2800|Submit Fire Marshall 1.00 LS - - - - 0 -
£C2610|Submit Arch Accessibility Board 1.00 LS - - - - 0 -
PC26820|Receive DelDOT Readiness for Construction 1.00 LS - - - - 0 -
PC2630|Submit Bldg Permit 1.00 LS - - - - 0 -
PC28501Demolition Permit 1.00 LS “ - - - 0 -
- - - i) .
TOTAL: $468,940.00 $0.00 $214,734.00 $214,734.00




PC3 Breakout Sheet

APPLICATION NO: 1
UNIT CONTRACT| PREVIOUS BILLING THIS BILLING GCOMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY | AMOUNT QTY | AMOUNT
PC3000 [Maintenance of Traffic Plan and Updates 1.00 LS 5,000.00 5,000.00 - - 0 -
PC3010 |Maintenace of Trafic Implementation and Operations 1.00 LS 34,000.00) 34,000.00 - - "] -
P(3020 | Traffic Control Plans) and Updates 1.00 LS 1000.00 1,000.00 - . ] -
- - 0 -
- - 0 .
TOTAL: $40,000.00 0.00 0.00 0.00




PC4 Breakout Sheet

APPLICATION NO:

UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TO DATE

DESCRIPTION QTY UNIT PRICE AMOUNT Q1Y AMOUNT QTY | AMOUNT Q1Y | AMOUNT

PC4000]Environmental Investigations and Documentation 1.00 LS 0.00 - - - 0 -
PC 4010 |Environmental Mitigation Measures and Plans 1.00 LS 0.00 - - - 0 .
PC4020 |Perit Modifications and Preparation 1.00 LS 0.00 - - - 0 -
- - - 0 -

TOTAL: 0.00) 0.00 0.00 0.00




PCS5 Breakout Sheet

APPLICATION NO:
UNIT CONTRACT | PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
{TEM# DESCRIPTION QTy UNIT PRICE AMOUNT QTY AMOUNT Qry | AMOUNT Gty | AMOUNT
PC5000[Public Information Activities during Contract 1.00 LS 0.00 - - - 0 u
- . - i} -
TGTAL: 0.00 0.00 0.00 0.00




PC6-B Breakout Sheet

APPLICATION NO.

. UNIT CONTRACT | PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT aTy |AMOUNT| QTY | AMOUNT QrY | AMOUNT
CO1000 [Begin Construction 1.00 LS - - - - ¢ -
C01010 jMobilization 1.00 LS - - - - 0 -
C01020{Install Construction Signage 1.00 LS - - - - 0 -
C01030 |Install Sediment and Erosion Control 1.00 LS 55000.00 55,000.00 - - 0 -
C01040{Site Demolition 1.00 LS 200000.00 200,000.00 - - 0 -
CO1050 |Clear & Grubb Site 1.00 LS 15000.00 15,000.00 - - 0 -
CO1060 |Install Curb 1.00 LS 100000.00 100,000.00 - - 0 -
€01070 |Install Sidewalk 1.00 LS 300,000.00 300,000.00 - - 0 -
C01080 |Install Miscellaneous Site Improvements 1.00 LS 605060.00 605,060.00 - - 0 -

. - - 0 .

- - - 0 -

- . - 0 -

- - - 0 -
[ TOTAL: $1,275,060.00 0.00 0.00 0.00




PC7-B Breakout Sheet

APPLICATION NO:
. UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
{TEM # DESCRIPTION QTyYy UNIT PRICE AMOUNT Qry AMOUNT QTY | AMOUNT QY | AMOUNT
CO2000(Strip Topsail 1,00 LS 15,000.00 15,000.00 - - 0 -
C02010)Site Excavation 1.00 LS 135,000.00( 135,000.00 - - 0 -
C020201Place Embankment 1.00 LS 135000.00( 135,000.00 - - 0 -
CO2030]Furnish Select Borrow 1.00 LS 15,000,001 15,000.00 - - 0 -
- - . 0 -
. - - 0 -
. - - 0 .
. - - 0 .
TOTAL: 300000.00 0.00 0.00 0.00)




PC8-B Breakout Sheet

APPLICATION NO:
UNIT CONTRACT | PREVIOUS BILLING THIS BILLING  |COMPLETE TO DATE
ITEM # DESCRIPTION Qry UNIT PRICE AMOQUNT Qry |AMOUNT| QTY |AMOUNT{ QTY | AMOUNT
C0O3000 |utility Relocation 1.00 LS 10,000.00 [ 10,000.00 - - 0 -
- - 0 -
- - 0 -
- - ] -
- - 0 -
TOTAL: 10000.00 0.00 0.00 0.00




PC9-B Breakout Sheet

APPLICATION NO:

UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QY AMOUNT QTY | AMOUNT QTY | AMOUNT
CO4000[Place Stone Base 1.00 LS 150,000.00f 150,000.00 - - 0 -
C04010|Place Base Asphalt 1.00 Ls 120,000.00 120,000.00 - - 0 -
Cc04020|Place Surface Asphalt 1.00 LS 80000.00 60,000.00 - - 0 -
C04030|Place PCC Pavement 1.00 L5 350,000.00| 350,000.00 - - 0 -
C04040|Place PCC Hand Work Pavement 1.00 LS 20,000.001 20,000.00 - - 0 -
. - - 0 -

- - - 0 -

. . - 0 -

- - - 4] -

- - - 0 -

TOTAL: 700000.00} 0.00 0.00 0.00




PC10-B Breakout Sheet

APPLICATION NO; 1
UNIT  |CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
[TEM # DESCRIPTION QTY UNIT PRICE AMOUNT | QTY AMOUNT ary | AMOUNT QTY | AMOUNT
CO5000|Instalt RCP Pipe 1.00 LS 80,000.00 | 80,000.00 - - 0 -
©05010 |Install Drainage Structures 1.00 Ls 70,000.00 | 70,000.00 - - 0 -
- - . 0 -
. . - 0 .
- - - ) .
. - - o -
- - - i} -
- - - i) -
- - - 0 -
TOTAL: 150000.00 0.00 0.00 0.00




-

PC11-B Breakout Sheet

APPLICATICN NO:
UNIT CONTRACT{ PREVIOUS BILLING THIS BILLING COMPLETE TO DATE

ITEM # DESCRIPTION QTYy UNIT PRICE AMOUNT QTY AMOUNT QTrY | AMOUNT QTY | AMOUNT
CO800OFabricate and Deliver Canopy 1.00 LS 2560,000.00 250,000.00 - - [} -
CO6010|Install Foundations 1.00 LS 100,000.00] 100,000.00 - - o -
CO6020{install Curb Bus Loop 1.00 LS 0.00 - - - o} -
CcO6030)Install Sidewalk Bus Loop 1.00 LS 0.00 - - - 0 -
COB040|Erect Canopy Trusses 1.00 LS 200,000.00] 200,000.00 - - 0 -
CO6050|Install Rocfing 1,00 LS 200,000.00f 200,000.00 - - 0 -
COB8060|Install Architectural Features 1.00 LS 0.00 - - - 0 -
CO6070|Install Security Cameras 1.00 LS 0.00 - - - 0 -

- . . 0 -

- - - 0 .

TOTAL: 750000.00 0.00 0.00 0.00




PC12B Breakout Sheet

APPLICATION NO:

UNIT CONTRACT | PREVIOUS BILLING THIS BRLLING COMPLETE TO DATE
ITEM # DESCRIPTION QTyY UNIT PRICE AMOUNT QTy AMOUNT QTY | AMOUNT QTY | AMOUNT
CO7000 Install Signage 1.00 LS 15,600,060 [ 15,000.00 - - 0 -
CO7010]Install Striping 1.00 LS 18,000.00 | 15,000.00 - - Q -
COT020|Substantial Completion 1.00 LS - - - - 0 -
. - 0 -

- - 0 -

. - - 0 -

TOTAL: 30000.00 0.00 0.00 0.00




PC13-B Breakout Sheet

APPLECATION NO:

UNIT CONTRACT | PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # | DESCRIPTION QTY UNIT PRICE AMOUNT QrY | AMOUNT QTY | AMOUNT QTY | AMOUNT
CO8000 Topsoil Site 1.00 LS - - - - 1] -
CO8010}Seed and Mulch 1.00 L5 - - - - 0 -
C08020{install Plantings 1.00 LS 20,000,00 20,000.00 - - 0 -
COoBD30|inspection 1.00 LS - - - - 0 -
C0O8040 |Punchlist 1.00 LS - - - - 0 -
COB8050 | Demohilization 1.00 LS - - - - 0 B
C08060]Final Completion 1.00 LS - - - - 0 -
- - - o -

- - - 0 -

- - . o -

TOTAL: 200060.00 0.60 0.00 0.00







