APPLICATION AND CERTIFICATE FOR PAYMENT

AlA DOCUMENT G702

Page 1 of
TO (OWNER) Delaware Transit Corporation PROJECT: . APPLICATION NO: 2 Distribution to:
900 Public Safety Blvd Dover Transit Center OWNER
Dover, Delaware 19903 08-324 PERIOD TO: 1/31/2010 ARCHITECT
CONTRACTOR
FROM (CONTRACTORY}: VIA (ARCHITECTY: ARCHITECT'S
Richard E Pierson Construction Co., Inc. PROJECT NO:

PO Box 430
Woodstown, NJ 08098
CONTRACT FOR:

CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY

Change Orders approved in ADDITIONS DEDUCTIONS

previous months by Owner
TOTAL

Approved this Month

Number {Date Approved

TOTALS
Net change by Change Orders 3 -
The undersigned Contractor certifies that to the best of the Contractor's knowledg

information and belief the Work covered by this Application for Payment has been 7, LESS
completed in accordance with the Contract Documents, that all amounts have bee

paid by the Contractor for Work for which previaus Certificates for Payment were
issued and payments received from the Owner, and that current payment shown

herein is now due.

CONTRACTOR: RE Pierson Construction Co.

Application is made for Payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached

1. ORIGINAL CONTRACT SUM....... oo $  4,460,000.00
2. Net Change by Change Orders..........cccooooovooo $ 0.00

$ 4,460,000.00

$_ 597,380.25_

3. CONTRACT SUM TO DATE (Line T42).ev.cemeeeseeeoeroe,

4. TOTAL COMPLETED & STORED TO DATE......ovoooeoees -
{COLUMN H ON G703)

5. RETAINAGE:

a. _0__ % of Completed Work 0.00
{COLUMN D+E ON G703)
b. __0_ % of Stored Material $

(COLUMN F ON G703)
Total Retainage (Line 5a + 5b or

Total in Column 1 6f G703.........ccooovverereccre, $ 0.00_
8. TOTAL EARNED LESS RETAINAGE ..........cooooooooeeeerre $__ 597,380.25

{Line 4 less Line 5 Total)
PREVIOUS CERTIFICATE FOR )
$_ 396.234.00

PAYMENT (Line 6 from pior Certificate) .................ooo......
8. GURRENT PAYMENT DUE .......ooovoeeooeeoooeoeoeooo §_ 201,148.25

9. BALANCE TO FINISH, PLUS RETAINAGE
{Line 3 less Line 6)

$ 3.862,619.75

State of: New Jersey
Subscribed-and.sworn to before me this

County of. Salem

3 f:‘(—-k day of

“.ﬁ)""“‘“‘,”é@pé{ﬂ

In accordance with the

ontract Documents, based on on-site observation and the {Attach explanation if

Notary Public; ; Y\.. S e » 57 {7 ) Freomrns
. C is l L.,- -
QVQ/E&.QQ@: Q{‘:‘Iﬁ@ My Commission i %)
-RTIFICATE FOR PAYMENT AMOUNT CERTIFIED........ovoo oo $

amount certified differs from the amount applied for.)

dafa comprising the above application, the Architect certifies to the Owner that to° ARCHITECT:
best of the Architect's knowledge, information and belief the Work has prograssed as
indicated, the quality of the Work is in accordance with the Contract Documents, : By: Date:
the Contractor is entitled to payment of the AMOUNT CERTIFIED. This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
. Contractor names herein. Issuance, payment, and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.




AIA DOCUMENT G703

CONTINUATION SHEET
AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO:; I
containing contractor's signed Certification, is attached. APPLICATION DATE 17772010
PERIOD TO: 12/31/2009
A B C D E F G H
TOTAL
ITEM . UNIT CONTRACT QUANTITY TOTAL TOTAL
NUMBER DESCRIPTION OF WORK UNITS QUANTITY PRICE PRICE COMPLETED QUANTITY AMOUNT
) CERT #1 COMPLETED DUE
PCI000 |PC1 Prelimninaries & General Ls 1.00 . 718,000.00 718,000.00 .19 0.37 316,000.00
PC2000 |PC2 Project Wide Engineering & Design Act LS 1.00 466,940.00 466,940.00 0.14 0.29 281,380.25
PC3000  [PC3 Project Wide Maintenance of Traffi ic LS 1.00 4(,000.00 40,000.00 0.00 0.00
PC4000. 1PC4 Project Wide Environmental Complianc LS 1.00 0.00 0.00 0.00 0.00
PC5000 PC5 Project Wide Public Outreach LS 1.00 0.00 0.00 0.00 0.00
'6010_00 " |PC8-B Site Work Ls 1.00 1,275,060.00 1,275,060.00 0.00 0.00
C0O2000 |PC7-B Excavation & Embankment LS 1.00 300,000.00 300,000.00 0.00 0.00
CO3000 |PC8-B Utility Relocations LS 1.00 10,000.00 10,000.00 0.00 0.00
CO4000 |PC9-B Pavement Strusture (20yr Design) (B LS 1.00 700,000.00 700,000.00 0.00 0.00
CO3000 [PC10-B Drainage LS 1.00 150,000.00 150,000.00 0.00 0.00
CO6000 [PC11-B Retaining Structures LS 1.00 750,000.00 750,000.00 0.00 0.00
CO7000 1PC12-B Permanent Signing & Striping LS 1.00 30,600.00 30,000.00 0.00 0.00
CO8000  |PC13-B Landscaping LS 1.00 20,000,00 20,000.00 0.00 0.00
Total amount completed this certificate: $ 597,380.25
Less amount previeusly paid: L (396,234.00)
Amount due this certificate; $ 201,146.25




PC1 Breakout Sheet

APPLICATION NO:
UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TC DATE
ITEM # DESCRIPTION QTYy UNIT PRICE AMOUNT QTY | AMOUNT QTY AMOUNT QrYy | AMOUNT
- - T [V} N
PC1000§NTP 1.00 LS 0.00 - - - 0 -
PC1019 IPayment and Performance Bonds 1.00 LS 50,000.00| 50,000.00 1 50,000.00 - 1 50,000.00
PC1020 {Insurance & Insurance Certificates 1.00 LS o.0gl - - - ¢] -
PC1030 |Project Mobilization 1.00 LS 223,000.00[ 223,000.00 0.5  111,500.00 0.5  111,500.00 1 223,000.00
PC1040 |Permits and Regulatory Approvals 1.00 Ls 10,060.00[ 10,000.00 - - 0 -
PC1G50 [Environmentai Compliance 1.00 LS 10,000.06] 10,000.00 - - b} -
PC1080 |Project Management 1.00 LS 200,000.00] 200,000.00 0.1 20,000.00 0.1 20,000.00 0.2 40,000.00
PC1070|Quality Plan and Updates 1.00 LS 10,000.00, 10,000.00 - - 0 -
PC1080 IProfect Quality Management & Construction Quality Comtrol 1.00 LS 90,000.00, 90,000.00 - - 0 -
PC1090 | Safety Plan & Safety Administration 1.00 LS 50,000,001 50,000.00 - - 1] -
PC1100 |Liason & Coordination with Local Authorities & Agencies 1.00 L3 0.00 - - - 0 -
71110 |Onsite Security, Communications & Project identification 1.00 Ls 15,000.00} 15,000.00 - - 0 -
PC1120|Design Builders Temporary Facllities 1.00 L3 24,000.00 24,000.00 - - [¥] -
PC1130 !Design Builders Provided Facilities & Equipment for the Department 1.00 LS 0.00 - - - 0 -
PC1140 (Removal of Temporary & Design Builder Provide Facilities & Site Cle|  1.00 Ls 6,000.00|  6,000.00 - - 0 -
PC1150Construction Staking 1.00 LS 30,000.006| 30,000.00 - 0.1 3,000.00 0.1 3,000.00
. - . 0 -
- - L - 0 -
TOTAL: $718,000.00 $181,500.00] $134,500.00 $316,000.00




PCZ Breakout Sheet

APPLICATION NO:
UNIT CONTRACT| PREVIOUS BILLING THIS BILLING CCOMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY [  AMOUNT QrY | AMOUNT QTY | AMOUNT
PC2000 |Design of Temp & Permanent Work Through Final Demgn-RKK 1.00 LS - - ] - - [¥] -
PC2010 [Submit Preliminary Plan - RKIK 1.00 LS 118000.60 | 118,000.00 1 118,000.00 - 1 118,000.00
| PC2020 {Review & Approve Preliminary Plan- RKK 1.00 LS - - - - 0 -
PC2030 |Utility Coordination - RKK 1.00 LS 7000.00 7.000.00 - - 0 ) -
PC2040 |SF Plan Submission - RKK 1.00 LS 78000.00 78,000.00 0.25 19,500.00 0.5 39,000.00 0.75 58,500.00
PC2050 | SF PlanReview - RKK 1.00 LS - - - - 0 -
PC2060{ABB Review RKK 1.00 Ls - - - - 0 -
PC2070 [Final Plan Submission - RKK 1.00 L3 35000.00 35,000.00 - M 0 -
PGC2080|Final Plan Review-RKK 1.00 LS - - - - o] -
PC20693 {Compiete Design Cers-RKK £.00 LS 2000.00 2,000.00 - - 0 -
PG2106;Receive Readiness for Construction-RKK 1.00 LS - - - - 0 -
PC2110|Geotechnical Investigation - RKK 1.00 LS 33000.00 33,000.00 1 33,000.00 - 1 33,000.00
21201 Other Preliminary Engineerng - RKK 1.00 LS 6000.00 6,000.00 - - o -
PC2130 [Design Support During Construction-RKK/MCA 1.00 LS 74855.00 74,855.00 - - 0 -
PC2140As Built Drawings,manuals and reporis-RKKMCA 1.00 Ls 2500.00 2,500.00 - - 0 -
PC2150]|Dasign Quality Contral-RKK 1.00 LS - - - - 0 -
PC2500 iDesign of Temp & Permanent Work Through Final Design-MCA 1.00 LS 110585.00 | 110,585.00 0.4 44,234,00 0.25 27,646.25 0.65 71,880.25
PC2510 | Submit Preliminary Plan MCA. 1.00 LS - - - - 0 ~
PC2520 [Review and Approve Pretiminary Plan 1.00 Ls - - - - 0 -

"1 PC2530 |Utility Coordination 1.00 LS - - - - 0 -
PC2540|SF Plan Submission 1.00 LS - - - - 0 -
PC2550|SF Plan Review 1.00 LS - - - - 0 -
PC2570 |Final Plan Submission 1.00 LS - - - - 0 -
FC2580 |Compiete Design Certs 1.00 LS - - - - 0 -
PC2580 | Submit Bldg Inspectar 1.00 LS - - - - o] -
PC2600 {Submit Fire Marshall 1.00 LS - - - - 0 -
PC2610 [Submit Arch Accessibility Board 1.00 LS - - - - 0 -
PG2620{Receive DelDOT Readiness for Construction 1.00 Ls - - - - 1] -
PC2630 [Submit Bldg Permit 1.00 LS - - - - 0 -
PC2650 |Demclition Permit 1.00 LS - - - - 1] -

R - L M -
TOTAL: $466,940.00] $214,734.00] $66,646.25] $281,380.25)



PC3 Breakout Sheet

APPLICATION NO:
UNIT CONTRACT| PREVIOUS BILLING COMPLETE TO DATE

ITEM # DESCRIPTION QTy UNIT PRICE AMOUNT |
PC3000 |Maintenance of Traffic Plan and Updates 1.00 LS 5,000.00 5,000.00 0
PC3040 [Maintenace of Trafic Implementation and Gperations 1.00 LS 34,000.00| 34,000.00 0
PC3020Traffic Control Plan(s) and Updates 1.00 LS 10600.00 1,000.00 0
' ’ 0

0

TOTAL:

$40,000.00




PC4 Breakout Sheet

APPLICATION NO:

UNIT CONTRACT{ PREVIOUS BILLING THIS BILLING COMPLETE TO DATE

ITEM # . DESCRIPTION QTY UNIT PRICE AMOUNT Qry AMOUNT QTY | AMOUNT QTY | AMOUNT
PCA4000[Environmental Investigations and Documentation 1.00 LS 0.00 - - - 0 -
PC4010 |Environmental Mitigation Measures and Plans 1.00 LS 0.00 - - - ] .
PC4020{Permit Modifications and Preparation 1.00 LS 0.00 - - - 0 -
- - - 0 -

TOTAL: 0.00 0.00 0.00 0.00




PC5 Breakout Sheet

APPLICATION NO:
UNIT CONTRACT{ PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY | AMOUNT QTY |  AMOUNT
PCS5000fPublic Information Activities during Conlract 1.00 LS 0.00 - . - 0 -
. - . 0 -
TOTAL: 0.00 0.00 0.00 0.00




PC6-B Breakout Sheet

APPLICATION NO: 1

, ) UNIT CONTRACT | PREVIOUS BILLING THIS BILLING COMPLETE TO DATE

ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY | AMOUNT QTY | AMOUNT QTY | AMOUNT
CG1000 {Begin Construction 1.00 LS - - - - 0 -
CO1010 |Mobilization 1.00 LS C- - . - - 0 -
C€O1020{install Construction Signage 1.00 LS - - - - 0 -
C0O1030 [ Install Sediment and Erosion Control 1.00 LS 55000.00 55,000.00 - - 0 -
C€01040 |Site Demolition 1.00 LS 200000.00 200,000.00 - - 0 -
CO1050 {Clear & Grubb Site 1.00 LS 15000.00 15,000.00 - - 0] -
CO1060 |Install Curb 1.00 LS 100000.00 100,000.00 - - 0 -
CO1070 |Install Sidewalk 1.00 LS 300,000.00 300,000.00 - - 0 -
CO1080{Install Miscellaneous Site Improvements 1.00 LS 605060.00 605,060.00 - - 0 -
- - - 0 -
- - - 0 -
- - - o} -
— _ = - O _ —

TOTAL: $1,275,060.00 0.00 0.00 0.00




PC7-B Breakout Sheet

APPLICATION NO: 1

UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TQ DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT aTty AMOUNT QrY | AMOUNT QTY | AMOUNT
CO20000Strip Topsoil 1.00 LS 15,000.00| 15,000.00 - - 0 -
C02010|Site Excavation 1.00 LS 135,600.00] 135,000.00 - - o] -
CO2026 | Place Embankment 1.00 LS 135000.00{ 135,000.00 - - 0 -
CQ2030)Furnish Select Borrow 1.00 Ls 15,000.00] 15,000.00 - - 0 -
- - - o] -

. - - 0 -

. . . 0 .

- - - 0 -

TOTAL: 300060.00 0.00 0.00 0.00




PC8-B Breakout Sheet

APPLICATION NO:
UNIT CONTRACT | PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY | AMOUNT QTY | AMOUNT QTY | AMOUNT
CO3000 (Utility Reloeation 1.00 LS 10,000.00 | - 10,000.00 - - 0] -
- - 0 -
- - 0 -
_ - 0 -
- . 0 -
TOTAL: 10000.00 0.00 0.00 0.00




PC9-B Breakout Sheet

APPLICATION NO:; 1
: UNIT CONTRACT| PREVIOUS BILLING THIS BILLING CCMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT Qry AMOUNT Qry | AMOUNT QrY | AMOUNT

CO400aPlace Sione Base 1.00 LS 150,000.00| 150,000.00 - - 0 -

CO4010|Place Base Asphalt 1.00 LS 120,000.00{ 120,000.00 - - 0
€04020 [Place Surface Asphalt : 1.00 LS 60000.00F 60,000.00 - - G -
CO4030(|Flace PCC Pavement 1.00 LS 350,000.00y 350,000.00 - - 0 -
C04040|Place PCC Mand Work Pavement 1.00 LS 20,000.00[ 20,000.00 . - 0 -
- . - 0 -

- - - 0
. - . 0 .
“ - - 0 -
: . - - . 0 .

TOTAL: 700000.00} 0.00 0.00 0.00




PC10-B Breakout Sheet

APPLICATION NO:
UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION Qry UNIT PRICE AMOUNT QTY AMOUNT QTY | AMOUNT QTY | AMOUNT
COS5000[Install RCP Pipe 1.00 LS 80,000.00 | 80,000.00 - - 0 -
CO5010}nstalt Drainage Structures 1.00 LS 70,000.00 | 70,000.00 - - 0 -
AR ] _ 0 ;
. - 0 -
- - - 0
- - . o -
- - - 0 -
- - . 0 -
- - . 0 -
TOTAL: 150000.00 0.00 0.00 0.00




PC11-B Breakout Sheet

APPLICATION NO: 1

‘ ) UNIT CONTRACT | PREVIOUS BILLING THIS BILLING COMPLETE TO DATE

ITEM # DESCRIPTION Qry UNIT PRICE AMOUNT QTY AMOUNT QTY | AMOUNT ary | AMOUNT
CO600( Fabricate and Dellver Canopy ) 1.00 LS 250,000.00 250,000.00 - - 0 -
£0OB010|instail Foundations 1.00 L5 100,000.00{ 100,500.00 - - 0 -
CO6020Install Gurb Bus Loop 1.00 LS 0.00 - - - 0 -
C0B030|Install Sidewatk Bus Loop .00 LS 0.00 - - - 0 -
CO6040 |Erect Canopy Trusses 1.00 L3 200,000.00| 200,000.00 - - 0 -
CQ8050{Install Roofing 1.00 LS 200,000.00] 200,000.00 " - 0 -
CO6060|install Architectural Features 1.00 [ 0.00 - - - 0 -
COB070fInstall Security Cameras 1.00 LS 0.00 - “ - o] -
- - . 0 -

- - . 0 -

TOTAL: 750000.00] . 0.00 0.00 0.00




PC12B Breakout Sheet

APPLICATION NO:
UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY | AMOUNT QTY | AMOUNT
CO7000 Install Signage 1.00 LS 15,000.00 | 15,000.00 - - 0 -
CO7010/Install Striping 1.00 LS 15,000.00 |  15,000.00 - - 0 -
£07020 |Substantial Completion 1.00 LS - - - - 0 -
. - 0
- - 0 -
- - - 0 -
TOTAL: 30000.00 0.00 0.00 0.00




PC13-B Breakout Sheet

APPLICATION NO:

{ UNIT CONTRACT | PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOQUNT Qry | AMOUNT QTY | AMOUNT QTY | AMOUNT
CO8004 Topsoil Site 1.00 LS - - - - 1] -
CO8010|Seed and Mulch 1.00 LS - - - - 0 -
COB20Install Plantings 1.00 LS 20,000.00 20,000.00 - - 0 -
C08030|Inspection 1.00 LS - - - - 0 -
08040 [Punchiist 1.00 LS - - - - 0 -
SQB050 Demobilization 1.00 LS “ - - - 0 -
CO808) Final Completion 1.00 LS - - - - 1] -
R . - 0 R

- - . 0 -

m——ree - i — 0 -

TOTAL: 20000.00| 0.00 0.00 0.00




