
APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702   Page 1 of
TO (OWNER):Delaware Transit Corporation PROJECT: APPLICATION NO: 10  Distribution to:

900 Public Safety Blvd Dover Transit Center  OWNER
Dover, Delaware 19903 09-324 PERIOD TO: 10/31/2010  ARCHITECT

 CONTRACTOR

FROM (CONTRACTOR): VIA (ARCHITECT): ARCHITECT'S   
Richard E Pierson Construction Co., Inc. PROJECT NO:  
PO Box 430
Woodstown, NJ 08098 
CONTRACT FOR: CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached

CHANGE ORDER SUMMARY
1.  ORIGINAL CONTRACT SUM........................................................ $ 4,460,000.00

Change Orders approved in ADDITIONS DEDUCTIONS 2.  Net Change by Change Orders.................................................... $ 323,648.75
previous months by Owner 3. CONTRACT SUM TO DATE (Line 1+2)......................................... $ 4,783,648.75

TOTAL  4. TOTAL COMPLETED & STORED TO DATE................................. $ 3,808,916.51
Approved this Month (COLUMN H ON G703)

Number Date Approved 5. RETAINAGE:
1 9/30/2010 323648.75    a.  _0___ % of Completed Work               0.00

             (COLUMN D+E ON G703)
    b.  __0__ % of Stored Material                    $
             (COLUMN F ON G703)
    Total Retainage (Line 5a + 5b or

TOTALS 323,649               Total in Column I of G703..................................................... $ 0.00
Net change by Change Orders 323,648.75$         6. TOTAL EARNED LESS RETAINAGE ............................................$ 3,808,916.51
The undersigned Contractor certifies that to the best of the Contractor's knowledge              (Line 4 less Line 5 Total) 
information and belief the Work covered by this Application for Payment has been 7.  LESS PREVIOUS CERTIFICATE FOR
completed in accordance with the Contract Documents, that all amounts have been              PAYMENT (Line 6 from pior Certificate) ............................. $ 3,044,674.23
paid by the Contractor for Work for which previous Certificates for Payment were 8.  CURRENT PAYMENT DUE ..........................................................$ 764,242.28
issued and payments received from the Owner, and that current payment shown 9.  BALANCE TO FINISH, PLUS RETAINAGE ................................. $ 974,732.24
herein is now due.               (Line 3 less Line 6)

State of:  New Jersey County of:  Salem
CONTRACTOR: RE Pierson Construction Co. Subscribed and sworn to before me this                          day of                        ,2009

Notary Public:
My Commission expires:

By:  ______________________________ Date:  

ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED.........................................................................$  
In accordance with the Contract Documents, based on on-site observation and the (Attach explanation if amount certified differs from the amount applied for.)
data comprising the above application, the Architect certifies to the Owner that to thARCHITECT:
best of the Architect's knowledge, information and belief the Work has progressed as
indicated, the quality of the Work is in accordance with the Contract Documents, anBy:  _________________________________________ Date:  _________________
the Contractor is entitled to payment of the AMOUNT CERTIFIED. This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the

Contractor names herein.  Issuance, payment, and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.



CONTINUATION SHEET AIA DOCUMENT G703
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO: 10
containing contractor's signed Certification, is attached. APPLICATION DATE 10/31/2010

PERIOD TO: 10/31/2010

 
A B C D E F H
 TOTAL

ITEM UNIT CONTRACT QUANTITY TOTAL TOTAL
NUMBER DESCRIPTION OF WORK UNITS QUANTITY PRICE PRICE COMPLETED QUANTITY AMOUNT 

 CERT # COMPLETED DUE
   10  

PC1000 PC1 Prelimninaries & General LS 1.00 718,000.00 718,000.00 0.03 0.96 691,750.00
PC2000 PC2 Project Wide Engineering & Design Act LS 1.00 466,940.00 466,940.00 0.00 0.99 462,440.00
PC3000 PC3 Project Wide Maintenance of Traffic LS 1.00 40,000.00 40,000.00 0.04 0.96 38,300.00
PC4000 PC4 Project Wide Environmental Complianc LS 1.00 0.00 0.00 0.00 0.00 0.00
PC5000 PC5 Project Wide Public Outreach LS 1.00 0.00 0.00 0.00 0.00 0.00
CO1000 PC6-B Site Work LS 1.00 1,275,060.00 1,275,060.00 0.33 0.81 1,034,048.00
CO2000 PC7-B Excavation & Embankment LS 1.00 300,000.00 300,000.00 0.10 1.00 300,000.00
CO3000 PC8-B Utility Relocations LS 1.00 10,000.00 10,000.00 0.00 1.00 10,000.00
CO4000 PC9-B Pavement Structure (20yr Design) (B LS 1.00 700,000.00 700,000.00 0.29 0.74 520,000.00
CO5000 PC10-B Drainage LS 1.00 150,000.00 150,000.00 0.00 1.00 150,000.00
CO6000 PC11-B Retaining Structures LS 1.00 750,000.00 750,000.00 0.11 0.52 387,500.00
CO7000 PC12-B Permanent Signing & Striping LS 1.00 30,000.00 30,000.00 0.00 0.00 0.00
CO8000 PC13-B Landscaping LS 1.00 20,000.00 20,000.00 0.00 0.00 0.00

CO#1 Change Order #1 LS 1.00 323,648.75 323,648.75 0.64 0.66 214,878.51

Total amount completed this certificate: 3,808,916.51$           
Less amount previously paid: (3,044,674.23)
Amount due this certificate: 764,242.28$           

G



PC1 Breakout Sheet
APPLICATION NO: 10

   UNIT CONTRACT  PREVIOUS BILLING        THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY AMOUNT QTY AMOUNT

-              0 -                 -                 0 -                 
PC1000 NTP 1.00 LS 0.00 -              0 -                 -                 0 -                 
PC1010 Payment and Performance Bonds 1.00 LS 50,000.00 50,000.00    1 50,000.00      -                 1 50,000.00      
PC1020 Insurance & Insurance Certificates 1.00 LS 0.00 -              0 -                 -                 0 -                 
PC1030 Project Mobilization 1.00 LS 223,000.00 223,000.00  1 223,000.00    -                 1 223,000.00    
PC1040 Permits and Regulatory Approvals 1.00 LS 10,000.00 10,000.00    1 10,000.00      -                 1 10,000.00      
PC1050 Environmental Compliance 1.00 LS 10,000.00 10,000.00    1 10,000.00      -                 1 10,000.00      
PC1060 Project Management 1.00 LS 200,000.00 200,000.00  0.9 180,000.00    0.05 10,000.00      0.95 190,000.00    
PC1070 Quality Plan and Updates 1.00 LS 10,000.00 10,000.00    0.6 6,000.00        0.3 3,000.00        0.9 9,000.00        
PC1080 Project Quality Management & Construction Quality Control 1.00 LS 90,000.00 90,000.00    0.9 81,000.00      0.05 4,500.00        0.95 85,500.00      
PC1090 Safety Plan & Safety Administration 1.00 LS 50,000.00 50,000.00    0.9 45,000.00      0.05 2,500.00        0.95 47,500.00      
PC1100 Liason & Coordination with Local Authorities & Agencies 1.00 LS 0.00 -              0 -                 -                 0 -                 
PC1110 Onsite Security,Communications & Project Identification 1.00 LS 15,000.00 15,000.00    0.9 13,500.00      0.05 750.00           0.95 14,250.00      
PC1120 Design Builders Temporary Facilities 1.00 LS 24,000.00 24,000.00    1 24,000.00      -                 1 24,000.00      
PC1130 Design Builders Provided Facilities & Equipment for the Department 1.00 LS 0.00 -              0 -                 -                 0 -                 
PC1140 Removal of Temporary & Design Builder Provide Facilities & Site Clea 1.00 LS 6,000.00 6,000.00      0 -                 -                 0 -                 
PC1150 Construction Staking 1.00 LS 30,000.00 30,000.00    0.9 27,000.00      0.05 1,500.00        0.95 28,500.00      

-              0 -                 -                 0 -                 
-            0 -               -               0 -               

TOTAL: $718,000.00 $669,500.00 $22,250.00 $691,750.00



PC2 Breakout Sheet
APPLICATION NO: 10

   UNIT CONTRACT  PREVIOUS BILLING        THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY AMOUNT QTY AMOUNT
PC2000 Design of Temp & Permanent Work Through Final Design-RKK 1.00 LS -                -              0 -                 -                 0 -                 
PC2010 Submit Preliminary Plan - RKK 1.00 LS 118000.00 118,000.00  1 118,000.00    -                 1 118,000.00    
PC2020 Review & Approve Preliminary Plan- RKK 1.00 LS -                -              0 -                 -                 0 -                 
PC2030 Utility Coordination - RKK 1.00 LS 7000.00 7,000.00      1 7,000.00        -                 1 7,000.00        
PC2040 SF Plan Submission - RKK 1.00 LS 78000.00 78,000.00    1 78,000.00      -                 1 78,000.00      
PC2050 SF PlanReview - RKK 1.00 LS -                -              0 -                 -                 0 -                 
PC2060 ABB Review RKK 1.00 LS -                -              0 -                 -                 0 -                 
PC2070 Final Plan Submission - RKK 1.00 LS 35000.00 35,000.00    1 35,000.00      -                 1 35,000.00      
PC2080 Final Plan Review-RKK 1.00 LS -                -              0 -                 -                 0 -                 
PC2090 Complete Design Certs-RKK 1.00 LS 2000.00 2,000.00      0 -                 -                 0 -                 
PC2100 Receive Readiness for Construction-RKK 1.00 LS -                -              0 -                 -                 0 -                 
PC2110 Geotechnical Investigation - RKK 1.00 LS 33000.00 33,000.00    1 33,000.00      -                 1 33,000.00      

PC21201 Other Preliminary Engineering - RKK 1.00 LS 6000.00 6,000.00      1 6,000.00        -                 1 6,000.00        
PC2130 Design Support During Construction-RKK/MCA 1.00 LS 74855.00 74,855.00    1 74,855.00      -                 1 74,855.00      
PC2140 As Built Drawings,manuals and reports-RKK/MCA 1.00 LS 2500.00 2,500.00      0 -                 -                 0 -                 
PC2150 Design Quality Control-RKK 1.00 LS -                -              0 -                 -                 0 -                 
PC2500 Design of Temp & Permanent Work Through Final Design-MCA 1.00 LS 110585.00 110,585.00  1 110,585.00    -                 1 110,585.00    
PC2510 Submit Preliminary Plan MCA 1.00 LS -                -              0 -                 -                 0 -                 
PC2520 Review and Approve Preliminary Plan 1.00 LS -                -              0 -                 -                 0 -                 
PC2530 Utility Coordination 1.00 LS -                -              0 -                 -                 0 -                 
PC2540 SF Plan Submission 1.00 LS -                -              0 -                 -                 0 -                 
PC2560 SF Plan Review 1.00 LS -                -              0 -                 -                 0 -                 
PC2570 Final Plan Submission 1.00 LS -                -              0 -                 -                 0 -                 
PC2580 Complete Design Certs 1.00 LS -                -              0 -                 -                 0 -                 
PC2590 Submit Bldg Inspector 1.00 LS -                -              0 -                 -                 0 -                 
PC2600 Submit Fire Marshall 1.00 LS -                -              0 -                 -                 0 -                 
PC2610 Submit Arch Accessibility Board 1.00 LS -                -              0 -                 -                 0 -                 
PC2620 Receive DelDOT Readiness for Construction 1.00 LS -                -              0 -                 -                 0 -                 
PC2630 Submit Bldg Permit 1.00 LS -                -              0 -                 -                 0 -                 
PC2650 Demolition Permit 1.00 LS -                -              0 -                 -                 0 -                 

-            0 -               -               0 -               
TOTAL: $466,940.00 $462,440.00 $0.00 $462,440.00



PC3 Breakout Sheet
APPLICATION NO: 10

   UNIT CONTRACT  PREVIOUS BILLING        THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY AMOUNT QTY AMOUNT
PC3000 Maintenance of Traffic Plan and Updates 1.00 LS 5,000.00 5,000.00      1 5,000.00        -                 1 5,000.00        
PC3010 Maintenace of Trafic Implementation and Operations 1.00 LS 34,000.00 34,000.00    0.9 30,600.00      0.05 1,700.00        0.95 32,300.00      
PC3020 Traffic Control Plan(s) and Updates 1.00 LS 1000.00 1,000.00      1 1,000.00        -                 1 1,000.00        

0 -                 -                 0 -                 
0 -               -               0 -               

TOTAL: $40,000.00 36600.00 1700.00 38300.00



PC4 Breakout Sheet
APPLICATION NO: 10

   UNIT CONTRACT  PREVIOUS BILLING        THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY AMOUNT QTY AMOUNT
PC4000 Environmental Investigations and Documentation 1.00 LS 0.00 -              -                 -                 0 -                 
PC4010 Environmental Mitigation Measures and Plans 1.00 LS 0.00 -              -                 -                 0 -                 
PC4020 Permit Modifications and Preparation 1.00 LS 0.00 -              -                 -                 0 -                 

-            -               -               0 -               
TOTAL: 0.00 0.00 0.00 0.00



PC5 Breakout Sheet
APPLICATION NO: 10

   UNIT CONTRACT  PREVIOUS BILLING        THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY AMOUNT QTY AMOUNT
PC5000 Public Information Activities during Contract 1.00 LS 0.00 -              -                 -                 0 -                 

-              -                 -                 0 -                 
TOTAL: 0.00 0.00 0.00 0.00



PC6-B Breakout Sheet
APPLICATION NO: 10

   UNIT CONTRACT  PREVIOUS BILLING        THIS BILLING
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY AMOUNT QTY AMOUNT
CO1000 Begin Construction 1.00 LS -                  -                 0 -             -              0 -                
CO1010 Mobilization 1.00 LS -                  -                 0 -             -              0 -                
CO1020 Install Construction Signage 1.00 LS -                  -                 0 -             -              0 -                
CO1030 Install Sediment and Erosion Control 1.00 LS 55000.00 55,000.00      1 55,000.00   -              1 55,000.00      
CO1040 Site Demolition 1.00 LS 200000.00 200,000.00    1 200,000.00 -              1 200,000.00    
CO1050 Clear & Grubb Site 1.00 LS 15000.00 15,000.00      1 15,000.00   -              1 15,000.00      
CO1060 Install Curb 1.00 LS 100000.00 100,000.00    0.4 40,000.00   0.6 60,000.00    1 100,000.00    
CO1070 Install Sidewalk 1.00 LS 300,000.00      300,000.00    0 -             0.6 180,000.00  0.6 180,000.00    
CO1080 Install Miscellaneous Site Improvements 1.00 LS 605060.00 605,060.00    0.5 302,530.00 0.3 181,518.00  0.8 484,048.00    

-                 0 -             -              0 -                
-                 0 -             -              0 -                
-                 0 -             -              0 -                
-               0 -            -            0 -              

TOTAL: $1,275,060.00 357530.00 421518.00 1034048.00

COMPLETE TO DATE



PC7-B Breakout Sheet
APPLICATION NO: 10

   UNIT CONTRACT  PREVIOUS BILLING        THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY AMOUNT QTY AMOUNT
CO2000 Strip Topsoil 1.00 LS 15,000.00 15,000.00    1 15,000.00      -                 1 15,000.00      
CO2010 Site Excavation 1.00 LS 135,000.00 135,000.00  0.9 121,500.00    0.1 13,500.00      1 135,000.00    
CO2020 Place Embankment 1.00 LS 135000.00 135,000.00  0.9 121,500.00    0.1 13,500.00      1 135,000.00    
CO2030 Furnish Select Borrow 1.00 LS 15,000.00 15,000.00    0.9 13,500.00      0.1 1,500.00        1 15,000.00      

-              -                 -                 0 -                 
-              -                 -                 0 -                 
-              -                 -                 0 -                 
-            -               -               0 -               

TOTAL: 300000.00 271500.00 28500.00 300000.00



PC8-B Breakout Sheet
APPLICATION NO: 10

   UNIT CONTRACT  PREVIOUS BILLING        THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY AMOUNT QTY AMOUNT
CO3000 Utility Relocation 1.00 LS 10,000.00     10,000.00   1 10,000.00 0 -          1 10,000.00  

-            -          0 -            
-            -          0 -            
-            -          0 -            
-          -        0 -          

TOTAL: 10000.00 10000.00 0.00 10000.00



PC9-B Breakout Sheet
APPLICATION NO: 10

   UNIT CONTRACT  PREVIOUS BILLING        THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY AMOUNT QTY AMOUNT
CO4000 Place Stone Base 1.00 LS 150,000.00 150,000.00  0.9 135,000.00    0.1 15,000.00      1 150,000.00    
CO4010 Place Base Asphalt 1.00 LS 120,000.00 120,000.00  -                 -                 0 -                 
CO4020 Place Surface Asphalt 1.00 LS 60000.00 60,000.00    -                 -                 0 -                 
CO4030 Place PCC Pavement 1.00 LS 350,000.00 350,000.00  0.5 175,000.00    0.5 175,000.00    1 350,000.00    
CO4040 Place PCC Hand Work Pavement 1.00 LS 20,000.00 20,000.00    0.5 10,000.00      0.5 10,000.00      1 20,000.00      

-              -                 -                 0 -                 
-              -                 -                 0 -                 
-              -                 -                 0 -                 
-              -                 -                 0 -                 
-            -               -               0 -               

TOTAL: 700000.00 320000.00 200000.00 520000.00



PC10-B Breakout Sheet
APPLICATION NO: 10

   UNIT CONTRACT  PREVIOUS BILLING        THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY AMOUNT QTY AMOUNT
CO5000 Install RCP Pipe 1.00 LS 80,000.00     80,000.00    1 80,000.00      0 -                 1 80,000.00      
CO5010 Install Drainage Structures 1.00 LS 70,000.00     70,000.00    1 70,000.00      0 -                 1 70,000.00      

-              -                 -                 0 -                 
-              -                 -                 0 -                 
-              -                 -                 0 -                 
-              -                 -                 0 -                 
-              -                 -                 0 -                 
-              -                 -                 0 -                 
-            -               -               0 -               

TOTAL: 150000.00 150000.00 0.00 150000.00



PC11-B Breakout Sheet
APPLICATION NO: 10

   UNIT CONTRACT  PREVIOUS BILLING        THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY AMOUNT QTY AMOUNT
CO6000 Fabricate and Deliver Canopy 1.00 LS 250,000.00 250,000.00  0.5 125,000.00    0.25 62,500.00      0.75 187,500.00    
CO6010 Install Foundations 1.00 LS 100,000.00 100,000.00  1 100,000.00    -                 1 100,000.00    
CO6020 Install Curb Bus Loop 1.00 LS 0.00 -              0 -                 -                 0 -                 
CO6030 Install Sidewalk Bus Loop 1.00 LS 0.00 -              0 -                 -                 0 -                 
CO6040 Erect Canopy Trusses 1.00 LS 200,000.00 200,000.00  0.2 40,000.00      0.1 20,000.00      0.3 60,000.00      
CO6050 Install Roofing 1.00 LS 200,000.00 200,000.00  0.2 40,000.00      0 -                 0.2 40,000.00      
CO6060 Install Architectural Features 1.00 LS 0.00 -              0 -                 -                 0 -                 
CO6070 Install Security Cameras 1.00 LS 0.00 -              0 -                 -                 0 -                 

-              0 -                 -                 0 -                 
-            0 -               -               0 -               

TOTAL: 750000.00 305000.00 82500.00 387500.00



PC12B Breakout Sheet
APPLICATION NO: 10

   UNIT CONTRACT  PREVIOUS BILLING        THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY AMOUNT QTY AMOUNT
CO7000 Install Signage 1.00 LS 15,000.00     15,000.00    -                 -                 0 -                 
CO7010 Install Striping 1.00 LS 15,000.00     15,000.00    -                 -                 0 -                 
CO7020 Substantial Completion 1.00 LS -                -              -                 -                 0 -                 

-                 -                 0 -                 
-                 -                 0 -                 

-            -               -               0 -               
TOTAL: 30000.00 0.00 0.00 0.00



PC13-B Breakout Sheet
APPLICATION NO: 10

   UNIT
ITEM # DESCRIPTION QTY UNIT PRICE
CO8000 Topsoil Site 1.00 LS -                
CO8010 Seed and Mulch 1.00 LS -                
CO8020 Install Plantings 1.00 LS 20,000.00     
CO8030 Inspection 1.00 LS -                
CO8040 Punchlist 1.00 LS -                
CO8050 Demobilization 1.00 LS -                
CO8060 Final Completion 1.00 LS -                

TOTAL:



CONTRACT  PREVIOUS BILLING        THIS BILLING COMPLETE TO DATE
AMOUNT QTY AMOUNT QTY AMOUNT QTY AMOUNT

-              -                 -                 0 -                 
-              -                 -                 0 -                 

20,000.00    -                 -                 0 -                 
-              -                 -                 0 -                 
-              -                 -                 0 -                 
-              -                 -                 0 -                 
-              -                 -                 0 -                 
-              -                 -                 0 -                 
-              -                 -                 0 -                 
-              -                 -               0 -                

20000.00 0.00 0.00 0.00



CO#1- Breakout Sheet
APPLICATION NO: 10

   UNIT CONTRACT  PREVIOUS BILLING        THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY AMOUNT QTY AMOUNT

1 Storwater Management Redisign 1.00 LS 165,517.59   165,517.59  1 165,517.59    -                 1 165,517.59    
2 LED Lighting Revision 1.00 LS 11,707.52     11,707.52    0.3 3,512.26        -                 0.3 3,512.26        
3 Additional Water Street Plantings 1.00 LS 5,401.37       5,401.37      -                 -                 0 -                 
4 18" Pipe Under Bus Lane 1.00 LS 6,764.38       6,764.38      1 6,764.38        -                 1 6,764.38        
5 Sidewalk Surface Detectable Warning System 1.00 LS 5,254.28       5,254.28      -                 1 5,254.28        1 5,254.28        
6 5" Shoulder on West Street 1.00 LS 5,040.00       5,040.00      0.5 2,520.00        0.5 2,520.00        1 5,040.00        
7 Additional Paving on West and Water Street 1.00 LS 95,173.61     95,173.61    -                 -                 0 -                 
8 Parking Lot Undercut Excavation 6/24/2010 1.00 LS 18,990.00     18,990.00    1 18,990.00      -                 1 18,990.00      
9 Barrier on Queen Street for Pedestrian Detour 1.00 LS 9,800.00       9,800.00      1 9,800.00        -                 1 9,800.00        

-              -                 -                 0 -                 
-              -                 -                 0 -                 
-            -               -               0 -               

TOTAL: 323648.75 207104.23 7774.28 214878.51


