
 

 

            
          February 10, 2012 
Date:    January 26, 2012 
Time:  10:00 AM 
Location: DelDOT Conference Room                                                                   
RE:  Construction Advisory Group - Meeting #1 Minutes 
 
ATTENDEES: 
 
TITLE  FIRST  LAST  ASSOCIATION   
Mr.  Larry  Agsten  Homeowner 
Mr.  Amos  Evans  Old Inlet Bait & Tackle 
Ms.  Nancy  Fanning Homeowner 
Mr.  Mel  Fortney Homeowner 
Mrs.  Sally  Fortney Homeowner 
Mr.  George Mood  Homeowner 
Mr.   Dennis  O’Shea  FHWA 
Mr.  Bob  Payne  Homeowner 
Ms.  Gail  Payne  Homeowner 
Mr.  Tony  Pezone Sussex Cyclists 
Mr.  Dennis  Steen  Homeowner 
Ms.  Carrie  Subity  Bethany/Fenwick Chamber of Commerce 
Mr.  Scott  Thomas Southern Delaware Tourism 
Ms.  Laura  Walter  Coastal Point 
 

PROJECT TEAM: 
TITLE  FIRST  LAST  ASSOCIATION 
Mr.  Mike  Delp  George & Lynch 
Mr.  Ken  Farrall  DNREC 
Mr.  David  Geiszler DelDOT 
Mr.   Bruce  Kenney George & Lynch 
Mrs.  Katie  Kimble DelDOT 
Mr.  Jason  Lang  DelDOT 
Mr.  Doug  Long  DNREC 
Mr.  Britt  Murray DNREC 
Mr.  Gerald  Nagyiski DelDOT 
Mr.  Marx  Possible DelDOT 
Mr.  Todd  Pryor  DelDOT 
Mr.  Craig  Stevens DelDOT 
Mr.  Adam  Weiser DelDOT 
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WELCOME:  Craig Stevens started the first meeting of the Construction Advisory Group 
(CAG) at 10:00 AM by welcoming the attendees.  This CAG was formed for the Roadway 
Approach portion of the IRIB project.  
 
Craig reminded all attendees to sign in and stated that there were copies of the minutes 
from the December CAG meeting available.   
 
Craig explained the process that occurred on the day of the bridge opening to southbound 
traffic on Friday, January 20, and thanked those involved for their work in making the 
event a success.  He added that the roadway contractor George & Lynch has been very 
cooperative with DelDOT and the traffic switch could not have gone so well if it were not 
for their diligent work. 
 
Craig explained that northbound traffic would transition to the new bridge after the tower 
cranes have been completely removed from the site.  It is expected that the transition will 
occur on or before January 30.  The transition would cause a minor traffic interruption 
while lines and other markings are placed just before it occurs.  The current projection for 
the bridge transitioning to full use (two lanes southbound, two lanes northbound) is 
expected to occur prior to Memorial Day weekend. 
 
Jason mentioned that the video from the January 20 event will be available soon on the 
DelDOT YouTube page. 
 
Craig mentioned that DelDOT will be holding a larger celebration in the spring prior to the 
full opening of the bridge. 
 
Roadway Approach and Demolition Contract 
Craig explained that, with the bridge work winding down, focus is now being transitioned 
to the roadway approach work that has begun at the site.  He explained how the roads 
around the bridge are being reconfigured as part of the work that is being done for the 
roadway approach contract and the how the work will progress.  He also explained how 
users would be able to utilize the roads during construction. 
 
Craig mentioned that the schedule of progression will likely be: 

 Work on the “A” “B” Connector 
 Begin working on the north and south approaches 
 Demolition of  the old bridge 

 
Michael Delp with George & Lynch also provided information regarding the schedule of the 
roadway approach work and how it would progress. 
 
Park Contract Update 
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Craig explained that the park contract is currently being designed.  He mentioned that the 
public workshop was held a month earlier and that positive feedback was received by 
those who attended.  He also noted that some of the suggestions have been implemented as 
changes following meetings with DNREC officials. 
 
Construction will begin at the completion of the roadway contract.  This should not have an 
impact on roadways.  The project will be state funded. 
 
Questions 
The question was posed about work that was being conducted by Delmarva Power and the 
conduct of the flaggers on the job.  Craig explained that DelDOT is not in charge of the work 
that was being conducted or the flaggers that were hired for the work.  However, Craig 
explained that DelDOT has contacted Delmarva Power regarding the complaints that were 
received.  He also mentioned that the work involving the flaggers was completed on 
Wednesday, January 25.  The work had involved power lines that ran over Access Road “B,” 
which necessitated that the entrance to the road off of Route 1 be closed and traffic 
detoured to maintain safety.  Delmarva Power will continue to do work along Route 1 to 
replace poles, but this work should not require detours or closures.  Gerald Nagyiski from 
DelDOT Traffic Safety also mentioned that he has been keeping track of this issue and has 
been in contact with Delmarva Power. 
 
The question was posed the temporary tower that was placed in the Skanska yard and 
what the purpose of it was.  Craig explained that the tower, which is known as a COW 
Tower, is owned by T-Mobile.  He mentioned that T-Mobile had a transmitter on a pole that 
was taken down by Delmarva Power and that the COW is there temporarily until a 
permanent transmitter is in place.  
 
The question was posed about how loud the demolition work will be.  Craig and Michael 
Delp noted that they are not expecting work to be conducted through the night, but warned 
that it does have the potential to be noisy during some portions of the work. 
 
The question was posed about how much, on the old bridge, of the piers will be removed.  
Craig noted that they will be removed to the footing of the pier, which will make it flush 
with the bottom of the channel where the armoring that has been placed is. 
 
The question was posed about the riprap that is under the bridge and what purpose it 
serves.  Craig explained that it is used to keep rainwater from scouring away sand under 
the bridge as it comes off of the roadway. 
 
The question was posed about what will be done with the debris from the old bridge.  Craig 
explained that the concrete will be taken out to a reef and the steel will be salvaged. 
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The question was posed about when the lights would be turned on.  Craig noted that the 
blue, LED lights will light up every other cable.  They are working on getting them turned 
on by Memorial Day. 
 
MEETING SCHEDULING/WRAP UP:  
The next Construction Advisory Group meeting will take place on Thursday, February 23 at 
10:00 a.m. at the DelDOT Conference Room. 


