
 

 

           
                    March 5, 2010 
                       
Date:      February 22, 2010 
Time:    10:00 AM 
Location:  IRIB Construction Field Office (PH # 302­226­1251)                                                                   
RE:    Construction Advisory Group 
    Meeting #11 Minutes 
 
ATTENDEES: 
 
TITLE   FIRST   LAST    ASSOCIATION   
Mr.    Larry    Agsten   Homeowner   
Mr.    Frank    Barnes   Grand Rental Station 
Mr.    Don    Beck 
Mr.    Lee    Boyle    Homeowner 
Ms.    Nancy    Fanning  Homeowner 
Rep.    Gerald   Hocker  State Rep., 36th District 
Ms.    Gail    Payne    Homeowner 
Mr.    Steve    Plotkin  Homeowner 
Mr.    Dennis   Steen    Homeowner 
 
 
 

PROJECT TEAM: 
 
TITLE   FIRST   LAST    ASSOCIATION 
Mr.    Andrew  Bing    Kramer & Associates 
Mr.    Jay    Erwin, Jr.  Skanska 
Mr.    Ken    Farrall   Delaware Seashore State Park 
Mr.    David    Geiszler  DelDOT 
Mr.    Britt    Murray  DNREC – Parks 
Mr.    Doug     Robb    DelDOT 
Ms.    Tina    Shockley  DelDOT 
 
INTRODUCTIONS: All attendees introduced themselves indicating their interest and who 
they represented.   
 
WELCOME:  Andrew Bing started the eleventh meeting of the IRIB Construction Advisory 
Group (CAG) at 10:00 AM by welcoming the attendees and asking if everyone had signed in 
and received a copy of the agenda.  Andrew also indicated there were a few copies of the 
previous meeting’s minutes for those who wished to have a copy and that a copy of the 
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meeting minutes is on the Project website.  Andrew welcomed the CAG members back after 
a three‐month break from CAG meetings during the winter.  Andrew reminded everyone of 
the attempts to hold a workshop during October and November, both of which were 
cancelled due to severe weather.  Andrew told the group that the Project Team has 
scheduled a public workshop for April 24, 2010.  The workshop will take place on the 
southeast side of the bridge in the DNREC parking lot.  The workshop will consist of 
informational stations and bus tours of the construction site.  The workshop will be a rain 
or shine event, with the workshop only being cancelled in the event of a major storm.  
Andrew indicated that the team would have more information regarding the workshop at 
the next CAG meeting in March. 
 
Andrew informed the CAG that the site tour program had also taken a break during the 
winter but that the site tour program would start‐up again in March.  One of the focus areas 
during the construction of the new bridge is to get school groups to participate in site tours 
and Andrew encouraged the CAG members to make their local schools aware of the 
opportunity. 
 
Tina Shockley updated the CAG on the Indian River Inlet Bridge website.  She stated that 
they are in the process of adding a 360 degree virtual site tour feature that will allow users 
to manipulate the view they see of the bridge construction.  Tina showed a demo version 
and told the group they can expect this to be up and running soon.  Tina stated that the 
website continues to be popular with the public and that they have added a new feature 
which showcases the diverse people who are “building the bridge.” 
 
Doug Robb provided an update on the other contracts associated with the bridge and their 
status. The other contracts are the Roadway Approach/Bridge Demolition Contract and the 
Park Improvement Contract.  Doug stated that the Roadway Approach project has reached 
a milestone with the completion of the design phase, and the project will advertise in April 
with a projected start date of late summer.  When the construction begins, traffic on SR‐1 in 
the vicinity of the bridge will be reduced to one travel lane in each direction with all 
southbound traffic on the northbound lanes.  This traffic pattern will last for approximately 
one year (until the work is complete) with the expectation that by April, 2011 traffic will be 
on the new bridge.  Bicyclists and pedestrians will cross the bridge using the southbound 
lanes exclusively.  Tina noted that DelDOT Public Relations will keep the public informed as 
to all traffic restrictions. 
 
Doug provided information on the completion of the access road under the south side of 
the bridge stating that the plan calls for that access road to be open by July 4, 2011. 
 
Pedestrian access on the new bridge is expected to take place in September, 2011. 
 
The demolition of the existing bridge will occur once traffic is on the new bridge.  However, 
due to the fact that permits are required and the necessary study that must take place the 
demolition is not expected to take place until late 2011 or early 2012. 
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In response to a question of the process for the demolition of the bridge, Doug stated that 
the following steps will take place: 

• A contractor will determine the means and method 
• The concrete barriers and deck will likely be removed in sections 
• The concrete will be disposed of within an approved off‐shore reef site area 
• The structural steel girders will be removed in sections.  The contractor will have 

the option to salvage the structural steel material or dispose of it within the 
approved reef site area 

• The piers will be removed to the channel bed elevation.  Concrete debris will be 
collected and disposed of at the reef site 

• There will be no blasting or dynamite used 
 
Doug stated that the park improvements will take place after the roadwork is complete; 
sometime in the second half of 2012. Preliminary plans are currently being developed. 
 
 
CONSTRUCTION AND DESIGN ACTIVITIES:  Jay Erwin, Project Manager for the Indian 
River Inlet Bridge, updated the CAG on the status of the bridge construction.  Jay gave an 
overview of the progress that has taken place in the previous three months and also 
highlighted what to expect in the upcoming month.  Jay used photographs of the bridge 
construction from December, January and February to illustrate the progress made in 
construction.  Jay noted that the wet and windy conditions have been problematic and that 
the work is slightly behind where they would like to be. 
 
PYLONS 

• Each of the four pylons will stand 249 feet above the ground, with 14 segments in 
each pylon. 

• In November, progress was at the T‐1/T‐2 stage. 
• In December, there was a full crew on each of the four pylons with the northeast 

pylons slightly ahead of the northwest pylons. 
• In January, each pylon had progressed to be approximately 120‐140 feet in the air. 
• The first anchor box (the termination point for a stay cable) was installed in the 

pylon. 
• In February, 8/9 segments of each pylon were complete. 
• The current schedule calls for the stay cables to begin to be erected in May, 2010 

and the pylons to be complete in June, 2010. 
• Floorbeams began to be installed with each floorbeam having a gap to allow the stay 

cables to pass through. 
• Currently, the north and south side have 95% of the shoring (falsework) complete. 
• It is expected that in March, the first deck concrete pour will take place on the north 

side, north of the pylons. 
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• Progress has continued on the piers/abutments with additional driving of piles in 
November and work on the approach structure foundations in December.   

• Currently, the abutments are 95% complete, all 14 of the footings have been 
completed and the first cap is in progress. 

• All pile driving have been completed but the site still receives deliveries every day.  
Floorbeams are being delivered with approximately 30 more (15 on each side) still 
to be delivered and approximately 75 longitudinal bulb‐T girders (half on each 
side.) 

• A question was asked regarding the anchor boxes and Jay informed the CAG that 
each stay cable has an anchor point and that each anchor box will receive two cables 
– one on each side. 

• The form traveler (the device used to construct the bridge over the inlet) will start 
to be assembled soon with erection taking place in June. 

• Jay stated that currently there are approximately 150‐160 people working on the 
project. 

 
 
PROJECT TOURS: Andrew reiterated that site tours will start up again in March and 
informed the CAG that they will have another site tour in the spring. 
 
MEETING SCHEDULING/WRAP UP: Andrew thanked everyone for their continuing 
interest and participation and stated that the next CAG meeting will be held on Monday, 
March 29 at 10:00 a.m. 


