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www.destateparks.com

Parks & Recreation, DNREC
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Delaware Seashore State Park

Bridge Contract:

Roadway Contract:

April 2013- Roadway Approaches & Existing Bridge Demolition Complete

Park Improvements:

Spring 2013- Begin Construction

Summer 2012- All Lanes Open to Traffic

January 2012- Southbound Lanes Open to Two-Way Traffic

Anticipated Schedule

Indian River Inlet Area

Spring 2012 - Winter 2012- Final Design

Winter 2014- Project Complete


