
I-95 & US 202 Interchange Improvements

• Estimated Construction Schedule: Sept. 2011 to Augu st 2014
• Interchange Improvements:

– Add lanes to I-95 ramps heading to and from US 202
– Realign and reconstruct certain interchange ramps t o address 

capacity and safety issues
– Lower SB I-95 at US 202 to address existing clearan ce issue

– Reconstruct US 202 bridge deck

– Install new sign structures
– Reconstruct pavement on I-95
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I-95 & US 202 Interchange Improvements

• Work Zone Traffic Impacts During Construction:
– Various lane shifts, reduced lane widths, and shoul der closures

– Some off-peak lane closures (overnight and middle o f day), but 
most of the time, all lanes will remain open

– Closures of I-95, US 202, and some ramps required a t times:
• Estimated total of 6 weekends and 12 weeknights dur ing entire three-

year construction period, for bridge beam placement s and removals

• Ramp 8 from NB US 202 to SB I-95 will be closed for  approx. 1 month
• Occasional 15-minute stoppages of I-95 (during over night hours)

• I-495 will be recommended alternative route for I-9 5 through traffic

• Detours will be posted for local traffic

– Emergency Vehicle Access

• Construction to be completed in three phases, each with 
multiple stages



I-95 & US 202 Interchange Improvements

• Phase 1:
– Construct new Ramp 5 and remove existing Ramp 5

– Widen Ramp 2
– Widen NB I-95 approaching Ramps 2 and 5

– Lengthen Ramp 6 accel lane onto NB I-95

– Construct new Ramp 7 and remove existing Ramp 7
– Reconstruct Ramp 4

• Phase 2:
– Construct new Ramp 3 and remove existing Ramp 3
– Reconstruct and lower SB I-95 (Ramp 8 closed for on e month)

• Phase 3:
– Reconstruct US 202 bridge deck
– Mill and overlay pavement, place final pavement mar kings



Phase 1, Stage 1
Work Areas

Traffic Impacts
• Close & detour SB I-95 and Ramp 4 

(weeknight overnight hours)

Stage Duration: 19 days



Existing sign structure at SB I-95 / Ramp 4



Only southbound detour applies in Phase 1, Stage 1
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Phase 1, Stage 2
Work Areas

Traffic Impacts
• Close & detour I-95 (two weekends)
• Close & detour US 202 (two weekends)
• At various times, close & detour

all ramps except Ramp 3
– Ramp 5 most impacted
– Others are short-term

or during I-95 closure

Stage Duration: 336 days



Ramp 4 Detour



Ramp 5 over US 202



Ramp 5 over I-95
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Detour to I-495
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Various Sign Structures on I-95
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Ramp 5 Closed and Detoured

763



Ramp 1 Detour



Phase 1, Stage 3
Work Areas

Traffic Impacts
• No road or ramp closures or detours

Stage Duration: 35 days



Phase 1, Stage 4
Work Areas

Traffic Impacts
• Close & detour Ramp 4
• Open New Ramp 7 (remove Existing Ramp 7)
• Close & detour I-95 (two weekends)
• Close & detour US 202 (one weekend)
• At various times, close & detour

Ramps 5, 6, and 7

Stage Duration: 280 days



Ramp 4 Detour



Ramp 5 over US 202



Ramp 5 over I-95
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Detour to I-495
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Phase 2, Stage 1
Work Areas

Traffic Impacts
• Close & detour Ramps 2 and 5

Stage Duration: 161 days



Ramps 2 and 5 Detour



Phase 2, Stage 2
Work Areas

Traffic Impacts
• No road or ramp closures or detours

Stage Duration: 154 days



Phase 2, Stage 3
Work Areas

Traffic Impacts
• Close & detour Ramp 8

(continuously for approx. one month)

Stage Duration: 28 days



Ramp 8 Detour (only long-term detour in project)



Phase 2, Stage 4
Work Areas

Traffic Impacts
• No road or ramp closures or detours
• Open New Ramp 3 (remove Existing Ramp 3)

Stage Duration: 11 days



Phase 2, Stage 5
Work Areas

Traffic Impacts
• No road or ramp closures or detours

Stage Duration: 11 days



Phase 3, Stage 1
Work Areas

Traffic Impacts
• No road or ramp closures or detours
• Lane and shoulder closures & lane shifts 

for US 202 median work

Stage Duration: 47 days



Phase 3, Stage 2
Work Areas

Traffic Impacts
• Lane and shoulder closures & lane shifts 

(work on SB US 202)
• Close & detour I-95 and Ramps 6 & 8

(six weeknights overnight)

Stage Duration: 64 days



US 202 Bridge over I-95



Detour to I-495
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Phase 3, Stage 3
Work Areas

Traffic Impacts
• Lane and shoulder closures & lane shifts 

(work on NB US 202)
• Close & detour I-95 and Ramps 6 & 8

(six weeknights overnight)

Stage Duration: 65 days



US 202 Bridge over I-95



Detour to I-495
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Phase 3, Stage 4
Work Areas

Traffic Impacts
• Lane and shoulder closures & lane shifts 

for US 202 median work
• Close & detour Ramp 7 (overnight)
• Overlay all pavement and

apply final striping

Stage Duration: 20 days



Relocated Ramp 7 Detour



I-95 & US 202 Interchange Improvements

• Communication / Coordination
– Public Info

– Operations Plan (strategies)
– TMP Monitoring

• Incident Management
• Input / concerns / critical considerations
• Will come back to TMT to follow-up as construction begins


