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SOUTH DISTRICT
20-005-02 Proj Title: RAIL CROSSINGS (S247, S261, S319), RECONSTRUCTION FED AID NO: ESTP-S247(2)

Description: RAIL CROSSING RECONSTRUCTION

Comments:

PS&E Compl: 09/28/01 Tot Proj Cost: 318,015.97 Date Awarded : 01/03/02
Advertised: 10/29/01 Bid Amount: 248,383 Est Complete : 08/14/02
Bids Recvd: 12/04/01 Contractor: TRACKS UNLIMITED INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
23-005-03 Proj Title: RAIL CROSSINGS, CLOSURES, CLAYTON

Description: REMOVE FOUR RAIL CROSSINGS ON SPUR IN CLAYTON: STATE ALLEY, MAIN ST,
WEST ST, AND W DUCK CREEK RD

Comments:

PS&E Compl: Tot Proj Cost: 50,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
99-005-02 Proj Title: RAIL CROSSINGS (S262, S281 & S269A), RECONSTRUCTIO FED AID NO: ESTP-S262(2)

Description: RAIL CROSSING RECONSTRUCTION

Comments:

PS&E Compl: 08/31/99 Tot Proj Cost: 213,546.10 Date Awarded : 12/02/99
Advertised: 10/04/99 Bid Amount: 150,051 Est Complete : 07/12/00
Bids Recvd: 11/02/99 Contractor: AMTRAC RAILROAD CONT OF MD INC Final Inspect: 06/13/00

--------------------------------------------------------------------------------------------------------------------
99-005-03 Proj Title: RAIL CROSSING SIGNALS, SUSSEX, 98/99 FED AID NO: ESTP-S261(4)

Description: RAILROAD SIGNAL INSTALLATION

Comments:

PS&E Compl: 08/31/99 Tot Proj Cost: 398,722.72 Date Awarded : 11/24/99
Advertised: 10/04/99 Bid Amount: 360,861 Est Complete : 12/15/00
Bids Recvd: 11/02/99 Contractor: DJR INC Final Inspect: 08/23/00

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
20-009-01 Proj Title: US 13 @ SR404, LEFT TURN LANE CHANNELIZATION FED AID NO: ESTP-S004(6)

Description: 1998 HSIP SITE G, CHANNELIZE THE NB AND SB US 13 LEFT TURN BAYS;
MODIFY LEFT TURN LANE SIGNAL OPERATION TO ALLOW CONCURRENT LEFTS

Comments:

PS&E Compl: Tot Proj Cost: 184,460.00 Date Awarded :
Advertised: Bid Amount: Est Complete : 04/00/03
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-009-01 Proj Title: SR 1 BRIDGE OVER REHOBOTH CANAL, UNDER BRIDGE LIG

Description: INSTALL UNDER BRIDGE LIGHTING

Comments:

PS&E Compl: Tot Proj Cost: 33,150.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
20-013-02 Proj Title: SEAFORD, IMPROVEMENTS, 2000

Description: INSTALLATION OF SIDEWALKS

Comments:

PS&E Compl: Tot Proj Cost: 187,200.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
20-013-03 Proj Title: SR 1, DEWEY BEACH TO CANAL, IMPROVEMENTS FED AID NO: STP-S014(4)

Description: ADDITION OF SIDEWALKS ON BOTH SIDES OF SR 1, CROSSWALKS AND
PEDESTRIAN SIGNALS, MEDIAN MODIFICATIONS,PAVEMENT PATCHING AND

Comments:

PS&E Compl: 03/18/03 Tot Proj Cost: 7,291,318.26 Date Awarded : 07/16/03
Advertised: 05/05/03 Bid Amount: 5,010,962 Est Complete : 08/00/03
Bids Recvd: 06/24/03 Contractor: DAISY CONSTRUCTION COMPANY Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-013-04 Proj Title: SR 1 & SR 1A, DEWEY BEACH PEDESTRIAN FED AID NO: ESTPS014(007)

Description: DATA COLLECTION AND PROBLEM DEFINITION FOR PEDESTRIAN ACTIVITY
IN DEWEY BEACH_- TO UPGRAD THE PEDESTRIAN ENVIRONMENT THROUGH A SEAMLE

Comments:

PS&E Compl: Tot Proj Cost: 1,250,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-013-05 Proj Title: SR 18 SIDEWALKS-DEL TECH TO GEORGETOWN FED AID NO: ESTP-S018(4)

Description: SIDEWALK ON SOUTH SIDE, SIGNALIZED PEDESTRIAN CROSSING AT US113

Comments:

PS&E Compl: 02/27/03 Tot Proj Cost: 1,017,883.00 Date Awarded : 05/13/03
Advertised: 03/17/03 Bid Amount: 595,478 Est Complete : 06/24/04
Bids Recvd: 04/22/03 Contractor: DAISY CONSTRUCTION COMPANY Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-013-06 Proj Title: MILLSBORO IMPROVEMENTS 2000

Description: SIDEWALK INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 70,264.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-013-02 Proj Title: SR 1, PENNSYLVANIA AVE/WEST WAY INTERSECTION PEDE

Description: STUDY TO INVESTIGATE IMPROVEMENTS TO THE INTERSECTION FOR BOTH VEHICUL
AR AND PEDESTRIAN MOVEMENTS. DETERMINE IMPROVEMENTS THAT CAN BE IMPLE

Comments:

PS&E Compl: Tot Proj Cost: 40,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-013-01 Proj Title: SR 1, BEDFORD AVE TO HOUSTON ST, SR 1A, SR 1 TO FED AID NO: NH-S050(6)

Description: PROJECT WILL INVOLVE NARROWING TRAVEL LANES ON SR 1 AND CONSTRUCTION
OF SIDEWALKS & CROSSWALKS TO UPGRADE PEDESTRIAN ENVIRONMENT.

Comments:

PS&E Compl: Tot Proj Cost: 8,310,856.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-013-01 Proj Title: GEORGETOWN TO LEWES RAIL-TRAIL

Description: DEVELOP CONCEPT PLAN PACKAGE FOR DESIGN FOR RAIL-TRAIL OR RAIL WITH
TRAIL ON ABOVE MENTIONED CORRIDOR

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
88-013-01 Proj Title: US113, SR 18 (GEORGETOWN) TO S579 FED AID NO: NH-STP-S005(1)

Description: REMOVAL OF EXISTING PAVM, CONSTRUCT 2 NEW TRAVEL LANES, NORTHBOUND

Comments: PUBLIC WORKSHOP MTG. 1/27/88 - FED #F-1005(16)
PREBID MTG. 9/2/92 AGREEMENT 620 EA ENG.
AGREEMENT WITH DNREC/AG#520-L.BERGER

PS&E Compl: 07/07/92 Tot Proj Cost: 15,314,198.50 Date Awarded : 10/07/92
Advertised: 08/17/92 Bid Amount: 11,347,053 Est Complete : 02/07/99
Bids Recvd: 09/29/92 Contractor: BRAMBLE INC DAVID A Final Inspect: 08/22/95

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
88-013-02 Proj Title: US113, S579 TO S224 FED AID NO: ENH-STP-S113(1)

Description: CONSTRUCT 2 NEW TRAVEL LANES AHD SHOULDERS WEST OF EXISTING FOR SB

Comments: ENVIRONMENTAL & R/W ISSUES MAY DELAY ADVERTISEMENT
DNREC AGREEMENT $2,500/AG.#520-L.BERGER
ANTICIPATED COMPLETION NOVEMBER, 1995

PS&E Compl: 09/16/93 Tot Proj Cost: 8,679,843.08 Date Awarded : 01/06/94
Advertised: 10/07/93 Bid Amount: 6,568,523 Est Complete : 04/00/96
Bids Recvd: 11/23/93 Contractor: GREGGO & FERRARA INC Final Inspect: 10/18/96

--------------------------------------------------------------------------------------------------------------------
88-013-04 Proj Title: US113, S224 TO MILFORD FED AID NO: NH-STP-S113(2)

Description: CONSTRUCT 2 NEW TRAVEL LANES AND SHOULDERS WEST OF EXISTING FOR SB;
TREE AND STUMP REMOVAL

Comments: ENVIRONMENTAL & R/W ISSUES MAY DELAY ADVERTISEMENT
DNREC AGREEMENT $2,500/AG. #520-L. BERGER
SEPTEMBER, 1995 ANTICIPATED COMPLETION DATE

PS&E Compl: 04/23/93 Tot Proj Cost: 10,269,256.79 Date Awarded : 09/20/93
Advertised: 06/21/93 Bid Amount: 7,489,319 Est Complete : 10/00/95
Bids Recvd: 07/27/93 Contractor: GREGGO & FERRARA INC Final Inspect: 10/18/96

--------------------------------------------------------------------------------------------------------------------
94-013-01 Proj Title: US113, GEORGETOWN TO MILFORD, WETLAND MONITORING

Description: AGREEMENT WITH DELAWARE GEOLOGICAL SURVEY FOR GEOHYDROLOGICALSYSTEM
MONITORING

Comments:

PS&E Compl: Tot Proj Cost: 321,203.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-017-01 Proj Title: GEORGETOWN BIKE/PED PLAN

Description: PLANNING STUDY FOR BIKE/PED IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-020-01 Proj Title: RELOCATION OF WATER STREET TRANSFER HUB

Description: APPRAISAL AND ACQUSITION FOR RELOCATION OF WATER STREET TRANSFER HUB

Comments:

PS&E Compl: Tot Proj Cost: 1,603,025.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-025-01 Proj Title: REHOBOTH STREETSCAPE PHASE II FED AID NO: ETEA-S015(1)

Description: UNDERGROUND UTILITIES, SIDEWALKS, ROUNDABOUT, & STREETSCAPE

Comments:

PS&E Compl: Tot Proj Cost: 5,678,144.75 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-025-02 Proj Title: REHOBOTH STREETSCAPE PHASE III

Description: UNDERGROUND UTILITIES, SIDEWALKS, AND BANDSTAND IMPROVEMENTS AND
STREETSCAPE IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 16,600,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-033-01 Proj Title: SUB STR & RESURF, SOUTH I, 2000

Description: ROTOMILLING, OVERLAY, CURB & GUTTER, SIDEWALK

Comments:

PS&E Compl: 11/17/99 Tot Proj Cost: 736,900.00 Date Awarded : 01/20/00
Advertised: 11/22/99 Bid Amount: 399,966 Est Complete : 12/15/00
Bids Recvd: 12/21/99 Contractor: CAHALL & SON PAVING INC, RALPH Final Inspect: 08/03/00

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
20-033-02 Proj Title: SUB STR & RESURF, SOUTH II, 2000

Description: CURB & GUTTER, PATCHING, ROTOMILLING, AND HOT MIX OVERLAY

Comments:

PS&E Compl: 02/07/00 Tot Proj Cost: 526,194.78 Date Awarded : 04/11/00
Advertised: 02/14/00 Bid Amount: 327,215 Est Complete : 06/26/01
Bids Recvd: 03/14/00 Contractor: CROLL & SON INC A P Final Inspect: 10/02/00

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
20-033-06 Proj Title: SUBURBAN STREET MAINTENANCE, 2000

Description: INSTALLATION OF INTRUSION SYSTEM

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-033-07 Proj Title: INDIAN RIVER SCHOOL DISTRICT, IMPROVEMENTS, 2000

Description: ROTOMILL, OVERLAY OF PARKING LOT AND ENTRANCE

Comments:

PS&E Compl: Tot Proj Cost: 40,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-033-01 Proj Title: SUB STR & RESURF, SOUTH I, 2001

Description: CURB & GUTTER, ROTOMILLING, OVERLAY, ETC...

Comments:

PS&E Compl: 11/29/00 Tot Proj Cost: 420,182.31 Date Awarded : 03/06/01
Advertised: 01/02/01 Bid Amount: 309,905 Est Complete : 07/20/01
Bids Recvd: 02/06/01 Contractor: CROLL & SON INC A P Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-033-02 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, SOUTH II, 2002

Description: HOT MIX PAVING, DRAINAGE, CURB AND SIDEWALK & OTHER MISCELANEOUS CONST
RUCTION.

Comments:

PS&E Compl: 05/09/02 Tot Proj Cost: 912,548.58 Date Awarded : 07/24/02
Advertised: 05/27/02 Bid Amount: 640,390 Est Complete : 11/00/02
Bids Recvd: 06/25/02 Contractor: TILCON DELAWARE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-033-06 Proj Title: COMMUNITY TRANSPORTATIONIMPROVEMENTS, SOUTH, 2002

Description: JACK AND BORE PIPE

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-033-01 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, SOUTH I, 2003

Description: HOT MIX PAVING AND MISCELANEOUS CONSTRUCTION WORK

Comments:

PS&E Compl: 08/28/03 Tot Proj Cost: 460,413.00 Date Awarded : 10/03/03
Advertised: 09/02/03 Bid Amount: 376,005 Est Complete :
Bids Recvd: 09/30/03 Contractor: INTERSTATE CONST OF DELMARVA Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-033-01 Proj Title: COMMUNITY TRANSPORTATIONFUND, SOUTH I, 2004

Description: HOT MIX PAVING AND MISCELLANEOUS CONSTRUCTION WORK

Comments:

PS&E Compl: 04/08/04 Tot Proj Cost: 1,588,029.00 Date Awarded : 04/02/04
Advertised: 05/24/04 Bid Amount: 1,228,441 Est Complete :
Bids Recvd: 06/22/04 Contractor: DAISY CONSTRUCTION COMPANY Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-033-02 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, SOUTH II, 2004

Description: HOT MIX PAVING AND MISCELLANEOUS CONSTRUCTION WORK

Comments:

PS&E Compl: 04/08/04 Tot Proj Cost: 1,000.00 Date Awarded :
Advertised: 04/19/04 Bid Amount: Est Complete :
Bids Recvd: 05/25/04 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-033-06 Proj Title: COMMUNITY TRANSPORTATIONMAINTENANCE, SOUTH 2004

Description: INSTALL PIPE, CATCH BASINS, GRADE SWALES,

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
25-033-01 Proj Title: COMMUNITY TRANSPORTATIONFUND, SOUTH I, 2005

Description: HOT MIX PAVING AND MISCELLANEOUS CONSTRUCTION WORK

Comments:

PS&E Compl: 12/22/04 Tot Proj Cost: 882,173.00 Date Awarded :
Advertised: 01/31/05 Bid Amount: Est Complete :
Bids Recvd: 03/08/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-033-06 Proj Title: COMMUNITY TRANSPORTATIONMAINTENANCE, SOUTH, 2005

Description: GRADING, RUMBLE STRIPS, INSTALL PIPE, CATCH BASINS, GRADE SWALES

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
99-033-02 Proj Title: SUB STR & RESURF, SOUTH II, 99

Description: HOT MIX OVERLAY, MINOR DRAINAGE

Comments:

PS&E Compl: 04/01/99 Tot Proj Cost: 771,949.36 Date Awarded : 06/09/99
Advertised: 04/19/99 Bid Amount: 741,668 Est Complete : 05/08/00
Bids Recvd: 05/18/99 Contractor: CAHALL & SON PAVING INC, RALPH Final Inspect: 11/29/99

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
20-036-01 Proj Title: LAUREL, IMPROVEMENTS, 2000

Description: INSTALLATION OF RIP RAP ALONG RIVER FOR BANK STABILIZATION -- COST OF
PROJECT TO BE AUGMENTED BY $3.95K IN TOWN FUNDS

Comments:

PS&E Compl: Tot Proj Cost: 40,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-036-02 Proj Title: SUSSEX CONSERVATION DISTRICT, IMPROVEMENTS, 2000

Description: CLEARING & GRUBBING ALONG DRAINAGE DITCH
DRAINAGE PIPE REPLACEMENT

Comments:

PS&E Compl: Tot Proj Cost: 74,802.74 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-036-03 Proj Title: BETHANY BEACH, IMPROVEMENTS, 2000

Description: DRAINAGE STUDY

Comments:

PS&E Compl: Tot Proj Cost: 20,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-036-01 Proj Title: BR146 ON MAIN STREET, BRIDGEVILLE, RETAINING WALL

Description: CONSTRUCT STEEL SHEET PILE RETAINING WALL TO REPLACE A FAILING TIMBER
WALL.

Comments:

PS&E Compl: Tot Proj Cost: 239,680.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-036-02 Proj Title: SOUTH BETHANY BEACH DRAINAGE OUTLET MODIFICATIONS

Description: CONSTRUCT BULKHEAD WALL AND CREATE A SEDIMENT FOREBAY AT THE UPPER
END OF ANCHORAGE CANAL IN SOUTH BETHANY. SIZE 30'X50'X4'

Comments:

PS&E Compl: 05/23/03 Tot Proj Cost: 192,091.00 Date Awarded : 09/11/03
Advertised: 07/14/03 Bid Amount: 102,347 Est Complete : 05/06/04
Bids Recvd: 08/12/03 Contractor: FIRST STATE CRANE SERVICE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-036-01 Proj Title: OCEAN DRIVE DRAINAGE

Description: DRAINAGE IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 573,785.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-036-01 Proj Title: REHOBOTH BEACH YACHT & COUNTRY CLUB, DRAINAGE

Description: DRAINAGE WORK

Comments:

PS&E Compl: 02/17/05 Tot Proj Cost: 183,358.00 Date Awarded :
Advertised: 03/21/05 Bid Amount: Est Complete :
Bids Recvd: 04/26/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-036-02 Proj Title: TOWN OF MILTON, RUSSELL COLLINS DRAINAGE IMPROVEME

Description: PROJECT TO INCLUDE DRAINAGE IMPROVEMENTS TO THE RUSSELL AND COLLINS
STREETS

Comments:

PS&E Compl: Tot Proj Cost: 200,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
98-036-02 Proj Title: SUSSEX DRAINAGE, 98 (S 46, S 48, S 60 & S621/635 I

Description: INSTALL CATCH BASINS AND PIPE TO CREATE CLOSED DRAINAGE SYSTEM

Comments:

PS&E Compl: 07/08/98 Tot Proj Cost: 440,888.26 Date Awarded : 09/10/98
Advertised: 07/13/98 Bid Amount: 271,524 Est Complete : 01/31/00
Bids Recvd: 08/18/98 Contractor: CROLL & SON INC A P Final Inspect: 03/10/99

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
99-036-01 Proj Title: SUSSEX CONSERVATION DISTRICT, IMPROVEMENTS, 99

Description: DITCH CONSTRUCTION, PIPE UNDER ROAD

Comments:

PS&E Compl: Tot Proj Cost: 282,461.61 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-039-01 Proj Title: SUSSEX AIRSTRIP, MILTON, NOISE ASSESSMENT

Description: TO ASSESS NOISE IMPACTS ON RESIDENTIAL PROPERTIES DUE TO PRIVATE AIRST
RIP

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-039-01 Proj Title: ESKRIDGE SITE WETLAND MONITORING

Description: INSTALL WELLS, 3 YEAR MONITORING, REPORT PREPARATION

Comments:

PS&E Compl: Tot Proj Cost: 40,400.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-043-01 Proj Title: S297 & S312 INTERSECTION HOUSE DEMOLITION

Description: DEMOLITION OF HOUSE FOR SOUTH TO MAKE TURNING RADIUS IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 22,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-043-01 Proj Title: SR 1, PENNSYLVANIA AVE/WEST WAY INTERSECTION IMPR

Description: CONDUCT VEHICULAR MOVEMENT COUNTS AT INTERSECTION AND AT INTERSECTIONS
DIRECTLY TO THE NORTH AND SOUTH. INVESTIGATE IMPROVEMENTS TO THE INTER

Comments:

PS&E Compl: Tot Proj Cost: 140,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-043-01 Proj Title: US 13 & S466, SIGNAL MODIFICATION

Description: SIGNAL MODIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 16,810.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-043-02 Proj Title: SR 30 & SR 1 LIGHTING

Description: INSTALLATION OF LUMINAIRE

Comments:

PS&E Compl: Tot Proj Cost: 29,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-043-01 Proj Title: SR 54, LIGHTHOUSE ROAD & SWANN KEYS ROAD OPTICOM

Description: OPTICOM INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 11,312.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
20-046-01 Proj Title: SUSSEX COUNTY, IMPROVEMENTS, 2000

Description: BUILD ACCELERATION LANE

Comments:

PS&E Compl: Tot Proj Cost: 17,282.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
21-046-01 Proj Title: MILTON TRUCK ROUTE (S319), FROM SR 5 TO SR 30 FED AID NO: ESTP-S319(1)

Description: TO ESTABLISH A TRUCK ROUTE WHICH WOULD RE-ROUTE TRUCK TRAFFIC AROUND
MILTON & EFFECTIVELY REMOVE IT FROM THE HISTORIC DISTRICT OF TOWN.

Comments:

PS&E Compl: 12/10/03 Tot Proj Cost: 5,004,756.00 Date Awarded : 05/03/04
Advertised: 03/10/04 Bid Amount: 3,137,083 Est Complete :
Bids Recvd: 04/06/04 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-046-01 Proj Title: US 9 & S319, AIRPORT ROAD REALIGNMENT, GEORGETOWN

Description: REALIGNMENT OF (S319), ADDITIONAL INTERSECTION TURN LANES, ADDITIONAL
AUXILIARY THROUGH LANES, TRAFFIC SIGNAL IMPROVEMENTS AND PEDESTRIAN

Comments:

PS&E Compl: Tot Proj Cost: 15,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-047-04 Proj Title: RESORT VARIABLE MESSAGE SIGNS (VMS)

Description: PURCHASE OF 6 PORTABLE VMS TO BE USED FOR VARIOUS CONTRUCTION PROJECTS
THAT ARE PLANNED FOR THE RESORT AREA OVER THE NEXT TWO YEARS.

Comments:

PS&E Compl: Tot Proj Cost: 192,306.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-047-02 Proj Title: REHOBOTH PARK & RIDE FIBER HUB BUILDING, DELTRAC

Description: PURCHASING AND INSTALLATION OF A HUB BUILDING SO WE CAN REMOVE FIBER
TERMINATION AND EQUIPMENT FROM THE DTC BUILDING CURRENTLY THERE.

Comments:

PS&E Compl: Tot Proj Cost: 205,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
99-053-01 Proj Title: SUSSEX DIRT RDS, 99 (226, 260)

Description: RECONSTRUCT PER DIRT ROAD TYPICAL

Comments:

PS&E Compl: 08/02/99 Tot Proj Cost: 351,758.80 Date Awarded : 10/13/99
Advertised: 08/09/99 Bid Amount: 245,754 Est Complete : 02/20/01
Bids Recvd: 09/14/99 Contractor: HORSEY & SON INC Final Inspect: 10/16/00

--------------------------------------------------------------------------------------------------------------------
20-063-09 Proj Title: OCEAN HWY, FIFTH ST (BETHANY) TO INDIAN RIVER INLE FED AID NO: ESTP-S050(5)

Description: 25 MM ROTOMILLING AND 75 MM HOT MIX OVERLAY.

Comments:

PS&E Compl: 01/24/00 Tot Proj Cost: 2,841,730.66 Date Awarded : 03/24/00
Advertised: 01/31/00 Bid Amount: 2,982,223 Est Complete : 06/28/01
Bids Recvd: 03/07/00 Contractor: SPARR ASSOCIATES Final Inspect: 08/03/00

--------------------------------------------------------------------------------------------------------------------
20-063-10 Proj Title: UNIVERSITY OF DELAWARE, IMPROVEMENTS, 2000

Description: PAVE PARKING LOT, WALKING PATH, DRAINAGE

Comments:

PS&E Compl: Tot Proj Cost: 381,850.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-063-11 Proj Title: SEASHORE HWY, MD LINE TO MARKET ST FED AID NO: ESTP-S404(2)

Description: PATCHING AND 3" HOT MIX OVERLAY INCLUDING 8' SHOULDERS

Comments:

PS&E Compl: 02/28/00 Tot Proj Cost: 2,115,400.00 Date Awarded : 04/26/00
Advertised: 03/06/00 Bid Amount: 1,818,839 Est Complete : 08/16/01
Bids Recvd: 04/04/00 Contractor: TILCON DELAWARE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-063-12 Proj Title: SELBYVILLE, IMPROVEMENTS, 2000

Description: STORN DRAIN IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 30,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-063-14 Proj Title: GEORGETOWN, IMPROVEMENTS, 2000

Description: CURB & GUTTER, ROTOMILL, HOTMIX OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 90,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
20-063-18 Proj Title: SR 1, NASSAU BRIDGE TO SR 16 FED AID NO: ESTP-S014(5)

Description: ROADWAY REHABILITATION

Comments:

PS&E Compl: 05/07/01 Tot Proj Cost: 3,993,157.48 Date Awarded : 06/29/01
Advertised: 05/14/01 Bid Amount: Est Complete : 01/09/03
Bids Recvd: 01/30/01 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-063-05 Proj Title: BLADES, IMPROVEMENTS, 2001

Description: INSTALL SIDEWALKS

Comments:

PS&E Compl: Tot Proj Cost: 15,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C513
18:10:08 Active Projects Report PSIRI15

SOUTH DISTRICT
21-063-10 Proj Title: PAVE & REHAB, SOUTH VIII, 2001

Description: 3" hot mix overlay

Comments:

PS&E Compl: 07/13/01 Tot Proj Cost: 1,325,000.41 Date Awarded : 09/05/01
Advertised: 07/16/01 Bid Amount: 803,733 Est Complete : 01/09/03
Bids Recvd: 08/14/01 Contractor: CAHALL & SON PAVING INC, RALPH Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
22-063-02 Proj Title: PAVE & REHAB, SOUTH II, 2002

Description: 3 1/2" HOT MIX OVERLAY

Comments:

PS&E Compl: 12/04/01 Tot Proj Cost: 1,209,605.09 Date Awarded : 02/14/02
Advertised: 12/10/01 Bid Amount: 1,103,512 Est Complete : 01/09/03
Bids Recvd: 01/15/02 Contractor: TILCON DELAWARE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-063-03 Proj Title: PAVE & REHAB, SOUTH III, 2002

Description: 3 1/2" HOT MIX OVERLAY.

Comments:

PS&E Compl: 01/02/02 Tot Proj Cost: 2,123,222.00 Date Awarded : 03/05/02
Advertised: 01/07/02 Bid Amount: 1,134,017 Est Complete : 07/00/02
Bids Recvd: 02/05/02 Contractor: TILCON DELAWARE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-063-04 Proj Title: US 13, ADAMS RD (GREENWOOD) TO KENT COUNTY LINE

Description: MILLING, PCC PATCHING & 3-1/2" OVERLAY

Comments:

PS&E Compl: 02/05/02 Tot Proj Cost: 2,508,960.11 Date Awarded : 04/09/02
Advertised: 02/19/02 Bid Amount: 1,693,394 Est Complete : 09/00/02
Bids Recvd: 03/19/02 Contractor: SPARR ASSOCIATES Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-063-06 Proj Title: PAVE & REHAB, SOUTH V, 2002

Description: HOT MIX OVERLAY

Comments:

PS&E Compl: 07/29/02 Tot Proj Cost: 1,630,007.82 Date Awarded : 09/26/02
Advertised: 07/29/02 Bid Amount: 1,204,774 Est Complete : 11/00/02
Bids Recvd: 08/27/02 Contractor: TILCON DELAWARE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-063-01 Proj Title: MILLSBORO HIGHWAY & FAWN RD, PAVING, 2003

Description: HOT MIX OVERLAY

Comments:

PS&E Compl: 04/30/02 Tot Proj Cost: 1,964,518.81 Date Awarded : 07/18/02
Advertised: 05/13/02 Bid Amount: 1,161,494 Est Complete : 11/00/02
Bids Recvd: 06/18/02 Contractor: SPARR ASSOCIATES Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-063-03 Proj Title: PAVE & REHAB, SOUTH III, 2003

Description: PAVING

Comments:

PS&E Compl: 12/10/02 Tot Proj Cost: 2,509,611.60 Date Awarded : 04/17/03
Advertised: 03/03/03 Bid Amount: 1,345,313 Est Complete : 06/30/04
Bids Recvd: 04/01/03 Contractor: CAHALL & SON PAVING INC, RALPH Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-063-04 Proj Title: PAVE & REHAB, SOUTH IV, 2003 FED AID NO: ESTP-2003(14)

Description: PATCHING AND OVERLAY

Comments:

PS&E Compl: 01/02/03 Tot Proj Cost: 1,905,033.00 Date Awarded : 04/08/03
Advertised: 02/03/03 Bid Amount: 1,210,352 Est Complete : 03/21/05
Bids Recvd: 03/11/03 Contractor: CAHALL & SON PAVING INC, RALPH Final Inspect: 04/01/04

--------------------------------------------------------------------------------------------------------------------
23-063-05 Proj Title: PAVE & REHAB, SOUTH V, 2003

Description: PATCHING AND OVERLAY

Comments:

PS&E Compl: 02/13/03 Tot Proj Cost: 2,022,516.66 Date Awarded : 04/15/03
Advertised: 03/10/03 Bid Amount: 1,104,727 Est Complete :
Bids Recvd: 04/08/03 Contractor: INTERSTATE CONST OF DELMARVA Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-063-06 Proj Title: PAVE & REHAB, SOUTH VI, 2003

Description: HOT MIX OVERLAY

Comments:

PS&E Compl: 04/01/03 Tot Proj Cost: 1,675,566.00 Date Awarded : 06/04/03
Advertised: 04/07/03 Bid Amount: 1,193,816 Est Complete :
Bids Recvd: 05/13/03 Contractor: PENNSY SUPPLY INC Final Inspect: 01/23/04

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
23-063-07 Proj Title: PAVE & REHAB, SOUTH VII, 2003

Description: HOT MIX OVERLAY

Comments:

PS&E Compl: 05/01/03 Tot Proj Cost: 1,470,061.00 Date Awarded : 07/10/03
Advertised: 05/27/03 Bid Amount: 959,563 Est Complete :
Bids Recvd: 06/24/03 Contractor: PENNSY SUPPLY INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-063-01 Proj Title: PAVE & REHAB, SOUTH II-I, 2004

Description: TAPER MILLING, PCC PATCHING AND 3 1/2" OVERLAY (1 1/4" TYPE C OVER 2 1
/4" TYPE B)

Comments:

PS&E Compl: 11/24/03 Tot Proj Cost: 1,686,678.00 Date Awarded : 02/18/04
Advertised: 12/08/03 Bid Amount: 901,802 Est Complete :
Bids Recvd: 01/27/04 Contractor: PENNSY SUPPLY INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-063-02 Proj Title: PAVE & REHAB, SOUTH II-II, 2004

Description: HOT-MIX PAVEMENT MILLING, HOT MIX PATCHING AND HOTMIX OVERLAY

Comments:

PS&E Compl: 12/16/03 Tot Proj Cost: 1,759,968.06 Date Awarded : 02/18/04
Advertised: 12/29/03 Bid Amount: 1,116,365 Est Complete :
Bids Recvd: 01/27/04 Contractor: PENNSY SUPPLY INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-063-03 Proj Title: PAVE & REHAB, SOUTH II-III, 2004

Description: HOT MIX PAVEMENT MILLING, HOT MIX PATCHING AND HOTMIX OVERLAY

Comments:

PS&E Compl: 12/18/03 Tot Proj Cost: 2,141,580.00 Date Awarded : 02/23/04
Advertised: 01/05/04 Bid Amount: 1,546,257 Est Complete :
Bids Recvd: 02/03/04 Contractor: PENNSY SUPPLY INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-063-04 Proj Title: PAVE & REHAB, SOUTH II-IV, 2004

Description: HOT MIX PATCHING, HOT MIX OVERLAY

Comments:

PS&E Compl: 01/13/04 Tot Proj Cost: 2,407,749.00 Date Awarded : 03/09/04
Advertised: 01/20/04 Bid Amount: 1,804,022 Est Complete :
Bids Recvd: 02/24/04 Contractor: INTERSTATE CONST OF DELMARVA Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-063-05 Proj Title: PAVE & REHAB, SOUTH II-V, 2004

Description: HOT MIX PAVEMENT MILLING, HOT MIX PATCHING AND HOT MIX OVERLAY

Comments:

PS&E Compl: 02/10/04 Tot Proj Cost: 1,405,959.00 Date Awarded : 04/29/04
Advertised: 03/01/04 Bid Amount: 833,534 Est Complete :
Bids Recvd: 04/20/04 Contractor: PENNSY SUPPLY INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-063-06 Proj Title: PAVE & REHAB, SOUTH II-VI, 2004

Description: HOT MIX PAVEMENT MILLING, HOT MIX PATCHING AND HOT MIX OVERLAY

Comments:

PS&E Compl: 02/10/04 Tot Proj Cost: 1,113,828.00 Date Awarded : 04/27/04
Advertised: 03/01/04 Bid Amount: 852,469 Est Complete :
Bids Recvd: 04/06/04 Contractor: INTERSTATE CONST OF DELMARVA Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-063-01 Proj Title: PAVE & REHAB, SOUTH II-I, 2005

Description: 3 3/4" OVERLAY (2 1/4" TYPE B (76-22) AND 1 1/2" TYPE C (76-22) 12.5MM

Comments:

PS&E Compl: 11/01/04 Tot Proj Cost: 2,394,800.00 Date Awarded : 01/20/05
Advertised: 11/15/04 Bid Amount: 2,075,951 Est Complete :
Bids Recvd: 12/14/04 Contractor: PENNSY SUPPLY INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-063-02 Proj Title: PAVE & REHAB, SOUTH II-II, 2005 FED AID NO: ESTP-S018(6)

Description: HOT MIX MILLING, HOT MIX & PCC PATCHING, WEDGE AND HOT MIX OVERLAY

Comments:

PS&E Compl: 12/15/04 Tot Proj Cost: 2,989,580.00 Date Awarded :
Advertised: 01/18/05 Bid Amount: Est Complete :
Bids Recvd: 03/01/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
25-063-03 Proj Title: PAVE & REHAB, SOUTH II-III, 2005

Description: 2' WIDENING, MILLING, HOT MIX PATCHING, AND HOT MIX OVERLAY

Comments:

PS&E Compl: 12/09/04 Tot Proj Cost: 2,137,590.00 Date Awarded : 03/03/05
Advertised: 01/18/05 Bid Amount: 1,852,783 Est Complete :
Bids Recvd: 02/15/05 Contractor: PENNSY SUPPLY INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-063-04 Proj Title: PAVE & REHAB, SOUTH II-IV, 2005

Description: HOT MIX MILLING, HOT MIX AND PCC PATCHING AND HOT MIX OVERLAY

Comments:

PS&E Compl: 02/07/05 Tot Proj Cost: 3,318,575.00 Date Awarded :
Advertised: 03/14/05 Bid Amount: Est Complete :
Bids Recvd: 04/19/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-063-05 Proj Title: PAVE & REHAB, SOUTH II-V, 2005

Description: MILLING, HOTMIX PATCHING, HOTMIX WEDGE AND HOTMIX OVERLAY

Comments:

PS&E Compl: 02/07/05 Tot Proj Cost: 1,082,470.00 Date Awarded :
Advertised: 02/28/05 Bid Amount: Est Complete :
Bids Recvd: 04/05/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-063-06 Proj Title: PAVE & REHAB, SOUTH II-VI, 2005 FED AID NO: ESTP-S004(2)

Description: MILLING, HOT MIX PATCHING, HOT MIX OVERLAY AND GUARDRAIL INSTALLATION

Comments:

PS&E Compl: 03/28/05 Tot Proj Cost: 3,317,070.00 Date Awarded :
Advertised: 04/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-063-07 Proj Title: PAVE & REHAB, SOUTH II-VII, 2005

Description: HOT MIX PATCHING AND HOT MIX OVERLAY

Comments:

PS&E Compl: 03/17/05 Tot Proj Cost: 1,868,200.00 Date Awarded :
Advertised: 03/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
93-063-06 Proj Title: SR 26, ASSAWOMAN CANAL TO SR 1 FED AID NO: ESTP-S026(3)

Description: WIDEN TO INCLUDE CENTER TURN LANE AND BIKEWAYS

Comments:

PS&E Compl: 04/06/99 Tot Proj Cost: 6,680,002.79 Date Awarded : 07/07/99
Advertised: 04/19/99 Bid Amount: 3,441,419 Est Complete : 06/30/04
Bids Recvd: 05/18/99 Contractor: JJID INC Final Inspect: 06/27/01

--------------------------------------------------------------------------------------------------------------------
99-063-03 Proj Title: FENWICK ISLAND, IMPROVEMENTS, 99

Description: ROTOMILL, HOTMIX OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 9,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-063-08 Proj Title: DAGSBORO, IMPROVEMENTS, 99

Description: 2" HOTMIX OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 16,983.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
99-063-11 Proj Title: LIGHTHOUSE RD (SR 54), HOTEL LINE RD TO ZION CHURC FED AID NO: ESTP-S058(2)

Description: ROTOMILL AND OVERLAY

Comments:

PS&E Compl: 12/30/98 Tot Proj Cost: 903,836.31 Date Awarded : 03/24/99
Advertised: 01/11/99 Bid Amount: 991,105 Est Complete : 01/31/00
Bids Recvd: 02/23/99 Contractor: SPARR ASSOCIATES Final Inspect: 08/24/99

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
99-063-13 Proj Title: SUSSEX COUNTY, IMPROVEMENTS, 99

Description: PAVING

Comments:

PS&E Compl: Tot Proj Cost: 57,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
99-063-19 Proj Title: BETHANY RD, ZION CHURCH RD TO ATLANTIC AVE FED AID NO: ESTP-S052(2)

Description: HOT MIX PATCHING, MILLING & OVERLAY

Comments:

PS&E Compl: 05/25/99 Tot Proj Cost: 1,051,400.00 Date Awarded : 08/09/99
Advertised: 06/07/99 Bid Amount: 865,962 Est Complete : 05/02/00
Bids Recvd: 07/13/99 Contractor: CROLL & SON INC A P Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-063-20 Proj Title: CEDAR AVE (S349A), S 26 TO S 84, WIDENING & OVERLA

Description: 5' WIDENING, INTERSECTION REALIGNMENT & HOTMIX OVERLAY

Comments:

PS&E Compl: 06/24/99 Tot Proj Cost: 121,903.63 Date Awarded : 08/26/99
Advertised: 06/28/99 Bid Amount: 112,833 Est Complete : 01/31/00
Bids Recvd: 07/27/99 Contractor: CROLL & SON INC A P Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
21-065-01 Proj Title: HOT-MIX PATCHING, CENTRAL, 2001

Description: HOT MIX PATCHING

Comments:

PS&E Compl: 12/29/00 Tot Proj Cost: 288,425.48 Date Awarded : 03/14/01
Advertised: 01/16/01 Bid Amount: 302,728 Est Complete : 01/03/02
Bids Recvd: 02/13/01 Contractor: HARMONY CONSTRUCTION INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-066-01 Proj Title: HOT-MIX PATCHING (OPEN END), SOUTH, 2004

Description: HOT MIX PATCHING

Comments:

PS&E Compl: 01/20/04 Tot Proj Cost: 747,940.00 Date Awarded : 03/31/05
Advertised: 01/24/05 Bid Amount: 618,229 Est Complete :
Bids Recvd: 03/01/05 Contractor: GEORGE & LYNCH INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-066-02 Proj Title: PCC PATCHING (OPEN END), SOUTH, 2004

Description: PCC PATCHING

Comments:

PS&E Compl: 02/18/04 Tot Proj Cost: 476,047.00 Date Awarded : 06/02/04
Advertised: 03/29/04 Bid Amount: 362,370 Est Complete :
Bids Recvd: 04/27/04 Contractor: JJID INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-066-01 Proj Title: PCC PATCHING (OPEN END), SOUTH, 2005

Description: OPEN END PCC PATCHING

Comments:

PS&E Compl: 03/08/05 Tot Proj Cost: 486,260.00 Date Awarded :
Advertised: 04/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
98-066-01 Proj Title: US113, MD LINE TO S321, PATCHING

Description: CONCRETE PATCHING

Comments:

PS&E Compl: 08/11/98 Tot Proj Cost: 233,180.41 Date Awarded : 10/29/98
Advertised: 08/17/98 Bid Amount: 95,669 Est Complete : 12/02/99
Bids Recvd: 09/22/98 Contractor: GEORGE & LYNCH INC Final Inspect: 05/26/99

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
22-069-01 Proj Title: SURFACE TREATMENT, SUSSEX, FY2002

Description: SURFACE TREATMENT OF ROADS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
22-069-02 Proj Title: SURFACE TREATMENT, SOUTH, FY2003

Description: TAR AND CHIP THE ROADS

Comments:

PS&E Compl: 03/25/02 Tot Proj Cost: 268,035.04 Date Awarded : 06/13/02
Advertised: 04/15/02 Bid Amount: 254,317 Est Complete : 01/02/03
Bids Recvd: 05/14/02 Contractor: AMERICAN PAVING CORP Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
24-069-01 Proj Title: SURFACE TREATMENT, SOUTH II, 2004

Description: SURFACE TREATMENT OF ROADWAYS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-069-02 Proj Title: MACRO-SURFACING,CENTRAL & SOUTH, 2004

Description: MACRO-SURFACING

Comments:

PS&E Compl: 03/09/04 Tot Proj Cost: 147,300.00 Date Awarded :
Advertised: 08/02/04 Bid Amount: Est Complete :
Bids Recvd: 09/14/04 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-069-01 Proj Title: SURFACE TREATMENT, SOUTH II, 2005

Description: SURFACE TREATMENT

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-073-01 Proj Title: BR140 ON TUCKERS RD OVER ST JOHNSTOWN DITCH

Description: REPLACE WITH CONCRETE BOX CULVERT USING CLEAR ZONE CONCEPT. PLACE
RIPRAP AT CULVERT ENTRANCE AND EXIT.

Comments:

PS&E Compl: Tot Proj Cost: 431,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete : 09/00/01
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-073-02 Proj Title: BR376 ON S376 OVER SANDY BRANCH, SELBYVILLE FED AID NO: EBROS-S376(1)

Description: CONSTRUCT CONCRETE LINER UNDER THE EXISTING PIPE.

Comments:

PS&E Compl: 06/04/01 Tot Proj Cost: 565,712.58 Date Awarded : 08/06/01
Advertised: 06/11/01 Bid Amount: 343,870 Est Complete : 01/28/02
Bids Recvd: 07/10/01 Contractor: JJID INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-073-02 Proj Title: BR350 ON S72 AT RACCOON POND FED AID NO: ESTP-S072(1)

Description: REPACE TIMBER BRIDGE AND SPILLWAY WITH NEW TIMBER BRIDGE WITH STEEL
SHEET PILE SPILLWAY AND SLUICE GATE. PLACE TIMBER GUARDRAIL AT

Comments:

PS&E Compl: 01/02/02 Tot Proj Cost: 717,700.00 Date Awarded : 04/11/02
Advertised: 01/21/02 Bid Amount: 475,350 Est Complete : 02/23/04
Bids Recvd: 02/26/02 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-073-03 Proj Title: BR815N ON SR 1 OVER WAPLES POND, SUSSEX COUNTY FED AID NO: ESTP-S014(6)

Description: REPLACE EXISTING CONCRETE SLAB BRIDGE WITH PRESTRESSED CONCRETE ADJACE
NT BOX BEAM BRIDGE, SAFETY IMPROVEMENTS AT APPROACHES, AND PLACE RIP-R

Comments:

PS&E Compl: 04/30/02 Tot Proj Cost: 1,015,331.80 Date Awarded : 07/08/02
Advertised: 05/06/02 Bid Amount: 756,460 Est Complete : 06/19/03
Bids Recvd: 06/11/02 Contractor: GEORGE & LYNCH INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-073-01 Proj Title: BR210 ON S487 OVER GUM BRANCH FED AID NO: ESTP-S487(1)

Description: STUDY BRIDGE FOR REPLACEMENT AND POSSIBLE REALIGNMENT OF THE
APPROACH ROADWAY

Comments:

PS&E Compl: Tot Proj Cost: 679,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-073-02 Proj Title: BR141 ON S583 OVER POLK BRANCH, NORTH OF BRIDGEVIL FED AID NO: ESTP-S583(1)

Description: REPLACE STRUCTURE WITH 20 FOOT SPAN PRECAST CONCRETE 3 SIDED FRAME.

Comments:

PS&E Compl: 01/06/05 Tot Proj Cost: 559,500.00 Date Awarded : 03/10/05
Advertised: 01/18/05 Bid Amount: 379,558 Est Complete :
Bids Recvd: 02/15/05 Contractor: GEORGE & LYNCH INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
23-073-03 Proj Title: BR 3-156 ON SR 1 OVER INDIAN RIVER INLET ROADWAYS FED AID NO: BROS-S050(7)

Description: ROADWAY, EMBANKMENT, RETAINING WALLS, PARK ACCESS ROADS, UTILITY
RELOCATIONS, & LANDSCAPING

Comments:

PS&E Compl: 09/17/04 Tot Proj Cost: 80,840,295.00 Date Awarded :
Advertised: 01/10/05 Bid Amount: Est Complete :
Bids Recvd: 04/12/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-073-01 Proj Title: BR330 ON OAK LANE OVER ROSSAKATUM BRANCH, LAUREL FED AID NO: ESTP-S069(1)

Description: REPLACE EXISTING PIPE ARCH WITH PRECAST CONCRETE ARCH OR FRAME.

Comments:

PS&E Compl: 09/13/04 Tot Proj Cost: 772,288.87 Date Awarded : 11/19/04
Advertised: 09/27/04 Bid Amount: 557,947 Est Complete :
Bids Recvd: 10/26/04 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-073-02 Proj Title: BR122 ON HANDY ROAD OVER HOUSTON BRANCH, BRIDGEVIL FED AID NO: EBROS-S122(1)

Description: REPLACE EXISTING PIPES WITH A CONCRETE FRAME. PLACE RIPRAP AND
GUARDRAIL

Comments:

PS&E Compl: Tot Proj Cost: 575,838.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-073-03 Proj Title: BR328 ON S454 OVER FIGGS DITCH, E. OF DELMAR FED AID NO: ESTP-S328(1)

Description: REPLACE EXISTING PIPES WITH A CONCRETE BOX CULVERT. PLACE RIPRAP.

Comments:

PS&E Compl: Tot Proj Cost: 413,717.64 Date Awarded :
Advertised: 04/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-073-04 Proj Title: BR376 ON S376 OVER SANDY BRANCH FED AID NO: ESTP-S376(2)

Description: CONSTRUCT CONCRETE FLOOR AND INSTALL NEW LINER IN THE EXISTING PIPE.

Comments:

PS&E Compl: Tot Proj Cost: 475,000.00 Date Awarded :
Advertised: 10/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-073-05 Proj Title: BR918 ON SR 30 AT REYNOLDS POND, MILTON FED AID NO: ESTP-S230(1)

Description: REPLACEMENT OF BRIDGE AND SPILLWAY, INCLUDING 3' DIA. OVERFLOW PIPE
PLACEMENT OF RIPRAP, MINOR ROADWAY WORK INCLUDING PLACEMENT OF

Comments:

PS&E Compl: Tot Proj Cost: 858,661.72 Date Awarded :
Advertised: 07/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-073-01 Proj Title: BR 3-362 ON S465 AT CHIPMANS POND

Description: REPLACE BRIDGE AND SPILLWAY. REBUILD AND RAISE APPROACHES. IMPROVE
HORIZONTAL CURVE. PROTECT EMBANKMENT FROM EROSION WITH RIPRAP.

Comments:

PS&E Compl: Tot Proj Cost: 2,263,804.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-073-02 Proj Title: BR 3-156, INDIAN RIVER INLET BRIDGE REPLACEMENT FED AID NO: BROS-S050(9)

Description: CABLE SUPPORTED CONCRETE TIED ARCH BRIDGE INCLUDING SUPERSTRUCTUREAND
SUBSTRUCTURE.

Comments:

PS&E Compl: 03/23/05 Tot Proj Cost: 111,000,000.00 Date Awarded :
Advertised: 04/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-073-03 Proj Title: BR 3-156, INDIAN RIVER INLET PARK ENHANCEMENTS

Description: PARK IMPROVEMENTS INCLUDING: PARKING LOTS, ROADS, CAMPGROUNDS,
PROMENADE, BATHHOUSES, CONTACT STATIONS AND PLAYGROUNDS.

Comments:

PS&E Compl: Tot Proj Cost: 18,000,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
95-073-01 Proj Title: BR491 ON S394A OVER PERCH CREEK DITCH FED AID NO: EBROS-S394(1)

Description: REPLACE DETERIORATED TIMBER BRIDGE WITH NEW TIMBER STRUCTURE WITH
TIMBER PILE SUPPORTED ABUTMENTS AND WINGWALLS. MINOR APPROACH ROADWAY

Comments:

PS&E Compl: 05/16/95 Tot Proj Cost: 281,877.43 Date Awarded : 07/03/95
Advertised: 05/22/95 Bid Amount: 218,838 Est Complete : 12/00/95
Bids Recvd: 06/20/95 Contractor: DOLBEY MARINE INC Final Inspect: 12/14/96

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
97-073-02 Proj Title: BR238 ON S 46 OVER GRAVELLY FORK FED AID NO: EBROS-S046(1)

Description: REPLACE EXISTING TIMBER BRIDGE WITH RIGID FRAME

Comments:

PS&E Compl: 09/18/98 Tot Proj Cost: 1,188,933.75 Date Awarded : 04/22/99
Advertised: 02/22/99 Bid Amount: 692,949 Est Complete : 10/19/00
Bids Recvd: 03/23/99 Contractor: FIRST STATE CRANE SERVICE INC Final Inspect: 09/29/00

--------------------------------------------------------------------------------------------------------------------
98-073-01 Proj Title: BR938 ON CUBBAGE POND RD OVER CHURCH BRANCH, MILFO FED AID NO: EBROS-S214(2)

Description: REPLACE DETERIORATED TIMBER BRIDGE WITH PRECAST CONCRETE BOX CULVERT
ON EXISTING ALIGNMENT. CULVERT WILL EXTEND BEYOND THE CLEAR ZONE

Comments:

PS&E Compl: 08/18/99 Tot Proj Cost: 305,350.00 Date Awarded : 10/21/99
Advertised: 08/23/99 Bid Amount: 193,229 Est Complete : 10/12/00
Bids Recvd: 09/21/99 Contractor: HORSEY & SON INC Final Inspect: 09/29/00

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
99-073-01 Proj Title: BR526 & BR527 ON S326 AT BETTS POND, MILLSBORO FED AID NO: EBRN-S326(1)

Description: REPLACE BR527 WITH CONCRETE RIGID FRAME STRUCTURE WITH SHEET PILE
SPILLWAY. REPLACE BR526 WITH CONCRETE PIPE. PLACE BROWN GUARDRAIL AT

Comments:

PS&E Compl: 08/30/02 Tot Proj Cost: 1,186,174.12 Date Awarded : 11/14/02
Advertised: 09/23/02 Bid Amount: 835,465 Est Complete : 02/14/05
Bids Recvd: 10/22/02 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
99-073-02 Proj Title: BR591 ON S472 OVER SUNSET BRANCH, W OF MILLSBORO FED AID NO: EBROS-S472(1)

Description: REPLACE STRUCTURE WITH NEW TIMBER BRIDGE; PLACE TIMBER GUARDRAIL AT
APPROACHES; PLACE RIPRAP ON SLOPES

Comments:

PS&E Compl: 06/05/00 Tot Proj Cost: 383,300.00 Date Awarded : 08/16/00
Advertised: 06/05/00 Bid Amount: 269,803 Est Complete : 07/30/01
Bids Recvd: 07/25/00 Contractor: FIRST STATE CRANE SERVICE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-076-02 Proj Title: BR812 ON SR 16 OVER BROADKILL DITCH, UNDERWATER RE

Description: REPAIR DETERIORATED MONOTUBE PILES BY JACKETING

Comments:

PS&E Compl: 04/28/00 Tot Proj Cost: 67,300.00 Date Awarded : 06/19/00
Advertised: 05/01/00 Bid Amount: 43,700 Est Complete : 11/17/00
Bids Recvd: 06/06/00 Contractor: MARINE TECHNOLOGY Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
21-076-02 Proj Title: BR206 & BR216, UNDERWATER REPAIRS FED AID NO: ESTP-2001(4)

Description: REHABILITATE STEEL MONOTUBE PILES BY INSTALLING PILE JACKETS

Comments:

PS&E Compl: 02/02/01 Tot Proj Cost: 93,868.25 Date Awarded : 04/12/01
Advertised: 02/12/01 Bid Amount: 61,300 Est Complete : 08/17/01
Bids Recvd: 03/13/01 Contractor: ATLANTIC SUBSEA INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
21-076-04 Proj Title: BR155 & BR725, SUSSEX, DECK PRESERVATION

Description: REMOVE DAMAGED CONCRETE FROM DECK AND APPROACH SLABS AND REHABILITATE
WITH LATEX MODIFIED CONCRETE OVERLAY, UPGRADE GUARDRAIL AND JOINTS

Comments:

PS&E Compl: Tot Proj Cost: 946,234.38 Date Awarded :
Advertised: 05/14/01 Bid Amount: Est Complete : 11/00/01
Bids Recvd: 06/19/01 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
21-076-05 Proj Title: BR156, INDIAN RIVER INLET, DEPTH SURVEY

Description: THE SURVEY WILL PROVIDE WATER DEPTHS ALONG A NETWORK OF GRID LINES,
SPACED 20 FEET APART. A CONTOUR MAP WILL BE DEVELOPED TO DEPICT THE

Comments:

PS&E Compl: Tot Proj Cost: 79,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
94-076-01 Proj Title: BR164 ON SR 36 OVER CEDAR CREEK, SLAUGHTER BEACH FED AID NO: ESTP-S036(1)

Description: REHABILITATIONOF OPERATIONAL SWING BRIDGE. IN DEPTH INSPECTION OF
BRIDGE INCLUDING UNDERWATER INSPECTION. ACCESS THE INTEGRITY OF ALL

Comments:

PS&E Compl: 07/19/96 Tot Proj Cost: 2,843,995.57 Date Awarded : 10/25/96
Advertised: 07/29/96 Bid Amount: 1,788,056 Est Complete : 03/30/01
Bids Recvd: 08/27/96 Contractor: WHITING-TURNERCONTRACTING CO Final Inspect: 05/01/98

--------------------------------------------------------------------------------------------------------------------
97-076-01 Proj Title: BR445 ON S 54 OVER VINES CREEK FED AID NO: EBHOS-S054(1)

Description: REPLACE EXISTING BRIDGE WITH 19.8M SPAN PRESTRESSED CONCRETE BOX
GIRDER BRIDGE.

Comments:

PS&E Compl: 06/30/98 Tot Proj Cost: 806,570.20 Date Awarded : 03/11/99
Advertised: 07/13/98 Bid Amount: 637,476 Est Complete : 05/08/00
Bids Recvd: 09/15/98 Contractor: JJID INC Final Inspect: 02/09/00

--------------------------------------------------------------------------------------------------------------------
99-076-01 Proj Title: BR112 ON SR404 OVER MARSHY HOPE CREEK FED AID NO: EBHN-S404(1)

Description: REMOVE EXISTING HOT-MIX ON BRIDGE DECK AND REPLACE WITH HIGH
PERFORMANCE CONCRETE; INSTALL PILE JACKETS AROUND EXISTING PILES; AND

Comments:

PS&E Compl: 04/25/00 Tot Proj Cost: 479,749.81 Date Awarded : 08/09/00
Advertised: 07/03/00 Bid Amount: 392,769 Est Complete : 03/15/01
Bids Recvd: 08/01/00 Contractor: JJID INC Final Inspect: 02/08/01

--------------------------------------------------------------------------------------------------------------------
99-076-02 Proj Title: BR144S ON US 13 SB OVER ART BRANCH, S OF GREENWOOD FED AID NO: EBHN-S004(5)

Description: PLACE CONCRETE SLAB ON THE EXISTING RIGID FRAME; SAFETY IMPROVEMENTS
AT APPROACHES; FILL SCOUR HOLES IN THE STREAM

Comments:

PS&E Compl: 06/01/00 Tot Proj Cost: 207,800.00 Date Awarded : 08/03/00
Advertised: 06/05/00 Bid Amount: 134,498 Est Complete : 12/28/00
Bids Recvd: 07/18/00 Contractor: GEORGE & LYNCH INC Final Inspect: 12/15/00

--------------------------------------------------------------------------------------------------------------------
99-076-03 Proj Title: BR933S ON SR 1 SB OVER CEDAR CREEK, UNDERWATER RE

Description: REHABILITATINGSTEEL MONOTUBE PILES BY INSTALLING PILE JACKETS ON THE
DAMAGED PILES

Comments:

PS&E Compl: 04/30/99 Tot Proj Cost: 45,062.31 Date Awarded : 08/18/99
Advertised: 06/28/99 Bid Amount: 58,450 Est Complete : 08/28/00
Bids Recvd: 07/27/99 Contractor: ATLANTIC SUBSEA INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
25-079-01 Proj Title: GUARDRAIL REPAIR (OPEN END), SOUTH, 2005

Description: REPAIR DAMAGED GUARDRAIL PER DISTRICT WORK ORDER

Comments:

PS&E Compl: 01/11/05 Tot Proj Cost: 99,620.00 Date Awarded :
Advertised: 03/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-094-01 Proj Title: OCEAN VIEW, IMPROVEMENTS, 2000

Description: INSTALLATION OF REPLACEMENT STOP SIGN AND SPEED LIMIT SIGNS

Comments:

PS&E Compl: Tot Proj Cost: 4,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-094-03 Proj Title: SR 5 & S 48 FLASHING SIGNAL

Description: INSTALL FLASHING SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 85,770.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-094-01 Proj Title: LONG NECK ELEMENTARY FLASHING SIGNAL

Description: INSTALL FLASHING SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 34,978.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-094-03 Proj Title: SR 24 & S299, SIGNAL INSTALLATION

Description: INSTALLATION OF ACTUATED SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 64,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-094-04 Proj Title: LEWES FIRE COMPANY - ANGOLA STATION FIRE SIGNALS

Description: INSTALL FIRE SIGNALS

Comments:

PS&E Compl: Tot Proj Cost: 70,662.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-094-01 Proj Title: SR 24 & CAMP ARROWHEAD RD - LIGHTING

Description: 30 FOOT LIGHT STANDARD AND RELATED EQUIPMENT AND LABOR

Comments:

PS&E Compl: Tot Proj Cost: 116,556.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
23-094-02 Proj Title: US 9 AND WHALEY'S CORNER RD, SIGNAL

Description: SIGNAL CONSTRUCTION

Comments:

PS&E Compl: Tot Proj Cost: 90,110.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
24-094-01 Proj Title: SR 1 AT ST. JUDE'S CHURCH, SIGNAL

Description: INSTALLATION OF SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 162,006.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-094-01 Proj Title: US 13 AT S 40 REDDEN ROAD, FLASHING SIGNAL

Description: FLASHING SIGN/SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 25,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-094-02 Proj Title: SR 26 & CENTRAL AVENUE, SIGNAL MODIFICATION

Description: CORRECTIONS TO IMPROVE HEAD PLACEMENT, SIGNAL TIMINGS AND RELATED
SIGNAL MODIFICATIONS

Comments:

PS&E Compl: Tot Proj Cost: 21,621.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
98-094-02 Proj Title: SR 26 & SR 17, INTERSECTION IMPROVEMENTS FED AID NO: ESTP-S026(4)

Description: SIGNAL REBUILD & UPDATE; CONSTRUCT BYPASS LANE ON SR 26 TO PROVIDE FOR
LEFT TURN ACCESS TO EXISTING SHOPPING CENTER; LEFT TURN ACCESS TO

Comments:

PS&E Compl: 04/27/00 Tot Proj Cost: 1,029,135.68 Date Awarded : 11/22/00
Advertised: 09/25/00 Bid Amount: 630,646 Est Complete : 05/25/01
Bids Recvd: 06/13/00 Contractor: CAHALL & SON PAVING INC, RALPH Final Inspect: 05/09/01

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
99-094-01 Proj Title: RESORT ACCESS, INTEGRATED TRANSPORATION MANAGEMENT

Description: TRAFFIC SIGNALS ALONG PRIORITY ROUTES & THOSE SIGNALS ADJACENT TO
PRIORITY ROUTES WILL BE ADDED TO TRAFFIC ADAPTIVE SIGNAL SYSTEM; 40

Comments:

PS&E Compl: Tot Proj Cost: 2,801,054.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-095-04 Proj Title: MILFORD, IMPROVEMENTS, 2001

Description: ROTOMILL, 2" OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 820,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-096-01 Proj Title: REHOBOTH BEACH, IMPROVEMENTS, 2001

Description: ROTOMILL, HOTMIX OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 40,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-096-02 Proj Title: MILTON, IMPROVEMENTS, 2001

Description: SIDEWALK INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 71,173.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-096-03 Proj Title: BRIDGEVILLE, IMPROVEMENTS, 2001

Description: PAVING SHOULDERS

Comments:

PS&E Compl: Tot Proj Cost: 58,571.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-096-04 Proj Title: ELLENDALE, IMPROVEMENTS, 2001

Description: DITCH CLEANOUT

Comments:

PS&E Compl: Tot Proj Cost: 17,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-096-05 Proj Title: LEWES, IMPROVEMENTS, 2001

Description: PAVING AND PURCHASE OF A RADAR SPEED TRAILER

Comments:

PS&E Compl: Tot Proj Cost: 113,440.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-096-06 Proj Title: DELMAR SCHOOL DISTRICT IMPROVEMENTS, 2001

Description: REPAVE PARKING LOT

Comments:

PS&E Compl: Tot Proj Cost: 20,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-096-07 Proj Title: BETHEL, IMPROVEMENTS, 2001

Description: LANDSCAPING AND BEAUTIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 4,996.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
21-096-08 Proj Title: SEAFORD, IMPROVEMENTS, 2001

Description: ROTOMILL, OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 212,514.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-096-09 Proj Title: SUSSEX CONSERVATION DISTRICT, IMPROVEMENTS, 2001

Description: DITCH CLEANOUT AND PIPING

Comments:

PS&E Compl: Tot Proj Cost: 138,682.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-096-10 Proj Title: WOODBRIDGE SCHOOL DISTRICT, IMPROVEMENTS, 2001

Description: PAVING OF PARKING LOTS

Comments:

PS&E Compl: Tot Proj Cost: 125,569.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-096-11 Proj Title: CAPE HENLOPEN SCHOOL DISTRICT, IMPROVEMENTS, 2001

Description: PAVING PARKING LOT

Comments:

PS&E Compl: Tot Proj Cost: 120,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-096-12 Proj Title: FRANKFORD, IMPROVEMENTS, 2001

Description: INSTALL SIDEWALKS

Comments:

PS&E Compl: Tot Proj Cost: 26,151.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-096-13 Proj Title: LAUREL, IMPROVEMETNS, 2001

Description: CURB & GUTTER, OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 267,012.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-096-14 Proj Title: SUSSEX COUNTY, IMPROVEMENTS, 2001

Description: OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 271,218.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-096-15 Proj Title: DELMAR, IMPROVEMENTS, 2001

Description: ROTOMILL, OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 32,228.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-096-16 Proj Title: MILLSBORO, IMPROVEMENTS, 2001

Description: CURB & GUTTER, ROTOMILL, OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 87,050.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
21-096-17 Proj Title: SEAFORD SCHOOL DISTRICT IMPROVEMENTS, 2001

Description: ROTOMILL, OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 223,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-096-01 Proj Title: DELMAR, IMPROVEMENTS, 2002

Description: CURB & GUTTER, ROTOMILL, OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 358,695.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-096-02 Proj Title: BRIDGEVILLE, IMPROVEMENTS, 2002

Description: CURB & SIDEWALKS, PAVING

Comments:

PS&E Compl: Tot Proj Cost: 138,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-096-03 Proj Title: ELLENDALE, IMPROVEMENTS, 2002

Description: SIDEWALK INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 41,591.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-096-04 Proj Title: MILTON, IMPROVEMENTS, 2002

Description: CURB & GUTTER, OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 54,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-096-05 Proj Title: INDIAN RIVER SCHOOL DISTRICT, IMPROVEMENTS, 2002

Description: PAVING

Comments:

PS&E Compl: Tot Proj Cost: 40,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-096-06 Proj Title: LEWES, IMPROVEMENTS, 2002

Description: ROTOMILL, OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 50,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-096-07 Proj Title: GEORGETOWN, IMPROVEMENTS, 2002

Description: SIDEWALKS, PAVING

Comments:

PS&E Compl: Tot Proj Cost: 212,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-096-08 Proj Title: SELBYVILLE, IMPROVEMENTS, 2002

Description: SIDEWALKS, PAVING

Comments:

PS&E Compl: Tot Proj Cost: 241,875.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
22-096-09 Proj Title: DELMAR SCHOOL DISTRICT, IMPROVEMENTS, 2002

Description: SIDEWALKS, PAVING

Comments:

PS&E Compl: Tot Proj Cost: 24,325.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-096-10 Proj Title: SUSSEX CONSERVATION DISTRICT, IMPROVEMENTS, 2002

Description: DITCH CLEANING AND REPAIRS

Comments:

PS&E Compl: Tot Proj Cost: 782,032.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-096-11 Proj Title: REHOBOTH BEACH, IMPROVEMENTS, 2002

Description: CURB & GUTTER, PAVING

Comments:

PS&E Compl: Tot Proj Cost: 110,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-096-12 Proj Title: CHARLES MILLS BOULEVARD IMPROVEMENTS, 2002

Description: LANDSCAPE IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 48,890.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-096-13 Proj Title: FRANKFORD IMPROVEMENTS, 2002

Description: SIDEWALK INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 16,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-096-15 Proj Title: SUSSEX COUNTY IMPROVEMENTS, 2002

Description: PARKING LOT PAVING

Comments:

PS&E Compl: Tot Proj Cost: 7,154.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-096-16 Proj Title: SEAFORD IMPROVEMENTS, 2002

Description: DRAINAGE, PAVING

Comments:

PS&E Compl: Tot Proj Cost: 250,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-096-01 Proj Title: BETHEL IMPROVEMENTS 2003

Description: PAVING

Comments:

PS&E Compl: Tot Proj Cost: 6,270.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-096-02 Proj Title: BLADES ECONOMIC DEVELOPMENT CORPORATION IMPROVEMEN

Description: ADDITIONAL PAVING AT SOUTH END OF PARKING LOT

Comments:

PS&E Compl: Tot Proj Cost: 45,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
23-096-03 Proj Title: KEENWIK IMPROVEMENTS, 2003

Description: ADDITIONAL PAVING IN SUPPORT OF THE ARTESIAN WATER SYSTEM UPGRADE

Comments:

PS&E Compl: Tot Proj Cost: 150,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-096-04 Proj Title: LEWES IMPROVEMENTS, 2003

Description: DRAINAGE

Comments:

PS&E Compl: Tot Proj Cost: 78,382.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-096-06 Proj Title: BRIDGEVILLE IMPROVEMENTS, 2003

Description: SIDEWALKS

Comments:

PS&E Compl: Tot Proj Cost: 151,516.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-096-07 Proj Title: MILTON IMPROVEMENTS, 2003

Description: DRAINAGE IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 26,454.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-096-08 Proj Title: SUSSEX CONSERVATION DISTRICT IMPROVEMENTS, 2003

Description: DRAINAGE IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 34,996.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-096-09 Proj Title: SUSSEX COUNTY IMPROVEMENTS, 2003

Description: PAVING

Comments:

PS&E Compl: Tot Proj Cost: 119,875.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-096-10 Proj Title: ADMINISTRATIVESERVICES IMPROVEMENTS, 2003

Description: REPAIRS TO LIGHTHOUSE

Comments:

PS&E Compl: Tot Proj Cost: 72,300.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-096-11 Proj Title: MILFORD IMPROVEMENTS, 2003

Description: SIDEWALK REPAIRS, DRAINAGE IMPROVEMENTS AND PAVING REHABILATIONS

Comments:

PS&E Compl: Tot Proj Cost: 118,176.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-096-12 Proj Title: SEAFORD IMPROVEMENTS, 2003

Description: SIDEWALK REPAIRS, PAVING REHABILITATIONS

Comments:

PS&E Compl: Tot Proj Cost: 179,004.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
23-096-13 Proj Title: REHOBOTH BEACH, IMPROVEMENTS, 2003

Description: CURB & GUTTER, ROTOMILL AND OVERLAY, SIDEWALK REPAIRS

Comments:

PS&E Compl: Tot Proj Cost: 25,575.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-096-14 Proj Title: GEORGETOWN IMPROVEMENTS, 2003

Description: VARIOUS CURB & GUTTER, SIDEWALK AND PAVING PROJECTS

Comments:

PS&E Compl: Tot Proj Cost: 250,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-096-15 Proj Title: BLADES, IMPROVEMENTS, 2003

Description: CURB & SIDEWALK IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 1,572.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-096-16 Proj Title: WOODBRIDGE SCHOOL DISTRICT, IMPROVEMENTS, 2003

Description: ROTOMILL AND OVERLAY OF SCHOOL PARKING LOTS

Comments:

PS&E Compl: Tot Proj Cost: 49,876.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-096-17 Proj Title: MILLSBORO, IMPROVEMENTS, 2003

Description: ROTOMILL AND OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 6,190.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-096-18 Proj Title: SEAFORD SCHOOL DISTRICT IMPROVEMENTS, 2003

Description: CURB AND SIDEWALK REPAIRS

Comments:

PS&E Compl: Tot Proj Cost: 11,300.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-096-01 Proj Title: PHILLIP SHOWELL ELEMENTARY SCHOOL SIGN AND SIGNAL

Description: INSTALL SCHOOL SIGN AND SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 30,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-096-02 Proj Title: INDIAN RIVER SCHOOL DISTRICT IMPROVEMENTS, 2004

Description: CONSTRUCT NEW ROAD FROM CLAYTON AVENUE TO SCHOOL

Comments:

PS&E Compl: Tot Proj Cost: 113,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-096-03 Proj Title: LAUREL SCHOOL DISTRICT IMPROVEMENTS, 2004

Description: CONSTRUCT BUS ENTRANCE AND PARKING AREA

Comments:

PS&E Compl: Tot Proj Cost: 90,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
24-096-04 Proj Title: MILTON IMPROVEMENTS, 2004

Description: ROTOMILL AND OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 42,941.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-096-05 Proj Title: REHOBOTH BEACH IMPROVEMENTS, 2004

Description: CURB & GUTTER, ROTOMILL AND OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 89,030.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-096-06 Proj Title: SUSSEX CONSERVATION DISTRICT IMPROVEMENTS, 2004

Description: DRAINAGE IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 20,683.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-096-07 Proj Title: BETHEL IMPROVEMENTS, 2004

Description: REMOVE AND REPLACE CURB

Comments:

PS&E Compl: Tot Proj Cost: 6,960.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-096-08 Proj Title: BRIDGEVILLE IMPROVEMENTS, 2004

Description: CURB AND SIDEWALK REPAIRS

Comments:

PS&E Compl: Tot Proj Cost: 1,757.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-096-09 Proj Title: MARINER MIDDLE SCHOOL, SIGNAL

Description: FLASHING SCHOOL SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 40,100.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-096-10 Proj Title: CAPE HENELOPEN SCHOOL DISTRICT IMPROVEMENTS, 2004

Description: INSTALL SCHOOL SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 86,256.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-096-11 Proj Title: SUSSEX COUNTY IMPROVEMENTS, 2004

Description: INSTALL SIDEWALK

Comments:

PS&E Compl: Tot Proj Cost: 37,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-096-12 Proj Title: BLADES IMPROVEMENTS, 2004

Description: TWO PHASE DRAINAGE STUDY

Comments:

PS&E Compl: Tot Proj Cost: 39,999.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
24-096-13 Proj Title: SELBYVILLE IMPROVEMENTS, 2004

Description: REPLACE SIDEWALK CONSTRUCTED UNDER PREVIOUS TE PROJECT

Comments:

PS&E Compl: Tot Proj Cost: 71,746.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-096-02 Proj Title: ELLENDALE IMPROVEMENTS, 2005

Description: SIDEWALK REPLACEMENT

Comments:

PS&E Compl: Tot Proj Cost: 75,320.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-096-03 Proj Title: GEORGETOWN IMPROVEMENTS, 2005

Description: VARIOUS PAVING PROJECTS

Comments:

PS&E Compl: Tot Proj Cost: 100,492.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-096-04 Proj Title: MILFORD IMPROVEMENTS, 2005

Description: CURB AND SIDEWALK

Comments:

PS&E Compl: Tot Proj Cost: 89,934.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-096-05 Proj Title: SUSSEX COUNTY IMPROVEMENTS, 2005

Description: PAVING

Comments:

PS&E Compl: Tot Proj Cost: 46,519.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-096-06 Proj Title: WOODBRIDGE SCHOOL DISTRICT IMPROVEMENTS, 2005

Description: PAVING PARKING LOTS

Comments:

PS&E Compl: Tot Proj Cost: 271,354.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-096-07 Proj Title: REHOBOTH BEACH IMPROVEMENTS, 2005

Description: ROTOMILL AND OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 153,920.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-096-08 Proj Title: SEAFORD SCHOOL DISTRICT IMPROVEMENTS, 2005

Description: INSTALL CURB AND SIDEWALK

Comments:

PS&E Compl: Tot Proj Cost: 5,390.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-096-09 Proj Title: DELMAR SCHOOL DISTRICT IMPROVEMENTS, 2005

Description: PAVING PARKING LOT

Comments:

PS&E Compl: Tot Proj Cost: 32,465.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
25-096-10 Proj Title: DEWEY BEACH IMPROVEMENTS, 2005

Description: DRAINAGE DESIGN AND ROADWAY IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 19,978.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-098-01 Proj Title: CAPE MAY-LEWES FERRY, MV CAPE HENLOPEN, BOW THRUST FED AID NO: FBD-S019(5)

Description: RETROFITTING OF BOW THRUSTER ON MV CAPE HENELOPEN

Comments:

PS&E Compl: Tot Proj Cost: 656,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-098-02 Proj Title: US 13A @ S534, SEAFORD, NEW POST OFFICE

Description: SIGNAL MODIFICATIONS

Comments:

PS&E Compl: Tot Proj Cost: 13,910.84 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-04 Proj Title: US 9 & S319, SIGNAL INSTALLATION

Description: SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 84,728.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-07 Proj Title: SR 1 AT HOME DEPOT IMPROVEMENTS, LEWES

Description: RELOCATE JUNCTION WELL, LANE CLOSURE AND SUPPLY AND INSTALL JUNCTION
WELL

Comments:

PS&E Compl: Tot Proj Cost: 54,351.26 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-10 Proj Title: SR 26 & S349, SIGNAL INSTALLATION

Description: SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 50,525.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-13 Proj Title: US 9 & S261, SIGNAL INSTALLATION

Description: INSTALL SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 82,759.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-15 Proj Title: DELMAR BUSINESS PARK - COUNTER RELOCATION

Description: RELOCATION OF COUNTER STATION #8087_DUE TO BUSINESS PARK CONSTRUCTION
PROJECT. COUNTER WILL BE RELOCATED ON THE NORTHBOUND SIDE AND THE

Comments:

PS&E Compl: Tot Proj Cost: 11,839.30 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-22 Proj Title: VILLAGE AT FIVE POINTS - POLE RELOCATION

Description: POLE RELOCATION

Comments:

PS&E Compl: Tot Proj Cost: 9,693.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
23-098-05 Proj Title: SR 9, VILLAGE AT FIVE POINTS, SIGNAL INSTALLATION

Description: SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 89,056.65 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
23-098-06 Proj Title: BEACON MIDDLE SCHOOL SIGNAL

Description: SIGNAL INSTALLATION AT ENTRANCE OF SCHOOL

Comments:

PS&E Compl: Tot Proj Cost: 86,256.13 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-098-08 Proj Title: SR 9 AND WESCOATS RD, SIGNAL

Description: SIGNAL CONSTRUCTION

Comments:

PS&E Compl: Tot Proj Cost: 90,123.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C549
18:10:09 Active Projects Report PSIRI15

SOUTH DISTRICT
24-098-02 Proj Title: SR 26 & S349 SIGNAL MODIFICATION

Description: SIGNAL MODIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 64,098.34 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-098-03 Proj Title: SR 1 & BAY CROSSING IN LEWES

Description: POSSIBLE FIBER RELOCATION

Comments:

PS&E Compl: Tot Proj Cost: 22,323.60 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-098-06 Proj Title: FENWICK SHOALS - JUNCTION WELL RELOCATION

Description: RELOCATION OF JUNCTION WELL FOR DEVELOPER.

Comments:

PS&E Compl: Tot Proj Cost: 480.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-098-07 Proj Title: US113 AND SR404, SIGNAL MODIFICATION REIMBURSEMENT

Description: SIGNAL MODIFICATION DUE TO DAMAGES CAUSED BY ON-SITE CONTRACTOR

Comments:

PS&E Compl: Tot Proj Cost: 34,731.77 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-098-08 Proj Title: SR 54 & WEST FENWICK BLVD., COUNTER RELOCATION

Description: RELOCATION OF TRAFFIC COUNTER STATION

Comments:

PS&E Compl: Tot Proj Cost: 15,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-098-09 Proj Title: S357 AND S360 (BETHANY LAKES) - JUNCTION WELL RELO

Description: RELOCATION OF JUNCTION WELL AS REQUESTED BY DEVELOPER

Comments:

PS&E Compl: Tot Proj Cost: 5,802.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-099-02 Proj Title: GREENWOOD IMPROVEMENTS 2001

Description: ROTOMILL, HOTMIX OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 15,892.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
97-109-01 Proj Title: US113, ESKRIDGE WETLAND MITIGATION SITE DEVELOPMEN FED AID NO: ESTP-S244(1)

Description: SITE PREPARATION, EARTH WORK, FINAL GRADING, SEEDING & PLANTING FOR
WETLAND DEVELOPMENT SITE

Comments:

PS&E Compl: 09/16/97 Tot Proj Cost: 1,863,475.01 Date Awarded : 12/04/97
Advertised: 09/24/97 Bid Amount: 1,077,330 Est Complete : 01/31/00
Bids Recvd: 11/04/97 Contractor: SPARR ASSOCIATES Final Inspect: 05/14/99

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
97-109-02 Proj Title: US113, MARYLAND STATE LINE TO NORTH DAGSBORO FED AID NO: NH-S113(4)

Description: RESURFACE EXISTING PAVEMENT; INTERSECTION, DRAINAGE, AND SAFETY
IMPROVEMENTS

Comments:

PS&E Compl: 11/26/01 Tot Proj Cost: 13,861,706.35 Date Awarded : 03/05/02
Advertised: 12/17/01 Bid Amount: 11,841,016 Est Complete : 10/00/02
Bids Recvd: 01/29/02 Contractor: GEORGE & LYNCH INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
97-109-03 Proj Title: US113, NORTH DAGSBORO TO NORTH MILLSBORO FED AID NO: NH-S113(5)

Description: RESURFACE EXISTING PAVEMENT; INTERSECTION, DRAINAGE, AND SAFETY
IMPROVEMENTS; DRAINAGE IMPROVEMENTS ON SR 24

Comments:

PS&E Compl: 07/05/00 Tot Proj Cost: 11,138,713.76 Date Awarded : 01/11/01
Advertised: 10/02/00 Bid Amount: 8,574,431 Est Complete : 06/29/04
Bids Recvd: 12/12/00 Contractor: JJID INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
97-109-05 Proj Title: US113, ESKRIDGE WETLAND MITIGATION SITE, BAY PLANT

Description: SEED COLLECTION & PROPAGATION PLANING FOR THE WET BAY AREA OF THE
MITIGATION SITE.

Comments:

PS&E Compl: Tot Proj Cost: 35,447.90 Date Awarded :
Advertised: 06/01/98 Bid Amount: Est Complete :
Bids Recvd: 06/30/98 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-112-01 Proj Title: SR 24, SR 30 TO SR 1, PROJECT DEVELOPMENT

Description: REVIEW OF LAND USE AND CORRIDOR COMPONENTS IN THE FOLLOWING:ROADWAY,S
HOULDERS, DRAINAGE, BIKES, PEDS, INTERSECTIONS,BUSINESSES/COMMERCIAL

Comments:

PS&E Compl: Tot Proj Cost: 1,162,683.80 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-112-02 Proj Title: SR 54, US113 TO S 58C, FRANKFORD, PROJECT DEVELOPM

Description: REVIEW OF LAND USE AND CORRIDOR COMPONENTS IN THE FOLLOWING:ROADWAY,S
HOULDERS, DRAINAGE, BIKES, PEDS, INTERSECTIONS,BUSINESSES/COMMERCIAL

Comments:

PS&E Compl: Tot Proj Cost: 1,113,750.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-112-03 Proj Title: SR 1 & SR 30, SUSSEX COUNTY EAST/WEST CORRIDOR, P

Description: INTERSECTION MODIFICATIONS/IMPROVEMENTSAT RDS. 206, 14 (RT.1), AND 20
7, AND REDESIGNATING ALT.30 (RD. 207) PERMANENTLY AS RT. 30.

Comments:

PS&E Compl: Tot Proj Cost: 75,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-112-04 Proj Title: SR 26 ALTERNATE ROUTE, SR 17 TO S361, SUSSEX EAST/ FED AID NO: STP-2001(26)

Description: WIDENING AND OVERLAY OF EXISTING ROADS TO CREATE TWO 11 FOOT TRAVEL
LANES AND TWO 5 FOOT SHOULDERS

Comments:

PS&E Compl: Tot Proj Cost: 9,344,150.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-112-05 Proj Title: SUSSEX EAST/WEST GUARDRAIL DEVELOPMENT

Description: DEVELOP CONCEPTUAL DESIGN OF PROPOSED GUARDRAILS AT EACH LOCATION.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-112-01 Proj Title: SUSSEX EAST/WEST INTERSECTION PROJECT DEVELOPMENT

Description: VARIOUS INTERSECTION IMPROVEMENTS, INCLUDING BUT NOT LIMITED TO, INSTA
LLATION OF TURN LANES, CHANNELIZATION,AND HIGHWAY STREET LIGHTING (NO

Comments:

PS&E Compl: Tot Proj Cost: 800,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
24-112-01 Proj Title: SR 54 MAINLINE IMPROVEMENTS FED AID NO: ESTP-S058(3)

Description: CENTER LEFT TURN LANE IMPROVEMENTS: A 14' CENTER LEFT TURN LANE, 2 8'
SHOULDERS, 2 12' TRAVEL LANES, SIDEWALKS, AND DRAINAGE. CORRIDOR PRESE

Comments:

PS&E Compl: Tot Proj Cost: 14,174,455.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-112-02 Proj Title: ALTERNATE ROUTE 54 SIGNAGE

Description: INSTALL ALT 54 SIGNS ALONG THE ALT ROUTE, REMOVAL & REPLACEMENT OF MIS
C SIGNS, & GENERAL MAINTENANCE (E.G. CLEARING OF TREE LIMBS FROM SIGN

Comments:

PS&E Compl: Tot Proj Cost: 9,115.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-112-03 Proj Title: S298 - BANKS ROAD IMPROVEMENTS

Description: THE IMPROVEMENT WILL WIDEN THE TYPICAL SECTION TO (2) 11' TRAVEL LANES
AND (2) 5' SHOULDERS. THE DRAINAGE WILL BE CLOSED TO MINIMIZE ROW IM

Comments:

PS&E Compl: Tot Proj Cost: 5,713,008.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-112-04 Proj Title: S 84 - CENTRAL AVENUE IMPROVEMENTS

Description: IMPROVEMENTS INCLUDE (2) 11' TRAVEL LANES, (2) 5' SHOULDERS, OPEN AND
CLOSED DRAINAGE.

Comments:

PS&E Compl: Tot Proj Cost: 4,187,100.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-112-05 Proj Title: S387 - HUDSON ROAD, MARYLAND STATE LINE TO SR 54,

Description: THE IMPROVEMENT WILL WIDEN THE TYPICAL SECTION TO (2)11' TRAVEL LANES
AND (2) 5' SHOULDERS. THERE WILL BE TWO TAX DITCH CROSSING IMPROVEMEN

Comments:

PS&E Compl: Tot Proj Cost: 2,430,220.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-112-06 Proj Title: S277 - ANGOLA ROAD IMPROVEMENTS

Description: WIDEN THE TYPICAL SECTION TO (2) 11' TRAVEL LANES AND (2) 5' SHOULDERS
. OPEN DRAINAGE, WITH 1 SWM POND. LEFT TURN LANES INTO ANGOLA BY THE

Comments:

PS&E Compl: Tot Proj Cost: 4,432,800.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-112-07 Proj Title: SR 26, DAGSBORO INTERSECTION

Description: REALIGNMENT OF EXISTING INTERSECTION TO IMPROVE LEVEL OF SERVICE

Comments:

PS&E Compl: Tot Proj Cost: 2,102,244.58 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-112-08 Proj Title: ALTERNATE ROUTE 24 SIGNAGE

Description: INSTALL ALT 24 SIGNS ALONG THE ALT ROUTE, REMOVAL AND REPLACEMENT OF M
ISC. SIGNS, AND GENERAL MAINTENANCE (E.G. CLEARING OF TREE LIMBS FROM

Comments:

PS&E Compl: Tot Proj Cost: 11,911.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-112-09 Proj Title: SR 24 MAINLINE IMPROVEMENTS FED AID NO: ESTP-S024(8)

Description: 14' TWO-WAY CENTER LEFT TURN LANE, 12' TRAVEL LANES, 8' SHOULDERS, AND
5' SIDEWALKS, IMPROVED DRAINAGE SYSTEM (COMBO OF OPEN AND CLOSED), UP

Comments:

PS&E Compl: Tot Proj Cost: 35,314,050.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
24-112-10 Proj Title: SR 26, ATLANTIC AVENUE FROM CLARKESVILLE TO ASSAWO FED AID NO: ESTP-S026(6)

Description: INTERSECTION IMPROVEMENTS, MAKE UNIFORM 11' LANES, ADDITION OF 5'
SHOULDERS, ADDITION OF SIDEWALKS, INSTALLATION OF TRAFFIC SIGNALS,

Comments:

PS&E Compl: Tot Proj Cost: 17,173,675.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-112-01 Proj Title: S318, PATRIOTS WAY/S328, BARKS POND RD., US113 TO

Description: PROVIDE 11'TRAVEL LANES AND 5'-8' SHOULDERS, IMPROVEMENTS OF EXISTING
PAVEMENT CONDITIONS.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-112-02 Proj Title: S279, CAMP ARROWHEAD RD., S277, ANGOLA RD. TO SR 2

Description: PROVIDE 11' TRAVEL LANE AND SHOULDERS. EVALUATE SUBSTANDARD GEOMETRY
OF HORIZONTAL CURVES LOCATED THROUGHOUT THE CORRIDOR. INCLUDING A

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
92-112-03 Proj Title: US 13 & SR404 INTERSECTION

Description: CONSTRUCT AND EXTEND TURN LANES, SIGNAL MODIFICATION & DRAINAGE

Comments: AWAITING FINAL PAPERWORK FROM CONTRACTOR

PS&E Compl: 05/14/92 Tot Proj Cost: 374,899.00 Date Awarded : 07/22/92
Advertised: 05/25/92 Bid Amount: 117,075 Est Complete : 07/08/93
Bids Recvd: 06/23/92 Contractor: CROLL & SON INC A P Final Inspect: 06/01/93

--------------------------------------------------------------------------------------------------------------------
96-112-01 Proj Title: SR 54, KEEN WIK RD TO SR 1, WEST OF FENWICK ISLAN FED AID NO: ESTP-S058(1)

Description: RESURFACE, WIDEN AND RECONSTRUCT SR54 TO PROVIDE TWO 12' TRAVEL LANES
AND TWO 10' SHOULDERS AT A MINIMUM OF ELEVATION 6 WITHIN THE LIMITS OF

Comments:

PS&E Compl: 03/05/01 Tot Proj Cost: 23,698,507.87 Date Awarded : 08/10/01
Advertised: 03/12/01 Bid Amount: 15,758,250 Est Complete : 05/00/03
Bids Recvd: 04/24/01 Contractor: WAGMAN INC G A & F C Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-112-01 Proj Title: SR 26, US113 TO ASSAWOMAN CANAL

Description: TRAFFIC DATA COLLECTION & COMPILATION FOR SR 26 CORRIDOR (AGR #997),
USING AUTOMATIC TRAFFIC RECORDERS, TRAVEL TIME STUDY, VIDEO RECORDING,

Comments:

PS&E Compl: Tot Proj Cost: 282,100.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-122-01 Proj Title: WESCOATS CORNER INTERSECTION

Description: ADVANCE ACQUISITION OF RIGHT-OF-WAY

Comments:

PS&E Compl: Tot Proj Cost: 1,499,982.35 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
96-122-01 Proj Title: SR 1 BUSINESS/SR 30 CONNECTOR, S OF MILFORD FED AID NO: ESTP-S014(2)

Description: DESIGN AND CONSTRUCT NEW ROAD TO CONNECT SR 1 BUSINESS ROUTE TO
SR 30, PROVIDING LOCAL RESIDENTS ACCESS TO SR30 WITHOUT USING SR 1

Comments:

PS&E Compl: 11/02/01 Tot Proj Cost: 3,328,642.95 Date Awarded : 01/07/02
Advertised: 11/12/01 Bid Amount: 1,818,642 Est Complete : 11/00/02
Bids Recvd: 12/11/01 Contractor: BRAMBLE INC DAVID A Final Inspect: 02/05/04

--------------------------------------------------------------------------------------------------------------------
98-123-01 Proj Title: US113, MD LINE TO MILFORD, CORRIDOR PRESERVATION

Description: DEVELOP A CORRIDOR PRESERVATION PLAN FOR US113 FROM THE MARYLAND LINE
TO MILFORD (CONSULTANT AGREEMENT #937)

Comments:

PS&E Compl: Tot Proj Cost: 799,965.03 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
22-124-01 Proj Title: US 13 & DISCOUNT LAND RD (S468), LAUREL, INTERSECT

Description: CONSTRUCT CONCRETE ISLANDS TO CHANNELIZE LEFT TURNS
IMPROVE ROAD 468 APPROACHED 200 FEET FROM INTERSECTION

Comments:

PS&E Compl: 10/02/03 Tot Proj Cost: 346,150.00 Date Awarded : 12/18/03
Advertised: 10/14/03 Bid Amount: 255,476 Est Complete : 11/22/04
Bids Recvd: 11/18/03 Contractor: CAHALL & SON PAVING INC, RALPH Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-124-02 Proj Title: LAUREL FIVE POINTS INTERSECTION IMPROVEMENTS

Description: IMPROVE TURNING RADII, ADD CURBING AND SIDEWALK, IMPROVE DRAINAGE

Comments:

PS&E Compl: 12/15/04 Tot Proj Cost: 923,549.00 Date Awarded :
Advertised: 01/31/05 Bid Amount: Est Complete :
Bids Recvd: 03/08/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-124-03 Proj Title: US 13 DELMAR MEDIAN IMPROVEMENTS

Description: REMOVAL OF AN EXISTING CROSSOVER AND LEFT-TURN LANE, CHANNELIZATIONOF
TWO EXISTING CROSSOVERS, AND EXTENDING EXISTING LEFT-TURN LANES

Comments:

PS&E Compl: 03/28/03 Tot Proj Cost: 440,272.00 Date Awarded : 07/10/03
Advertised: 05/12/03 Bid Amount: 218,679 Est Complete :
Bids Recvd: 06/10/03 Contractor: INTERSTATE CONST OF DELMARVA Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-124-04 Proj Title: US 13 LAUREL INTERSECTION IMPROVEMENTS

Description: US 9 - INCREASE LENGTH OF RIGHT-TURN LANES, ROAD 466 & DE 24 - ADD
LEFT-TURN LANES AND REMOVE SPLIT PHASING, ROAD 462 - INCREASE TURNING

Comments:

PS&E Compl: Tot Proj Cost: 1,256,045.00 Date Awarded :
Advertised: 05/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-124-05 Proj Title: GREENWOOD SERVICE ROAD, E. OF US 13

Description: CONSTRUCTION OF A SERVICE ROAD EAST OF U.S. ROUTE 13, RUNNING PARALLEL
TO U.S. ROUTE 13 FROM SOUTH OF THE TOWN OF GREENWOOD LIMITS TO SR 16

Comments:

PS&E Compl: Tot Proj Cost: 2,338,180.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-124-06 Proj Title: US 13/DE 404 INTERSECTION REALIGNMENT & BRIDGEVILL FED AID NO: ESTP-S005(4)

Description: THE PROJECT INVOLVES THE REALIGNMENT OF THE US13 & DE404 INTERSECTION
TO FORM A PERPENDICULAR INTERSECTION. THE PROJECT ALSO INCLUDES THE

Comments:

PS&E Compl: Tot Proj Cost: 13,424,711.00 Date Awarded :
Advertised: 10/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-124-01 Proj Title: US 13/13A/ROAD 46 INTERSECTION IMPROVEMENT

Description: THIS PROJECT CONSISTS OF THE REMOVAL OF PAVEMENT AT THIS INTERSECTION
TO IMPROVE SAFETY AND REMOVE DUPLICATE MOVEMENTS. THE PROJECT WOULD

Comments:

PS&E Compl: 09/17/04 Tot Proj Cost: 2,560,500.00 Date Awarded :
Advertised: 01/24/05 Bid Amount: Est Complete :
Bids Recvd: 03/22/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-124-01 Proj Title: US 13 SEAFORD INTERSECTION IMPROVEMENTS

Description: INTERSECTION IMPROVEMENTS INCLUDING THE ADDITION OF SEPARATE RIGHT
TURN LANES OR THRU LANES AND MODIFICATIONS TO SIGNAL TIMING

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-124-03 Proj Title: US 13, DELMAR SERVICE ROADS, PHASE 2

Description: CONSTRUCTION OF A SERVICE ROAD TO CONNECT US13 TO STAGE ROAD AND THE
CONSTRUCTION OF A STUB ROAD TO THE PROPERTY TO THE SOUTH

Comments:

PS&E Compl: Tot Proj Cost: 665,764.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
24-124-04 Proj Title: US 13 & S462 SERVICE ROAD & SIGNAL REMOVAL, EAST O

Description: THIS PROJECT WILL MAKE SAFETY IMPROVEMENTS AT THE US 13 AND S462
INTERSECTION AS WELL AS EXTEND A SERVICE ROAD FROM S462 TO SR 24.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
98-124-01 Proj Title: US 13, MD LINE TO SR 10, CORRIDOR PRESERVATION

Description: DEVELOP A CORRIDOR PRESERVATION PLAN FOR US 13 FROM THE MARYLAND LINE
TO SR 10

Comments:

PS&E Compl: Tot Proj Cost: 6,612,096.73 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-125-01 Proj Title: SR 1, BEACH AREA IMPROVEMENTS

Description: SUPPLEMENTAL WORK ITEMS INCLUDING PREPARATION OF RIGHT OF WAY ITEMS,
EXPANDED COMMUNITY INVOLVEMENT AND INREACH AND PREPARATION OF A

Comments:

PS&E Compl: Tot Proj Cost: 163,200.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-125-01 Proj Title: SR 1, SR 24 TO NORTH OF US 9 (FIVE POINTS) (THIRD FED AID NO: NH-S014(8)

Description: PROVIDES A THIRD LANE SOUTHBOUND BY WIDENING INTO THE EXISTING CENTER
MEDIAN AND BY ADJUSTING EXISTING LANE, SHOULDER AND MEDIAN WIDTHS. THI

Comments:

PS&E Compl: Tot Proj Cost: 12,161,665.00 Date Awarded :
Advertised: 09/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-125-02 Proj Title: BAY VISTA RD & SR 1, IMPROVEMETNS

Description: CONSTRUCT 5' SHOULDERS AND RIGHT TURN LANE ON BAY VISTA RD. CONSTRUCT
LEFT TURN LANE OFF OF RT 1 ONTO BAY VISTA RD

Comments:

PS&E Compl: 08/23/02 Tot Proj Cost: 298,500.00 Date Awarded : 10/10/02
Advertised: 08/26/02 Bid Amount: 218,514 Est Complete : 06/19/03
Bids Recvd: 09/24/02 Contractor: CAHALL & SON PAVING INC, RALPH Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-125-01 Proj Title: JUNCTION AND BREAKWATER TRAIL

Description: 12' WIDE MULTI-USE PATH AND TRAILHEAD INCLUDING A 56 CAR PARKING LOT,
RESTROOM, BIKE RACK, AND INFO CENTER.

Comments:

PS&E Compl: Tot Proj Cost: 960,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-125-02 Proj Title: NASSAU AREA BICYCLE & PEDESTRIAN CONNECTION FED AID NO: ESTP-S265(1)

Description: PROVIDE A TEN-FOOT WIDE BITUMINOUS SHARED USE PATH ALONG THE SOUTHERN
SIDE OF THE DTC RAILWAY

Comments:

PS&E Compl: Tot Proj Cost: 1,250,000.00 Date Awarded :
Advertised: 03/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-125-01 Proj Title: REHOBOTH BEACH ENTRANCE IMPROVEMENTS

Description: PROJECT WILL INVOLVE POSSIBLE INTERSECTION IMPROVEMENTS AT SR 1/SR 1A
(NORTH END) AND IMPROVED TRAFFIC FLOW.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-125-02 Proj Title: S266 - NEW ROAD, NASSAU TO PILOTTOWN ROAD, LEWES

Description: PROJECT IS IN DEVELOPMENT TO CREATE CONCEPT TO IMPROVE ROAD CONDITIONS
AND TRAFFIC FLOW ON NEW ROAD.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
25-125-01 Proj Title: SR 1, COASTAL HIGHWAY CONNECTOR ROAD, REHOBOTH EN

Description: ALTERNATIVE DEVELOPMENT FOR A CONTROLLED ACCESS PARKWAY ON A NEW
ALIGNMENT WEST OF SR 1 FROM NORTH OF FIVE POINTS, TO SR 24, S274 (IF

Comments:

PS&E Compl: Tot Proj Cost: 550,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-127-01 Proj Title: US113, SOUTH/NORTH CAPACITY IMPROVEMENTS STUDY

Description: THIS PROJECT WILL CONTINUE WORK ON VIABLE ALTERNATIVES FOR NORTH/SOUTH
CAPACITY THROUGHOUT SUSSEX COUNTY.THE INITIAL RECOMMENDATIONIS TO USE

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
21-200-02 Proj Title: AMERICAN DISCOVERY TRAIL SIGNS

Description: FABRICATION AND INSTALLATION OF SIGNS BY IN-HOUSE SIGN STAFF

Comments:

PS&E Compl: Tot Proj Cost: 4,300.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-200-03 Proj Title: GEORGETOWN CIRCLE RENOVATIONS FED AID NO: ETEA-2001(6)

Description: REPLACING SIDEWALKS WITH BRICK, INSTALLING FOUNTAIN, LANDSCAPING, ADD
STATUE

Comments:

PS&E Compl: Tot Proj Cost: 486,710.17 Date Awarded :
Advertised: 04/00/05 Bid Amount: Est Complete : 05/31/02
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-200-13 Proj Title: CHARLES MILLS BLVD BEAUTIFICATIONGATEWAY ZONE FED AID NO: ETEA-2001(16)

Description: DESIGN/PREP OF CONTRACT DOCUMENTS, CONSTRUCTION OF LANDSCAPING
PLANTINGS & AESTHETIC AMENITIES

Comments:

PS&E Compl: Tot Proj Cost: 652,654.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
21-200-20 Proj Title: SANDY COVE ROAD PEDESTRIAN IMPROVEMENTS

Description: CONCEPTUAL PLAN DEVELOPMENT FOR A PROPOSED SEPARATE PEDESTRIAN TRAIL
FACILITY ADJACENT TO SANDY COVE ROAD NEAR OCEAN VIEW.

Comments:

PS&E Compl: Tot Proj Cost: 10,100.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-200-23 Proj Title: MULBERRY ST DRAINAGE IMPROVEMENTS & SIDEWALKS, MIL FED AID NO: ETEA-2001(27)

Description: DRAINAGE & CONSTRUCTION OF SIDEWALK & CURB AT VARIOUS LOCATIONS ALONG
BOTH SIDES OF MULBERRY ST FROM LAKE DR TO SR16 & 2" MILL & OVERLAY OF

Comments:

PS&E Compl: Tot Proj Cost: 2,334,450.00 Date Awarded :
Advertised: 07/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-200-02 Proj Title: GEORGETOWN RAIL STATION INTERIOR RENOVATION

Description: INTERIOR RENOVATION TO THE RAIL STATION

Comments:

PS&E Compl: Tot Proj Cost: 4,150.00 Date Awarded :
Advertised: 04/15/02 Bid Amount: Est Complete :
Bids Recvd: 05/21/02 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-200-18 Proj Title: DEPARTMENT OF PUBLIC SAFETY, IMPROVEMENTS, 2003

Description: REPAIR DOCK

Comments:

PS&E Compl: Tot Proj Cost: 25,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-02 Proj Title: HULING COVE SIDEWALKS, TRANSPORTATIONENHANCEMENT FED AID NO: ETEA-2004(7)

Description: SIDEWALKS AND CROSSWALKS ADJACENT TO SAVANNAH ROAD ALONG THE HULING
COVE AND HULING COVE ANNEX HOUSING DEVELOPMENT, LEWES.

Comments:

PS&E Compl: Tot Proj Cost: 50,001.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-09 Proj Title: OPEN SPACE PROPERTY ACQUISITION, SUSSEX COUNTY

Description: OBTAIN CONSERVATION EASEMENT FOR THE PONDERS TRACK NEAR MILTON. LAND
COULD ULTIMATELY BE USED FOR SPRAY IRRIGATION SITE.

Comments:

PS&E Compl: Tot Proj Cost: 150,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-12 Proj Title: SELBYVILLE TRAIN STATION RENOVATION

Description: TO INCLUDE EXTERIOR AND INTERIOR RENOVATION TO THE SELBYVILLE TRAIN
STATION. REQUESTED FUNDING WILL BE FOR CONSTRUCTION COST ONLY.

Comments:

PS&E Compl: Tot Proj Cost: 71,800.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-13 Proj Title: FENWICK ISLAND LIGHTHOUSE RESTORATION AND REHABILI

Description: EXTERIOR PAINT, STRUCTURAL INSPECTION, MINOR REPAIRS, INTERIOR VENTILA
TION SYSTEM, AND ASSOCIATED DESIGN AND INSPECTION FEES.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-15 Proj Title: LAUREL RAILWAY STATION BUILDING REPAIRS FED AID NO: ETEA-2004(19)

Description: TO RENOVATE AND RESTORE THE EXTERIOR PORTION OF THE LAUREL TRAIN
STATION.

Comments:

PS&E Compl: 12/21/04 Tot Proj Cost: 344,755.00 Date Awarded :
Advertised: 01/18/05 Bid Amount: Est Complete :
Bids Recvd: 04/19/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
24-200-16 Proj Title: REHOBOTH YACHT & COUNTRY CLUB GATEWAY IMPROVEMENTS

Description: LANDSCAPE AMENITIES, LIGHTING, CIRCULATION IMPROVEMENTS AND OTHER AEST
HETIC IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 102,000.00 Date Awarded :
Advertised: 08/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-17 Proj Title: GREENWOOD SIDEWALK REHABILITATION

Description: PEDESTRIAN IMPROVEMENTS TO INCLUDE BUT NOT LIMITED TO SIDEWALK RECONST
RUCTION, CURBING AND CURB RAMPS

Comments:

PS&E Compl: Tot Proj Cost: 300,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-18 Proj Title: DAGSBORO SIDEWALK REHABILITATION

Description: PEDESTRIAN IMPROVEMENTS TO INCLUDE BUT NOT LIMITED TO SIDEWALK RECONST
RUCTION AND REPLACEMENT, CURBING AND CURB RAMPS.

Comments:

PS&E Compl: Tot Proj Cost: 300,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-20 Proj Title: TRAP POND PEDESTRIAN ENHANCEMENTS

Description: DESIGN AND CONSTRUCTION FOR TWO SECTIONS OF TRAIL WITHIN TRAP POND
STATE PARK.

Comments:

PS&E Compl: Tot Proj Cost: 1,361,100.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-22 Proj Title: BETHANY BEACH STREETSCAPE, GARFIELD PARKWAY (PE ON

Description: TO INCLUDE THE DESIGN OF A STREETSCAPE PROJECT ALONG GARFIELD PARKWAY.
ITEMS TO INCLUDE; BRICK SIDEWALK, CURB & GUTTER, PEDESTRIAN LIGHTING,

Comments:

PS&E Compl: Tot Proj Cost: 149,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-26 Proj Title: ABBOTT'S POND ROAD SCENIC ACQUISITION

Description: ACQUISITION OF SCENIC PROPERTY LOCATED ADJACENT TO THE ABBOTT'S MILL
NATURE CENTER.

Comments:

PS&E Compl: Tot Proj Cost: 380,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-200-04 Proj Title: SELBYVILLE MEDIAN ENHANCEMENTS

Description: LANDSCAPING AND AESTHETIC ENHANCEMENTS OF THE US113 MEDIAN TO PROVIDE
A GATEWAY AS TRAVELERS ENTER DELAWARE FROM MARYLAND

Comments:

PS&E Compl: Tot Proj Cost: 51,311.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-200-05 Proj Title: LEWES CANALFRONT PARK

Description: DEVELOPMENT & CONSTRUCTION OF A TOWN PARK ALONG WATERFRONT. ELEMENTS
OF THE PARK INCLUDE LIGHTED PEDESTRIAN PATHS, LANDSCAPING, PARK

Comments:

PS&E Compl: Tot Proj Cost: 795,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-200-07 Proj Title: ELLENDALE SIDEWALK

Description: SIDEWALK IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
25-200-08 Proj Title: MILTON RAILS TO TRAILS CONVERSION

Description: CONVERSION OF ABANDONED RAILWAY CORRIDOR TO USE AS A PEDESTRIAN TRAIL

Comments:

PS&E Compl: Tot Proj Cost: 5,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-200-10 Proj Title: FENWICK ISLAND MEDIAN IMPROVEMENTS

Description: MEDIAN IMPROVEMENTS TO INCLUDE CONCRETE REMOVAL, SOIL PREPARATION AND
LANDSCAPING.

Comments:

PS&E Compl: Tot Proj Cost: 165,700.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-200-11 Proj Title: YORK STREET, SOUTH BETHANY SIDEWALK

Description: DESIGN AND CONSTRUCTION OF A SIDEWALK THAT WILL CONNECT TO AN EXISTING
CROSSWALK LOCATED ALONG SR 1

Comments:

PS&E Compl: Tot Proj Cost: 121,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-200-15 Proj Title: COVERDALE CROSSROADS SHOULDER IMPROVEMENTS

Description: CONSTRUCTION OF SHOULDERS ALONG BOTH SIDES OF COVERDALE ROAD DEFINED
FOR BICYCLE USE.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
94-200-15 Proj Title: LAUREL RAIL STATION, RENOVATION (TE94-018-02) FED AID NO: ETEA-S024(1)

Description: RENOVATION OF THE INTERIOR OF THE EXISTING STATION. THE STATION WILL
BE USED AS A MUSEUM BY THE LAUREL HISTORICAL SOCIETY. REMOVE & REPLACE

Comments:

PS&E Compl: 09/28/99 Tot Proj Cost: 387,900.00 Date Awarded :
Advertised: Bid Amount: Est Complete : 09/00/02
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
95-200-08 Proj Title: BETHANY BEACH BIKE TRAIL, S361 SHOULDERS FED AID NO: ETEA-S999(15)

Description: CONSTRUCTION OF APPROXIMATELY 10,600 LINEAR FEET OF 5' WIDE ONE-WAY
ASPHALT BIKE TRAILS; HOT MIX OVERLAY & BIKE PATH ON MUDDY NECK RD,

Comments:

PS&E Compl: 08/22/97 Tot Proj Cost: 119,272.28 Date Awarded : 10/30/97
Advertised: 08/25/97 Bid Amount: 127,988 Est Complete : 05/05/98
Bids Recvd: 09/23/97 Contractor: CROLL & SON INC A P Final Inspect: 04/21/98

--------------------------------------------------------------------------------------------------------------------
95-200-14 Proj Title: WALNUT ST, MILFORD FED AID NO: ETEA-S999(19)

Description: LANDSCAPING AND STREET LIGHTING, INCLUDING INSTALLATION OF UNDERGROUND
ELECTRICAL SERVICE; TRAFFIC CALMING PROCEDURES, I.E. NARROWING WIDTH

Comments:

PS&E Compl: 04/29/98 Tot Proj Cost: 718,108.34 Date Awarded : 09/04/98
Advertised: 07/06/98 Bid Amount: 527,864 Est Complete : 02/07/00
Bids Recvd: 08/04/98 Contractor: SPARR ASSOCIATES Final Inspect: 07/15/99

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
95-200-19 Proj Title: BETHANY BEACH BIKE TRAIL, PHASE III FED AID NO: ETEA-S999(24)

Description: BRIDGE ACROSS LOOP CANAL, SIGNAGE AND BENCHES.

Comments:

PS&E Compl: Tot Proj Cost: 166,700.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
96-200-03 Proj Title: SOUTH BETHANY BEACH BIKE/PED FACILITIES FED AID NO: ETEA-S050(3)

Description: 4350 LF OF 6' WIDE WALKWAY ALONG SR 1 (S50); REPLACE DETERIORATED
PIPES WITH CORRUGATED POLYETHYLENE PIPES

Comments:

PS&E Compl: 03/04/98 Tot Proj Cost: 250,214.13 Date Awarded : 04/23/98
Advertised: 03/23/98 Bid Amount: 217,326 Est Complete : 07/12/00
Bids Recvd: 04/21/98 Contractor: CROLL & SON INC A P Final Inspect: 07/13/98

--------------------------------------------------------------------------------------------------------------------
97-200-07 Proj Title: GEORGETOWN, E MARKET ST & LAYTON AVE, ENHANCEMENTS FED AID NO: ETEA-S018(2)

Description: IMPROVE SIDEWALKS; REPLACE & LOWER STREET LAMPS; REPAIR CURBS &
PAVEMENT; LANDSCAPE; INSTALL WATER MAIN; ADD BIKE RACKS; PROVIDE PARK

Comments:

PS&E Compl: 11/30/98 Tot Proj Cost: 894,476.00 Date Awarded : 02/25/99
Advertised: 12/07/98 Bid Amount: 440,397 Est Complete : 06/15/01
Bids Recvd: 01/26/99 Contractor: CROLL & SON INC A P Final Inspect: 05/09/00

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
97-200-11 Proj Title: MILTON GOVERNORS WALK, UNION ST (PHASE IV) FED AID NO: ETEA-S999(52)

Description: BRICKWORK, LANDSCAPING, INSTALL VICTORIAN IRON ARCH, ADD BENCHES

Comments:

PS&E Compl: Tot Proj Cost: 44,166.00 Date Awarded :
Advertised: 02/25/02 Bid Amount: Est Complete : 05/00/02
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
97-200-20 Proj Title: SELBYVILLE BIKE/PED FACILITIES (CEMETERY RD & SR 1 FED AID NO: ETEA-S052(1)

Description: CONSTRUCTION OF CURBS, SIDEWALKS, AND BIKE PATHS; LANDSCAPING

Comments:

PS&E Compl: Tot Proj Cost: 508,611.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-200-11 Proj Title: HIGH ST, OLD DOWNTOWN SEAFORD, PEDESTRIAN IMPROVEM FED AID NO: ETEA-S536(2)

Description: REPLACE CURB AND SIDEWALK, LANDSCAPING

Comments:

PS&E Compl: Tot Proj Cost: 1,480,956.00 Date Awarded :
Advertised: Bid Amount: Est Complete : 12/00/99
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-200-15 Proj Title: GEORGETOWN RAIL DEPOT, RESTORATION FED AID NO: ETEA-S999(81)

Description: PURCHASE AND RESTORATION OF HISTORIC RAIL DEPOT

Comments:

PS&E Compl: Tot Proj Cost: 553,389.00 Date Awarded :
Advertised: 08/08/01 Bid Amount: Est Complete : 12/00/01
Bids Recvd: 10/09/01 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-200-18 Proj Title: GREENWOOD SIDEWALK ADDITIONS (MILL ST, GOVERNORS A FED AID NO: ETEA-S999(84)

Description: DOWNTOWN REVITALIZATION,SIDEWALK REPLACEMENT AND CONSTRUCTION

Comments:

PS&E Compl: Tot Proj Cost: 147,472.78 Date Awarded :
Advertised: 12/00/01 Bid Amount: Est Complete : 12/00/01
Bids Recvd: 01/08/02 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-200-19 Proj Title: MILFORD SIDEWALK ENHANCEMENTS (MCCOY ST & S WALNUT FED AID NO: ETEA-S211(2)

Description: SIDEWALK AND CURBING

Comments:

PS&E Compl: Tot Proj Cost: 411,781.98 Date Awarded :
Advertised: 03/00/02 Bid Amount: Est Complete : 12/31/01
Bids Recvd: 04/10/02 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-200-20 Proj Title: MILTON ENHANCEMENTS, STREETSCAPING & BRICK PAVERS FED AID NO: ETEA-S022(2)

Description: REMOVE CONCRETE AND INSTALL BRICK PAVING; ADD BENCHES; LANDSCAPING

Comments:

PS&E Compl: 09/28/01 Tot Proj Cost: 419,634.00 Date Awarded : 04/25/02
Advertised: 02/25/02 Bid Amount: 304,291 Est Complete : 06/23/03
Bids Recvd: 11/20/01 Contractor: JJID INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-200-23 Proj Title: GREENHILL RANGE LIGHT SITE, LEWES, REHABILITATION

Description: SITE CLEARING, CONSTRUCT BIKE/PED BOARDWALK, PROVIDE HISTORIC SIGNAGE

Comments:

PS&E Compl: Tot Proj Cost: 72,720.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-474-22 Proj Title: BR151 & BR164, EMERGENCY REPAIRS FED AID NO: ER-S013(1)

Description: MOVEABLE BRIDGE REPAIRS.

Comments:

PS&E Compl: 06/15/04 Tot Proj Cost: 434,720.00 Date Awarded :
Advertised: 08/02/04 Bid Amount: Est Complete :
Bids Recvd: 09/14/04 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
21-500-03 Proj Title: TELEPHONE SYSTEM, GEORGETOWN ADMIN BLDG, SOUTH DIS

Description: REPLACE TELEPHONE SYSTEM TO LUCENT SYSTEM

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-500-14 Proj Title: INSTALLATION OF ABOVEGROUND FUEL STORAGE TANKS, NE

Description: FURNISH AND INSTALL ABOVEGROUND 6,000 GALLON TANK FOR HEATING OIL

Comments:

PS&E Compl: 04/03/03 Tot Proj Cost: 2,169,871.00 Date Awarded : 04/14/04
Advertised: 01/12/04 Bid Amount: 1,729,120 Est Complete :
Bids Recvd: 02/17/04 Contractor: JOSEPH T HARDY & SON INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-500-48 Proj Title: BR156, SR 1 OVER INDIAN RIVER INLET, REPLACEMENT,

Description: ADVERTISEMENT TO HIRE A DESIGN CONSULTANT, AGREEMENT #1204

Comments:

PS&E Compl: Tot Proj Cost: 1,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-500-31 Proj Title: BR156, TECHNICAL REVIEW OF DESIGN, ADVERTISE ONLY

Description: TECHNICAL REVIEW OF THE CONSULTANT DESIGN OF BRIDGE 3-156

Comments:

PS&E Compl: Tot Proj Cost: 1,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-500-43 Proj Title: SALT HOPPER RACK ROOFS, SOUTH DISTRICT, FY2003

Description: PURCHASE OF MATERIALS TO BUILD ROOF OVER RACKS.

Comments:

PS&E Compl: 07/28/04 Tot Proj Cost: 108,700.00 Date Awarded :
Advertised: 10/07/04 Bid Amount: Est Complete :
Bids Recvd: 10/18/04 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
23-500-59 Proj Title: OPEN END CONSTRUCTION INSPECTION SERVICES, SOUTH I

Description: ADVERTISEMENT FOR SELECTION OF A CONSULTANT INSPECTION FIRM TO INSPECT
HIGHWAY, BRIDGE, PAVEMENT, DRAINAGE, GUARDRAIL, LANDSCAPING AND OTHER

Comments:

PS&E Compl: Tot Proj Cost: 1,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
24-500-35 Proj Title: PAVEMENT MANAGEMENT PLOTTER

Description: PROJECT INITIATION FOR FUNDING OF PLOTTER FOR PAVEMENT MANAGEMENT

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-500-10 Proj Title: INDIAN RIVER INLET BRIDGE INSPECTION, AGREEMENT 13

Description: CONSTRUCTION OF NEW BRIDGE & APPROACH ROADWAYS OVER INDIAN RIVER INLET
PARK IMPROVEMENTS, DEMOLITION OF EXISTING STRUCTURES.

Comments:

PS&E Compl: Tot Proj Cost: 1,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-502-01 Proj Title: REHOBOTH PARK & RIDE, MAINTENANCE GARAGE

Description: DESIGN AND CONSTRUCTION OF A STEEL MAINTENANCE GARAGE

Comments:

PS&E Compl: Tot Proj Cost: 237,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-502-03 Proj Title: GEORGETOWN TRANSIT/SOUTH DISTRICT FUEL STATION

Description: CONSTRUCTION OF A JOINT-USE FUEL STATION TO SUPPORT EXISTING AND
EXPANDED DTC REVENUE SRVICE VEHICLES AND MAINTENANCE AND OPERATIONS

Comments:

PS&E Compl: 06/23/04 Tot Proj Cost: 909,850.00 Date Awarded : 10/18/04
Advertised: 07/12/04 Bid Amount: 713,498 Est Complete :
Bids Recvd: 08/31/04 Contractor: JOSEPH T HARDY & SON INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-502-04 Proj Title: BULK OIL STORAGE TANK INSTALLATION, GEORGETOWN, TR

Description: BULK STORAGE TANKS FOR BOTH ENGINE OIL AND AUTOMATIC TRANSMISSION FLU

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-512-01 Proj Title: GEORGETOWN FREIGHT DEPOT, FEASIBILITY STUDY

Description: EVALUATE THE FEASIBILITY OF CONSTRUCTING A FREIGHT TRANSLOADING AND
STORAGE FACILITY ON THE STATE-OWNED LEWES RUNNING TRACK BETWEEN GT

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-514-02 Proj Title: RAIL PRESERVATION, STATE OWNED LINE, FY2004

Description: MAINTAIN RAILROAD LINES IN SUSSEX COUNTY.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-514-01 Proj Title: RAIL PRESERVATION, STATE OWNED LINE, SUSSEX COUNTY

Description: PRESERVATION OF RAIL ROAD LINES IN SUSSEX COUNTY

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-522-01 Proj Title: SUSSEX AIRPORT TERMINAL APRON

Description: EXPANSION AND REHABILITATIONOF OF EXISTING TERMINAL APRON

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
22-522-02 Proj Title: SUSSEX AIRPORT EMERGENCY GENERATOR

Description: INTALLATION OF EMERGENCY GENERATOR

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-522-03 Proj Title: SUSSEX AIRPORT MASTER PLAN AND ENVIRONMENTAL ASSES

Description: CONDUCT AIRPORT MASTER PLAN AND ENVIRONMENTAL ASSESSMENT FOR SUSSEX
COUNTY AIRPORT

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-522-04 Proj Title: SUSSEX AIRPORT RUNWAY REHABILITATION

Description: REHABILITATE EXISTING AIRPORT RUNWAY 10/28

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-522-01 Proj Title: SUSSEX COUNTY AIRPORT RUNWAY 10-28 STUDY

Description: PRELIMINARY STUDY FOR SUSSEX COUNTY AIRPORT RUNWAY

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-522-03 Proj Title: SUSSEX COUNTY AIRPORT SNOW PLOW

Description: ACQUIRE DUMP TRUCK WITH SNOW PLOW, REPLACE VASI LIGHTS, CONDUCT WETLAN
DS INVESTIATION, AND EASEMENT ACQUISITION

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-522-04 Proj Title: SUSSEX COUNTY AIRPORT, INSTALL PERIMETER FENCING &

Description: DESIGN AND INSTALL PERIMETER FENCE AND INSTALL NEW ROTATING BEACON

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-522-05 Proj Title: SUSSEX COUNTY AIRPORT, ENVIRONMENTAL STUDY FOR RUN

Description: PHASE II, OF ENVIROMENTAL ASSESSMENT TO INCLUDE CULTURAL RESOURCES,
WETLANDS AND ENDANGERED & THREATENED SPECIES

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-522-06 Proj Title: SUSSEX COUNTY AIRPORT ENVIRONMENTAL ASSESSMENT & T

Description: ENVIRONMENTAL ASSESSMENT AND TERMINAL APRON DESIGN. STATES 5% OF FAA
GRANT OF $200,000 IS $10,000.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-523-01 Proj Title: SUSSEX COUNTY AIRPORT SWEEPER TRUCK

Description: PURCHASE OF SWEEPER TRUCK

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C569
18:10:10 Active Projects Report PSIRI15

SOUTH DISTRICT
24-531-01 Proj Title: FIRE SUPPRESSION SYSTEM, DTC DOVER TRANSIT OPERATI

Description: DESIGN AND CONSTRUCT SERVICES FOR FIRE SUPPRESSION SYSTEM

Comments:

PS&E Compl: Tot Proj Cost: 96,745.33 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-531-02 Proj Title: TRANSIT FACILITIES, GEORGETOWN PARKING EXPANSION

Description: EXPANSION OF REVENUE VEHICLE AND EMPLOYEE/VISITORPARKING AND INTERNAL
CIRCULATION IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 1,100,000.00 Date Awarded :
Advertised: 04/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-531-03 Proj Title: TRANSIT, REHOBOTH PARK & RIDE RESTROOM FIXTURE REP

Description: REPLACE ALL RESTROOM FIXTURES IN THE REHOBOTH PARK AND RIDE MENS AND
LADIES BATHROOM

Comments:

PS&E Compl: Tot Proj Cost: 28,151.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-570-19 Proj Title: ENTRANCE PIPE INSTALLATION, SOUTH, 2005

Description: INSTALLATION OF ENTRANCE PIPES

Comments:

PS&E Compl: 05/10/04 Tot Proj Cost: 238,600.00 Date Awarded : 07/15/04
Advertised: 05/10/04 Bid Amount: 197,569 Est Complete :
Bids Recvd: 06/15/04 Contractor: DANELLA CONST CORP OF DE Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-605-01 Proj Title: WIRE ROPE GUARDRAIL REPLACEMENT, SOUTH, 2003

Description: REPLACE SUBSTANDARD GUARDRAIL

Comments:

PS&E Compl: 03/17/03 Tot Proj Cost: 230,423.18 Date Awarded : 06/12/03
Advertised: 05/06/03 Bid Amount: 169,107 Est Complete :
Bids Recvd: 05/06/03 Contractor: CREAMER & SON INC J FLETCHER Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-605-01 Proj Title: WIRE ROPE GUARDRAIL REPLACEMENT, SOUTH, 2004

Description: UPGRADE EXISTING WIRE ROPE GUARDRAIL NOT IN COMPLIANCE WITH NCHRP 350
TO CURRENT STANDARDS

Comments:

PS&E Compl: 12/11/03 Tot Proj Cost: 284,131.13 Date Awarded : 02/11/04
Advertised: 12/29/03 Bid Amount: 199,991 Est Complete : 09/23/04
Bids Recvd: 01/27/04 Contractor: HIGHWAY SAFETY SYSTEMS INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-605-04 Proj Title: WIRE ROPE GUARDRAIL REPLACEMENT, SOUTH, 2005

Description: REPLACE WIRE ROPE GUARDRAIL WITH STEEL BEAM

Comments:

PS&E Compl: 03/08/05 Tot Proj Cost: 31,677.00 Date Awarded :
Advertised: 03/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-660-06 Proj Title: SUSSEX COUNTY LONG RANGE PLAN UPDATE, PHASE I (OO

Description: LONG RANGE PLAN UPDATE (TASK II-00-06)

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-660-03 Proj Title: BRIDGEVILLE BICYCLE & PEDESTRIAN STUDY (03 SPR)

Description: STUDY TO IDENTIFY TO BIKE/PED CONDITIONS AND GAPS TO BE FILLED.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
20-690-04 Proj Title: REHOBOTH BEACH TRAFFIC CIRCULATION & PARKING STUDY

Description: DATA COLLECTION EFFORT WILL BE PERFORMED IN THE DOWNTOWN REHOBOTH AREA
TO GATHER DATA RELATED TO THE ROADWAY NETWORK, PHYSICAL FEATURES,

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
22-690-10 Proj Title: CITY OF SEAFORD, TRANSPORTATIONLAND USE STUDY

Description: THIS PROJECT WILL CONSIST OF A COMPREHENSIVE TRANSPORTATIONPLANNING
STUDY IN CONJUNCTION WITH THE CITY'S LAND USE PLAN FOR IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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SOUTH DISTRICT
24-690-02 Proj Title: BETHANY BEACH TRANSPORTATIONSTUDY

Description: STUDY WILL LOOK AT BICYCLE AND PEDESTRIAN ACCESS ACROSS SR 1 NORTH
AND SOUTH OF ROUTE 26 & AT THROUGH MOVEMENTS IN THE RESIDENTIAL AREAS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-690-03 Proj Title: SOUTHEAST SUSSEX COUNTY LOCAL ROADS STUDY

Description: THE STUDY WILL EVALUATE ALL THE LOCAL ROADS, EXCLUDING MAJOR NORTH-
SOUTH ROUTES, IN THE STUDY AREA TO DETERMINE EXISTING CONDITIONS AND

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-690-04 Proj Title: DAGSBORO TRAFFIC STUDY

Description: TO CONDUCT A TRAFFIC STUDY

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-950-06 Proj Title: CORRUGATED POLYETHYLENE PIPE SUPPLY, SOUTH, 2005

Description: DELIVER MATERIAL

Comments:

PS&E Compl: Tot Proj Cost: 129,387.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------


