
Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1
Construction/ 

Entrance Commercial 2 9/15/2015 9/15/2015 9/15/2015 9/15/2015 9/29/2015 9/29/2015 14 160

1 Construction/ 
Entrance Commercial 2 3/7/2016 3/15/2016 3/23/2016 4/20/2016 4/27/2016 4/27/2016 42 41 Project Total: 79 Project Total: 202

2 Construction/ 
Entrance Commercial 2 6/7/2016 6/7/2016 N/A N/A 6/21/2016 6/21/2016 14 1 LONOR: N/A LONOR: N/A

3 Construction/ 
Entrance Commercial 2 6/22/2016 7/5/2016 N/A N/A 7/6/2016 6/28/2016 6 0 Construction/

Entrance: 79 Construction/E
ntrance: 202

4 Construction/ 
Entrance Commercial 2 6/28/2016 7/5/2016 N/A N/A 7/12/2016 7/1/2016 3 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 6 2/18/2016 3/1/2016 3/9/2016 4/6/2016 4/13/2016 4/12/2016 42 34

2 Construction/ 
Entrance Commercial 3 5/16/2016 5/24/2016 6/1/2016 6/29/2016 7/6/2016 7/6/2016 42 1 Project Total: 98 Project Total: 36

3 Final 
Constr./Entr. Commercial 3 7/7/2016 7/19/2016 N/A N/A 7/21/2016 7/20/2016 13 1 LONOR: N/A LONOR: N/A

4 Final 
Constr./Entr. Commercial 3 7/21/2016 8/2/2016 N/A N/A 8/4/2016 7/22/2016 1 Construction/

Entrance: 98 Construction/E
ntrance: 36

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Totals for How Time was Spent During 
Project

Land Design, Inc.

VanDemark and Lynch, Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

AAA Car Care 
Center

301 & 303 Ruthar Drive

Project Approvals for LONOR and/or EPA in July 2016



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1
Construction/ 

Entrance Residential 3 9/2/2014 9/2/2014 9/10/2014 10/8/2014 10/15/2014 10/15/2014 42 145 Project Total: 152 Project Total: 503

2
Construction/ 

Entrance Residential 3 3/9/2015 3/17/2015 3/25/2015 4/22/2015 4/29/2015 4/29/2015 42 281 LONOR: N/A LONOR: N/A

3 Construction/ 
Entrance Residential 3 2/4/2016 2/16/2016 2/24/2016 3/23/2016 3/30/2016 2/17/2016 1 40 Construction/

Entrance: 152 Construction/E
ntrance: 503

4 Construction/ 
Entrance Residential 3 3/28/2016 3/29/2016 4/6/2016 5/4/2016 5/11/2016 5/11/2016 42 23 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

5 Construction/ 
Entrance Residential 3 6/3/2016 6/7/2016 N/A N/A 6/17/2016 6/17/2016 14 14

6 Final 
Constr./Entr. Residential 3 7/1/2016 7/5/2016 N/A N/A 7/15/2016 7/12/2016 11

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 24 7/13/2015 7/21/2015 7/29/2015 8/26/2015 9/2/2015 9/2/2015 42 191 Project Total: 138 Project Total: 210

2 Construction/ 
Entrance Commercial 26 3/11/2016 3/15/2016 3/23/2016 4/20/2016 4/27/2016 4/26/2016 42 7 LONOR: N/A LONOR: N/A

3 Construction/ 
Entrance Commercial 26 5/3/2016 5/10/2016 5/18/2016 6/15/2016 6/22/2016 6/21/2016 42 8 Construction/

Entrance: 138 Construction/E
ntrance: 210

4 Construction/ 
Entrance Commercial 26 6/29/2016 7/5/2016 7/13/2016 8/10/2016 7/13/2016 7/14/2016 9 4 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

5 Final 
Constr./Entr. Commercial 26 7/18/2016 7/19/2016 N/A N/A 8/1/2016 7/21/2016 3

Family Place

Totals for How Time was Spent During 
Project

Totals for How Time was Spent During 
Project

Karin and Associatess

Lighthouse Farms

Landmark Science and 
Engineering



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 1 2/9/2016 2/9/2016 2/17/2016 3/16/2016 3/23/2016 3/23/2016 42 41 Project Total: 77 Project Total: 72

2 Construction/ 
Entrance Commercial 3 5/3/2016 5/3/2016 5/11/2016 6/8/2016 6/15/2016 6/1/2016 29 13 LONOR: N/A LONOR: N/A

3 Construction/ 
Entrance Commercial 1 6/14/2016 6/14/2016 N/A N/A 6/28/2016 6/17/2016 3 12 Construction/

Entrance: 77 Construction/E
ntrance: 72

4 Construction/ 
Entrance Commercial 1 6/29/2016 7/12/2016 N/A N/A 7/13/2016 6/29/2016 0 6 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

5 Final 
Constr./Entr. Commercial 3 7/5/2016 7/12/2016 N/A N/A 7/20/2016 7/8/2016 3

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 1 9/21/2015 9/21/2015 9/30/2015 10/28/2015 10/30/2015 10/29/2015 38 19 Project Total: 117 Project Total: 173

1 Construction/ 
Entrance Commercial 1 11/17/2015 11/17/2015 11/23/2015 12/23/2015 12/30/2015 12/30/2015 42 125 LONOR: N/A LONOR: N/A

4 Construction/ 
Entrance Commercial 18 5/3/2016 5/3/2016 5/11/2016 6/8/2016 6/15/2016 6/1/2016 29 21 Construction/

Entrance: 117 Construction/E
ntrance: 173

6 Construction/ 
Entrance Commercial 17 6/22/2016 6/28/2016 N/A N/A 7/6/2016 6/28/2016 6 8 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

6 Final 
Constr./Entr. Commercial 1 7/6/2016 7/12/2016 N/A N/A 7/20/2016 7/8/2016 2

Totals for How Time was Spent During 
Project

Totals for How Time was Spent During 
Project

Medic 104/ EMS 100 Facility

Pennoni Associates, Inc.

Royal Farms #226

Becker Morgan Group, Inc



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 2 6/7/2016 6/7/2016 6/15/2016 7/13/2016 7/20/2016 7/6/2016 29 1 Project Total: 41 Project Total: 1

2 Construction/ 
Entrance Commercial 2 7/7/2016 7/19/2016 N/A N/A 7/21/2016 7/19/2016 12 LONOR: N/A LONOR: N/A

Construction/
Entrance: 41 Construction/E

ntrance: 1

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Residential 98 2/15/2016 2/15/2016 2/23/2016 3/22/2016 3/29/2016 3/5/2016 19 59 Project Total: 85 Project Total: 69

2 Construction/ 
Entrance Residential 98 5/3/2016 5/9/2016 5/17/2016 6/14/2016 6/21/2016 6/7/2016 29 9 LONOR: N/A LONOR: N/A

3 Construction/ 
Entrance Residential 12 6/16/2016 6/20/2016 6/28/2016 7/12/2016 7/19/2016 7/18/2016 28 1 Construction/

Entrance: 85 Construction/E
ntrance: 69

4 Construction/ 
Entrance Residential 98 7/19/2016 8/1/2016 N/A N/A 8/2/2016 7/27/2016 8 0 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

5 Construction/ 
Entrance Residential 107 7/27/2016 8/1/2016 N/A N/A 8/10/2016 7/28/2016 1

Totals for How Time was Spent During 
Project

Totals for How Time was Spent During 
Project

Smith Liquors

Clifton L. Bakhsh, Jr., Inc.

The Landings

The Landings



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 3 10/9/2014 10/14/2014 10/22/2014 11/19/2016 11/6/2014 11/24/2014 41 99 Project Total: 161 Project Total: 491

2 Construction/ 
Entrance Commercial 3 3/3/2015 3/3/2015 3/11/2015 4/8/2015 4/15/2015 4/15/2015 42 55 LONOR: N/A LONOR: N/A

3 Construction/ 
Entrance Commercial 3 6/9/2015 6/9/2015 6/17/2015 7/1/2015 7/8/2015 7/8/2015 28 2 Construction/

Entrance: 161 Construction/E
ntrance: 491

4 Construction/ 
Entrance Commercial 3 7/10/2015 7/21/2015 N/A 7/29/2015 8/5/2015 8/6/2015 27 322 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

5 Construction/ 
Entrance Commercial 3 6/23/2016 7/5/2016 N/A N/A 7/7/2016 7/1/2016 8 6

6 Construction/ 
Entrance Commercial 3 7/7/2016 7/19/2016 N/A N/A 7/21/2016 7/14/2016 7 7

7 Construction/ 
Entrance Commercial 3 7/21/2016 8/2/2016 N/A N/A 8/4/2016 7/29/2016 8

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 11 1/19/2016 1/19/2016 1/27/2016 2/24/2016 3/2/2016 3/2/2016 42 6 Project Total: 107 Project Total: 75

2 Construction/ 
Entrance Commercial 4 3/8/2016 3/15/2016 3/23/2016 4/20/2016 4/27/2016 4/27/2016 42 26 LONOR: N/A LONOR: N/A

3 Construction/ 
Entrance Commercial 4 5/23/2016 5/24/2016 N/A N/A 6/6/2016 5/25/2016 2 6 Construction/

Entrance: 107 Construction/E
ntrance: 75

4 Construction/ 
Entrance Commercial 4 5/31/2016 6/7/2016 N/A N/A 6/14/2016 6/14/2016 14 37 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

5 Construction/ 
Entrance Commercial 4 7/21/2016 8/2/2016 N/A N/A 8/4/2016 7/28/2016 7

Totals for How Time was Spent During 
Project

Totals for How Time was Spent During 
Project

CDA Engineering, Inc.

West 7th Street City of OLD New Castle

MidAtlantic Engineering 
Partners

Wings to Go



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Residential 3 4/11/2016 4/11/2016 4/19/2016 5/17/2016 5/24/2016 5/23/2016 42 10 Project Total: 71 Project Total: 27

2 _LONOR Residential 4 6/2/2016 6/6/2016 N/A N/A 6/16/2016 6/15/2016 13 6 LONOR: 71 LONOR: 27

3 _LONOR Commercial 2 6/21/2016 7/4/2016 N/A N/A 8/16/2016 6/30/2016 9 8 Construction/
Entrance: N/A Construction/E

ntrance: N/A

4 _LONOR Residential 3 7/8/2016 7/18/2016 N/A N/A 7/22/2016 7/12/2016 4 3 LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

5 _LONOR Residential 3 7/15/2016 7/18/2016 N/A N/A 7/29/2016 7/18/2016 3

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Industrial 2 5/11/2016 5/24/2016 6/1/2016 6/29/2016 7/6/2016 7/13/2016 49 8 Project Total: 57 Project Total: 8

2 _LONOR Industrial 2 7/21/2016 8/2/2016 N/A N/A 8/4/2016 7/29/2016 8 LONOR: 57 LONOR: 8

Construction/
Entrance: N/A Construction/E

ntrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Totals for How Time was Spent During 
Project

Bergmont Woods Subdivision

Civil Engineering 
Associates, LLC

Duffield Associates, Inc.

Johnson Controls Battery Group, Inc.

Totals for How Time was Spent During 
Project



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Mixed Use 1 7/8/2016 7/12/2016 N/A N/A 7/22/2016 7/12/2016 4 3 Project Total: 12 Project Total: 7

2 _LONOR Mixed Use 1 7/15/2016 7/26/2016 N/A N/A 7/29/2016 7/15/2016 0 4 LONOR: 12 LONOR: 7

2 Final LONOR Mixed Use 2 7/19/2016 7/26/2016 N/A N/A 8/2/2016 7/27/2016 8 Construction/
Entrance: N/A Construction/E

ntrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Commercial 1 6/22/2016 6/28/2016 7/6/2016 8/3/2016 7/15/2016 7/13/2016 15 5 Project Total: 18 Project Total: 5

2 Final LONOR Commercial 2 7/18/2016 7/26/2016 N/A N/A 8/1/2016 7/21/2016 3 LONOR: 18 LONOR: 5

Construction/
Entrance: N/A Construction/E

ntrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Totals for How Time was Spent During 
Project

Bowman Consulting Group, 
Ltd.

George, Miles & Buhr, LLC

Starbucks - Rehoboth Beach

Totals for How Time was Spent During 
Project

Melson Property



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Residential 8 12/15/2015 12/22/2015 12/30/2015 1/27/2016 2/3/2016 2/3/2016 42 100 Project Total: 90 Project Total: 106

2 _LONOR Residential 8 5/13/2016 5/24/2016 6/1/2016 6/29/2016 7/6/2016 7/6/2016 42 2 LONOR: 90 LONOR: 106

3 _LONOR Residential 8 7/8/2016 7/19/2016 N/A N/A 7/21/2016 7/21/2016 2 4 Construction/
Entrance: N/A Construction/E

ntrance: N/A

4 _LONOR Residential 8 7/25/2016 8/2/2016 N/A N/A 8/8/2016 7/29/2016 4 LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Residential 2 3/21/2016 3/22/2016 3/30/2016 4/27/2016 5/4/2016 5/4/2016
42 12 Project Total: 89 Project Total: 32

2 _LONOR Residential 3 5/16/2016 5/17/2016 5/25/2016 6/22/2016 6/29/2016 6/28/2016
41 13 LONOR: 89 LONOR: 32

3 _LONOR Residential 3 7/11/2016 7/12/2016
N/A N/A

8/24/2016 7/15/2016
3 7 Construction/

Entrance: N/A Construction/E
ntrance: N/A

4 Final LONOR Residential 3 7/22/2016 7/26/2016
N/A N/A

8/5/2016 7/26/2016
3 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

Totals for How Time was Spent During 
Project

CDA Engineering, Inc.

Summit Pointe

The Farm at Truitt Homestead

Davis, Bowen & Friedel, 
Inc

Totals for How Time was Spent During 
Project


