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INTRODUCTION 

The Route 40 Corridor Improvements Project was 
initiated by the Delaware Department of Transportation 
in partnership with New Castle County and WILMAPCO 
in September 1998. Completion of the first four steps of 
this project produced a community-supported 20-year 
transportation plan prepared under the direction of a 
Steering Committee composed of civic leaders, elected 
officials, and business interests. Technical support for 
plan development was provided by a project team, 
composed of the project partners’ staffs and their 
planning and engineering consultants. The Route 40 
Corridor 20-Year Transportation Plan (the Plan) was 
adopted on June 19, 2000. 

The Plan addresses the conditions that are expected to 
result from projected growth in housing, employment, 
and traffic over 20 years. The Plan contains projects, 
separated into three phases (Phase I 2000-2007, Phase II 
2008-2013, Phase III 2014-2020), that address projected 
transportation problems. By phasing projects over 20 
years and using a monitoring and triggering mechanism, 
projects will be built only as conditions dictate, 
addressing one of the main goals of the Steering 
Committee. 

The fifth and final step of the project, the 
implementation of the Plan recommendations, is now in 
its thirteenth year. This thirteenth annual Corridor 
Monitoring and Triggering Report is an essential 
component of this step. To assure that all projects in the 
Plan are implemented as conditions dictate—neither prior 
to the anticipated need, nor subject to unnecessary delay 
after need is identified—the Plan included an 
implementation strategy consisting of five components: 

• Corridor preservation 

• Monitoring 

• Triggering 

• Citizen involvement 

• Project implementation 

Citizen involvement is accomplished through a 
Corridor Monitoring Committee (CMC). Until 2008, this 
committee typically met three or four times each year 
with the project team to review conditions in the corridor, 
which the project team monitored throughout the year. 
The CMC met in May of 2012 and will likely continue to 
meet once a year. 

The monitoring efforts, which are summarized in this 
report, consider: 

• Land development 

• Traffic 

• Corridor preservation 

• Highway safety 

• Transit service 

• Project status 

• Impact of completed projects 

• Other projects in the region 

Each of these factors is discussed in the following 
sections. The project team’s assessment of these 
monitored conditions forms the basis for the triggering 
section of the report. Examples of triggering, as defined 
in the Plan, are listed below. 

• Major land development activity would trigger 
immediate review of transportation needs: level of 
service implications and strategy, transit service 
needs or opportunities, safety concerns, and 
pedestrian and bicycle needs. 

• Steady deterioration in level of service to D or worse 
would trigger a response in the form of strategies to 
stabilize/reduce demand (i.e. travel demand 
management measures or transit improvements) or 
increase multimodal capacity. 

• Safety improvements recommended by the Hazard 
Elimination Program (HEP), a component of the 
Highway Safety Improvement Program, would 
trigger an evaluation by the project team of the 
compatibility of the proposed improvements with the 
Plan and of the need to make adjustments to the Plan. 

• Transit service changes proposed by DTC would 
trigger an evaluation by the project team of any 
ancillary improvements needed to complement the 
service changes, such as sidewalks or shelters that 
should be advanced in the Plan’s implementation. 

• Transportation improvements that are not part of the 
Plan but that impact the corridor and are proposed 
for implementation would trigger an evaluation by 
the project team. The evaluation would focus on 
compatibility of the proposed improvements with the 
Plan and the need to make adjustments to the Plan. 

Assessment of these potential changes may trigger one 
of the following options to best respond to the new 
conditions:  

• Continue with a Plan project or projects as currently 
scheduled in the WILMAPCO Transportation 
Improvement Program (TIP) and/or DelDOT Capital 
Transportation Program (CTP). 

• Move a project(s) forward in the TIP/CTP schedule 
and determine appropriate level of effort for design 
activities. 

• Move a project(s) back into the out years of the 
TIP/CTP schedule. 
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MONITORING 
Land Development 

Site Review Team 

Development activity is typically monitored through 
meetings of the site review team, which consists of 
representatives from DelDOT, the New Castle 
County Department of Land Use, and the Delaware 
Transit Corporation. Since the peak of new 
development activity in 2003, the number of new 
applications in the corridor has steadily declined.  As 
a result, the site review team no longer meets 
regularly.  In 2012, DelDOT’s Development 
Coordination Section met twice a month to review 
development proposals throughout New Castle 
County. Members of the Route 40 Project Team 
continue to review plans in the corridor for 
consistency with and impact to the Plan and provide 
comments to DelDOT and New Castle County. The 
team’s comments include recommendations in such 
areas as corridor preservation, access management, 
and cost-sharing opportunities.  

 
Summary of Development Activity 

During 2012, there were 23 new development plans 
(3 major / rezoning, 7 minor, and 13 resubdivision / 
other) submitted to New Castle County for review in 
the Route 40 corridor. This level of development 
activity is less than last year and consistent with the 
reduced number of new applications in recent years. 
There were two new major plans submitted in 2012, 
which is one more than the number submitted in 
2011. Table 1 provides a description and status of the 
current major development proposals, as well as 
other previously-submitted major plans discussed 
during the year. Major development locations are 
shown in Figure 1. 

Review of 17 major developments proposed before 
2012 continued this year. Among those plans, three 
(Lincoln Center, Belltown Business Center, and 
Springside Plaza) were recorded during 2012. Among 
the remaining 14 plans, seven are in the record plan 
submittal stage, six are in the exploratory submittal 
plan review stage, and one expired. Additional 
impacts of some significant developments on the Plan 
are as follows:  

• Construction of a new Royal Farms on the south 
side of US 40 near Pleasant Valley Road is 
complete.  The proposed development included 
improvements to the fourth leg of the signalized 
intersection at US 40 and Pleasant Valley Road.  

The project also included right-of-way 
dedication and construction of a 10-foot shared 
use path along the property frontage. 

• A development plan for Wellington Commons, a 
new 51,437 SF shopping center including a 
CVS, Royal Farms with car wash, and 
miscellaneous retail on the north side of US 40 
near Brookmont Drive, was approved in 
November 2012. The developer’s responsibilities 
will include the addition of a second left-turn 
lane along eastbound US 40, an additional left-
turn lane along southbound Brookmont Drive, 
and removal of the left-turn lane along 
westbound US 40. The project also includes 
dedication of right-of-way and construction of a 
10-foot shared use path along the north side of 
US 40. Construction is expected to begin in 
2013. 

• Construction for the next phase of Becks Woods 
Plaza continued in 2012.  This development 
included a traffic signal agreement for the 
intersection of US 40 at Becks Woods Drive.  
The developer is required to pay for its 
construction, which also includes upgrades to 
pedestrian and transit facilities.  The traffic 
signal has been installed, but is not yet 
operational. In addition, a right-turn lane along 
westbound US 40 at Becks Woods has been 
installed. 

• Wilmington University has completed 
construction of a 19,931 SF, two-story field 
house along with an athletic field and associated 
parking.  The project, west of Walther Road, 
included the construction of a 10-foot shared use 
path along the north side of US 40, dedication of 
right-of-way and easements, and developer 
contributions in lieu of a traffic impact study. 
The facility is now open for use. 

• Community Powered Federal Credit Union 
constructed a two-story, 10,000 SF building on 
the south side of US 40 across from Becks 
Woods Plaza. The project included the addition 
of a right-turn lane and bike lane along 
eastbound US 40, as well as a 10-foot shared use 
path along the south side of US 40. 

• The final entrance plans and off-site road 
improvements for Springside Plaza were 
approved in 2012. Construction of these 
improvements including the new traffic signal 
installation at Biddle Avenue is scheduled to 
begin in spring 2013.  
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Table 1. Major Development Plans/Rezonings Received and/or Reviewed During 2012 

Site Description Remarks New plan 
in 2012? 

Lincoln Center 508 dwelling units and 761,500 square feet of office, retail, and mixed use 
buildings; includes a Traffic Mitigation Agreement to reduce peak hour 
traffic  

Recorded No 

Belltown Business 
Center 

Five office/warehouse buildings with a total of 120,000 square feet, 
proposed on 33.53 acres 

Recorded No 

Springside Plaza Eliminate originally proposed vehicular connection between Springside Plaza 
and Peoples Plaza and dedicate right-of-way; includes a Traffic Mitigation 
Agreement to reduce peak hour traffic 

Recorded No 

Old State Road Self 
Storage 

Rezone 13.51 acres from S to CR for construction of 48,350 square feet of 
self-storage units and associated office 

Record 
Submittal 

No 

Vista at Red Lion 
Section One 

Rezone from S to ST to construct 286 age restricted townhouse units on 
56.71 acres  

Preliminary 
Submittal 

No 

Vista at Red Lion 
Section Two 

Rezone from S to ST to construct 289 single family units on 144.88 acres  Preliminary 
Submittal 

No 

French Park Combine tax parcels to develop the resultant parcel pursuant to the NCPUD 
zoning, consisting of 372 apartment units and 139 townhouse lots 

Preliminary 
Submittal 

No 

Whitewood Village Create a 209 lot townhouse subdivision  Preliminary 
Submittal 

No 

Reserve at Becks Pond Reconfigure previously recorded parking areas, open space and amenities Exploratory 
Submittal 

No 

Meridian Crossing Resubdivide lots 522, 522A, 242-373 and community open space Exploratory 
Submittal 

No 

339 Old State Road Rezone property from S to CR, combine three tax parcels, construct 24,100 
square feet of flex warehousing and retail 

Exploratory 
Submittal 

No 

La Grange Plaza Rezone 1.41 acres of S lands to CR and develop site with a 5,625 square foot 
restaurant, 11,600 square foot retail building and associated improvements 

Exploratory 
Submittal 

No 

Governor’s Square 
Commercial Center 

Rezone 31.935 acres from OR to CR to construct a 227,995 square foot 
commercial development 

Exploratory 
Submittal 

No 

Nichols/McCoy Construct connector road and create five new parcels Exploratory 
Submittal 

No 

Rockwood Parcel 1-A Remove 20 foot wide sanitary sewer easement and construct 45 apartment 
buildings with 438 units, 32 parking garages, and all necessary improvements 

Exploratory 
Submittal 

No 

Rockwood Parcel 1-C Construct one apartment building with 90 units, 4 parking garages and other 
site improvements. 

Exploratory 
Submittal 

No 

New Testament 
Ministries 

Construction of a 77,310 SF church facility and three 9,600 SF dormitory 
style facilities 

Exploratory 
Submittal 

Yes 

Pleasant Valley 
Crossings 

Title subdivide parcel into three lots and construct three retail buildings of 
20,894 SF 

Exploratory 
Submittal 

Yes 

504 Pulaski Hwy Used 
Car Sales/Auto Repair 

Rezone from NC21 to CR and develop site with a one story used car 
sales/auto repair building and associated site improvements 

Exploratory 
Submittal 

No 
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Developer Agreements 

Since 2000, there have been more than 400 
applications submitted to New Castle County for 
developments in the Route 40 Corridor.  In addition 
to those previously noted, more than 60 land 
development projects in the Route 40 Corridor have 
developer agreements with the State or County 
regarding transportation improvements in the 
corridor. These improvements range from sidewalks 
to widening of roadways, signal agreements and 
significant right-of-way dedication. New Castle 
County continues to work with DelDOT on a 
comprehensive tracking system for these agreements, 
which is used to coordinate private and DelDOT-
sponsored roadway improvements. Developer 
contributions throughout the corridor are highlighted 
in Figure 2. 

Any proposed development requiring a Level of 
Service (LOS) waiver from New Castle County, must 
first have a Traffic Mitigation Agreement (TMA) 
negotiated with DelDOT.  TMAs were implemented 
to provide an alternative for developers to reduce trip 
generation and provide transportation demand 
management measures.  Developers are required to 
present primary and contingent trip reduction 
measures that could include alternative work hours, 
preferential parking for carpools/vanpools, bicycle 
storage, and parking management.  There are four 
developments in the Route 40 Corridor that have a 
TMA with DelDOT, Lincoln Center, Springside 
Plaza, Astra Zeneca, and Gore.   

TIS Waivers / Fair Share Contributions 

In 2004, New Castle County amended its Unified 
Development Code (UDC) regarding Traffic Impact 
Study (TIS) Waivers.  The UDC already enabled 
such waivers for developments where TISs had been 
done for changes in zoning.  The modification 
allowed TIS Waivers for developments in 
Transportation Improvement Districts (TIDs) or 
similarly defined areas where sufficient prior traffic 
studies have been done.  Although Delaware 
currently has no official TIDs, the Route 40 Corridor 
has many characteristics of one.  A TIS Waiver 
involving a TID uses the adopted Regional 
Transportation Plan, rather than a TIS, to determine 
what transportation improvements should be the 
developer's responsibility. The developer is still 
required to perform a Traffic Operational Analysis 
(TOA) to demonstrate DelDOT and County Level of 
Service (LOS) concurrency.  

Within the Route 40 Corridor, a total of twenty-two 
development plans have requested a TIS Waiver for 
location in a TID.  By the end of 2012, TIS Waivers 
had been approved for fifteen of them and two more 
(Rockwood Parcels 1-A and 1-C) were being 
processed.  Two developments did not require a 
TIS:  Reserve at Becks Pond involved workforce 
housing, which is exempt from County concurrence, 
and Lighthouse Baptist Church (where the nearby 
intersection had been recently improved).  DelDOT 
also denied a TIS Waiver for Governors Square 
Commercial Center and required a TIS for 
Whitewood Village. Another development, 
Whittington Woods, completed a TIS instead of 
completing the waiver process. 
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Figure 1. Active Major Development Plans/Rezonings  

1. Lincoln Center 

2. Belltown Business Center 

3. Springside Plaza 

4. Old State Road Self Storage 

5. Vista at Red Lion Section One 

6. Vista at Red Lion Section Two 

7. French Park 

8. Whitewood Village 

9. Reserve at Becks Pond 

10. Meridian Crossing 

11. 339 Old State Road 

12. La Grange Plaza 

13. Governors Square Commercial Center 

14. Nichols/McCoy 

15. Rockwood Parcel 1-A 

16. Rockwood Parcel 1-C 

17. New Testament Ministries 

18. Pleasant Valley Crossings 

19. 504 Pulaski Highway 
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Figure 2. Developer Contributions 

  



ROUTE 40 CORRIDOR IMPROVEMENTS 

2012 Corridor Monitoring and Triggering Report 

 

Page 7 

Figure 2. Developer Contributions (cont.) 
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Traffic 

To monitor traffic growth, full-day traffic counts 
were conducted on five segments of Route 40 using 
automatic tube counters. These segment counts were 
used to monitor overall trends, as opposed to 
intersection counts, which were used to measure 
levels of service. The segment counts were compared 
with the traffic information utilized during 
development of the Plan, which was based on counts 
conducted primarily in 1998 and 1999, as well as 
counts conducted for Corridor Monitoring and 
Triggering Reports during 2000 through 2012. 
Average daily traffic (ADT) volumes along Route 40 
are summarized in Table 2.  

The Route 40 Plan anticipated that at the five 
locations shown in Table 2, traffic would increase by 
an average of about 1.8 percent per year through 
2020. Current data indicate growth rates less than 
what was originally anticipated (See Figure 3). The 
volumes at these five locations are summarized in 
Table 2. All of the locations experienced less traffic 
than predicted, ranging from more than 5 to almost 
22 percent below the 2012 projections.  As a result, 
the general growth trend through 2012 is about 1.0 
percent annually.  

To compare current levels of service for 
intersections along US 40 to the levels of service 
used during the Plan development process, the 
project team conducted intersection counts during 
weekday peak hours at all signalized intersections on 
US 40 in November 2012. Unsignalized intersections 
were not counted because no improvements are 
included at these intersections in the Plan. It is 
assumed that any future signalization of these 
intersections, whether required due to land 
development or traffic growth, will have to meet 
intersection signalization warrants as required by 
DelDOT.   

The traffic volumes collected at the signalized 
intersections were analyzed in a manner consistent 
with the traffic impact study process used by New 
Castle County and DelDOT. The results of the level 
of service (LOS) analysis are summarized in Table 3. 
As indicated, six intersections had minor degradation 
in levels of service from 2011 and four experienced 
slight improvements.  

• The intersection of US 40 and Frazer Road 
remained at LOS B in the AM peak for the third 
consecutive year and decreased to LOS C in the 
PM peak for the first time. 

• The intersection of US 40 and Peoples Plaza south 
returned to LOS B in the AM peak for the first 
time since decreasing to a LOS C in 2006 and 
remained at LOS C in the PM peak. 

• The intersection of US 40 and Glasgow Avenue 
north improved to LOS C in the AM peak after 
two consecutive years of LOS D and remained at 
LOS D in the PM peak. 

• The intersection of US 40 and Glasgow Avenue 
south remained at LOS D in the AM peak for the 
third consecutive year and decreased to LOS D in 
the PM peak for the first time. 

• The intersection of US 40 and Lagrange Avenue 
remained at LOS C in the AM peak for the second 
consecutive year and decreased to LOS D in the 
PM peak for the first time. 

• The intersection of US 40 and Salem 
Church/Porter Road remained at LOS D in the 
AM peak and returned to LOS E in the PM peak 
after two consecutive years of improvement to 
LOS D. At this intersection there was an 
approximately twenty percent increase in 
eastbound and northbound through traffic and 
forty percent increase in eastbound and 
southbound left-turning traffic compared to 2011 
counts, which may have contributed to the LOS 
decrease. 

• The intersection of US 40 and Glasgow Drive 
returned to LOS A in the AM peak after dropping 
to LOS B in 2011 and remained at LOS B in the 
PM peak for the third consecutive year. 

• The intersection of US 40 and Brookmont Drive 
remained at LOS A in the AM peak for the fifth 
consecutive year and increased to LOS A in the 
PM peak for the first time. 

• The intersection of US 40 and Walther Road 
decreased to LOS D in the AM peak after six 
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consecutive years at LOS C and remained at LOS 
D in the PM peak for the third consecutive year. 

• The intersection of US 40 and US 13 remained at 
LOS B in the AM peak for the fifth consecutive 
year and decreased to LOS D in the PM peak. 

• All other signalized intersections on US 40 
operated at acceptable levels of service (D or 
better) during both peak hours. 

Levels of service at selected intersections over the 
course of the Route 40 planning process are 
illustrated in Figure 4.   

 
Table 2. Average Daily Traffic 

 

 

Figure 3. Traffic Growth Along US 40 (average of five count locations) 

 

Location 
Plan 

volumes 
(1998/1999) 

2000 counts 
2011 

counts 

Projected 
2012 

volumes 

Actual 2012 
volumes 

Percentage 
over (under) 

projected 

2020 
forecast 

East of Perch Creek Drive 34,000 29,000 35,813 42,909 37,924 -11.6% 48,000 

West of SR 72 29,000 27,000 31,532 42,364 33,101 -21.9% 50,000 

West of Salem Church Road 32,000 34,000 35,988 44,727 36,682 -18.0% 52,000 

West of Walther Road 41,000 43,000 43,435 51,818 43,087 -16.8% 58,000 

West of Wilton Boulevard 27,000 27,000 26,668 30,818 29,087 -5.6% 33,000 
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Table 3. Signalized Intersection Level of Service Summary 

INTERSECTION 

PEAK HOUR LEVEL OF SERVICE 

Base Year 

2000 2011 2012 

2020 without 
additional Plan 
improvements4 (1998/1999) 

AM PM AM PM AM PM AM PM AM PM 

Frazer Road1 - - - - B B B Ⓒ F C 

Pleasant Valley Road5 C C C C C C C C E F 

Perch Creek Drive2 - - B A B B B B C C 

Peoples Plaza north B C A B A A A A A A 

Peoples Plaza south B B B C C C Ⓑ C C D 

Glasgow Avenue north  C C C C D D Ⓒ D C E 

Glasgow Avenue south  C D B C D C D Ⓓ D D 

SR 896 D D D E D D D D F F 

Lagrange Avenue  - - - - C C C Ⓓ B C 

SR 72 D D E E D D D D E E 

Scotland Drive  C B B B B C B C C C 

Salem Church/Porter Road C C D D D D D Ⓔ D F 

Glasgow Drive3 - - - - B B Ⓐ B - - 

Brookmont Drive  B B B B A B A Ⓐ B B 

Church Road  D C D C C C C C C C 

Walther Road  C D D D C D Ⓓ D C C 

Governors Square B C C C C D C D C D 

SR 7/Eden Square E D E D C C C C D E 

SR 1 SB Ramps  A A A A A A A A B C 

SR 1 NB Ramps B B B A A A A A E C 

Buckley Boulevard  - - B B B C B C B C 

School Bell Road B B C A A A A A A A 

Wilton Boulevard  B B C C B C B C B C 

US 13 D B C B B C B Ⓓ F F 

Note: Red denotes a worse level of service than 2011; green denotes improvement in level of service over 2011. 
 1 A traffic signal was installed at US 40 and Frazer Road in 2004. 
 2 A fourth leg (north) was constructed in 2011 as part of the LaGrange Development. 
 3 A traffic signal was installed at US 40 and Glasgow Drive in November 2009. 
 4 2020 traffic projections were updated in 2009.  The projected LOS includes implemented projects through the end of 2012. 

5 Entrance to Royal Farms (south leg) was completed in 2012.
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Figure 4. Level of Service Comparison at Selected Intersections 
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 To assess the validity of the plan beyond its 
original horizon year of 2020, an analysis of 
projected 2030 traffic volumes was conducted in 
2009. DelDOT’s travel demand model was used to 
forecast traffic along Route 40 and side streets. These 
future daily volumes were converted to peak hour 
turning movement forecasts. A level of service 
analysis was then conducted to determine how well 
the improvements in the Plan will perform in 2030. 

 Due to lower than expected traffic growth, most of 
the improvements proposed in the Plan will not only 
continue to work in 2020, but will accommodate 
forecast 2030 traffic as well. Plan improvements at 
the following locations are expected to be sufficient 
for 2030 traffic: 

• US 13 interchange (to replace an existing signal) 

• Wilton Boulevard 

• School Bell Road 

• Buckley Boulevard 

• SR 1 interchange 

• SR 7 interchange (to replace existing signals at 
SR 7, Eden Square, and the Governors 
Square/Glendale Plaza entrance) 

• Walther Road 

• Church Road 

• Brookmont Drive 

• Glasgow Drive 

• Scotland Drive 

• SR 72 

• Lagrange Avenue/Glasgow Park 

• SR 896 interchange (to replace an existing signal) 

• Peoples Plaza (two intersections) 

• Perch Creek Drive 

There are some locations where, due to changes in 
traffic patterns, Plan improvements are not forecast to 
be sufficient to address anticipated traffic in 2030. 
These locations include the following. 

• Salem Church Road/Porter Road: Due to 
higher side street volumes than originally 
anticipated in the Plan, Route 40 may need to be 
widened to four through lanes in each direction, 
rather than the three noted in the Plan, to maintain 
level of service D. However, the intersection will 
barely drop below level of service D with three 
through lanes in each direction. 

• Glasgow Avenue (two intersections): Due to 
higher volumes than originally anticipated in the 
Plan, Route 40 may need to be widened to three 

through lanes in each direction to maintain level 
of service D. The Aikens Tavern historic district 
abuts three corners of the intersection, making 
widening along the existing alignment 
challenging. Alternative solutions to reduce or 
accommodate future traffic demand must be 
considered. 

• Pleasant Valley Road: Due to higher volumes 
than originally anticipated in the Plan, as well as 
the addition of a south leg to the intersection, 
Route 40 may need to be widened to three 
through lanes in each direction to maintain level 
of service D. An additional eastbound left turn 
lane may also be needed by 2030. 

• Frazer Road: Due to higher volumes than 
originally anticipated in the Plan, Route 40 may 
need to be widened to three eastbound through 
lanes to maintain level of service D. 

Because most of the additional improvements needed 
by 2030 are in the portion of the corridor west of SR 
896, strategies to reduce travel demand should be 
considered either in addition to or in lieu of roadway 
widening. Transit could also play an increased role in 
addressing future traffic congestion challenges in this 
area. 

Highway Safety 

Review of Conditions in 2012 

The goal of this report with respect to safety is to 
determine those intersections where crash rates 
increased significantly (>50%) compared to the 
previous five-year average, identify the reasons for 
those increases, and consider those sites for detailed 
study and improvement recommendations. To 
determine priorities for potential safety 
improvements, crash summary data was analyzed at 
signalized intersections in the Route 40 corridor. 

Table 4 shows the number of reported crashes 
annually at selected intersections from 2008-2012. 
The 2012 crash totals were compared to the previous 
five year average to determine if there was an 
increase of greater than 50 percent.  It is important to 
note that these totals are approximated based on raw 
crash data summaries and not the actual reports. The 
number of crashes is determined based on the 
DelDOT mile posts at a particular intersection along 
US 40 and includes all crashes listed within 0.10 
miles of the intersection.  These numbers may vary 
upon review of the detailed crash reports. 

Upon reviewing the crash data, there are three 
intersections where the 2012 reported crash total is 



ROUTE 40 CORRIDOR IMPROVEMENTS 

 2012 Corridor Monitoring and Triggering Report 

 

Page 13 

more than 50 percent higher than the previous five 
year average. The highest crash total (28) among 
those intersections was at Church Road.  Based on 
the reported crash totals for 2012, detailed crash 
reports will be requested and reviewed at the 
following intersections to determine potential crash 
patterns: 

• Route 40 at Glasgow Drive 

• Route 40 at Church Road 

• Route 40 at SR 1 SB 

After reviewing the crash data, any crash patterns 
identified will be evaluated to determine the need for 
further study. 

Pedestrian and Bicycle Safety 

In 2012, the project team also conducted a review of 
all crashes involving pedestrian and cyclists along 
Route 40 from the Maryland/Delaware state line to 
the intersection at US 13.  During 2012, a total of 
nine reported crashes involved pedestrians and three 
involved bicycles.  Eight of the nine pedestrian 
crashes resulted in personal injuries, two of which 
were fatal, and two of the three bicycle crashes 
resulted in personal injuries.  Both of the fatal 
pedestrian crashes resulted from pedestrians crossing 
US 40 at unmarked locations at night. Two other 
pedestrian crashes also involved a pedestrian who 
was crossing at an unmarked location, one of which 
occurred at night.  Two pedestrian crashes occurred 
along Route 40 between Rosetree Lane and Frazer 
Road where there are no existing pedestrian 
facilities.  Two of the bicycle crashes occurred during 
dark-lit conditions at Wellington Drive; however, the 
cyclists were both cited for not using proper 
equipment at night.   

Previous Safety Studies 

Based on the reported crash totals for 2011, 
detailed crash reports were requested and reviewed at 
the following intersections. 

• Route 40 at Pleasant Valley Road – A total of 
20 crashes were reported between October 2010 
and September 2011, including eighteen (90 
percent) rear end crashes, one angle crash and 
one fixed object crash. Four crashes resulted in 
injuries. Five crashes occurred on Pleasant 
Valley Road and fifteen crashes occurred on 
Route 40. No significant crash patterns were 
identified in the reports, such as time of day, 
direction of travel or day of week.  There are 
signal ahead warning signs along both Route 40 
approaches and no signal visibility issues were 

observed. No additional studies are 
recommended. 

• Route 40 at Glasgow Drive – A total of 21 
crashes were reported between October 2010 
and September 2011, including eighteen (86 
percent) rear end crashes. Five crashes resulted 
in injuries. A total of 6 southbound left-
turn/westbound through angle crashes were 
reported between January 2011 and December 
2011. All of these crashes involved a 
westbound vehicle disregarding a red signal and 
two included sun glare as a contributing factor. 
Field observations confirmed sun glare as being 
present throughout portions of the Route 40 
corridor. During field observations it was noted 
that the phase for the south leg of the 
intersection is often skipped due to no traffic 
volume.  This would account for the higher 
percentage of angle crashes involving 
southbound vehicles.  The existing signal 
timing was also checked in the signal controller 
to confirm there are no coordination issues that 
might contribute to the number of westbound 
vehicles disregarding the red signal.  There are 
signal warning signs and no signal visibility 
issues along both Route 40 approaches. No 
additional studies are recommended at this 
time; however, 2012 crash reports were also 
requested.  A review of those reports indicated 
that there were a total of 15 reported crashes in 
2012 and one southbound/westbound angle 
crash. 

Hazard Elimination Program Sites 

DelDOT’s statewide Highway Safety Improvement 
Program (HSIP) includes several categories of 
transportation safety throughout the state.  One of 
those categories is the Hazard Elimination Program 
(HEP), which involves reviewing statewide crash 
rates and selecting 30 sites for study.   

The following sites within the corridor were part of 
DelDOT’s statewide 2010 and 2011 HEP; no 2012 
HEP sites were within the US 40 corridor.  Crash 
rates were based on events that took place during the 
three preceding calendar years (e.g. 2008 – 2010 for 
the 2011 HEP). The recommendations from the HEP 
review team and status of implementation are 
summarized below: 

• 2010 Site E - Porter Road/Salem Church Road  
from south of Route 40 to north of Bradley 
Drive.  

o The HEP committee recommended modified 
signal timings to reduce delay and extending 
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the eastbound Route 40 left turn lane to 
accommodate peak hour queue lengths.  The 
left-turn lane extension has not been 
implemented, but signing and striping 
improvements have begun. 

• 2010 Site K – US 40/Pulaski Highway from east 
of Glendale Boulevard to east of Robin Drive 
North. 

o Construction of pedestrian improvements at 
the intersection of US 40 and Buckley 
Boulevard has begun. Backplates have been 
installed eastbound and westbound along US 
40 at the Route 1 South intersection. Signal 
phase and timing changes were completed at 
the intersection of Route 40 and Eden Square 
in October 2012.  Additional improvements 
are being considered for implementation by 
DelDOT. 

• 2010 Site V – Porter Road from US 301/SR 896 
to east of Jayson Drive. 

o The HEP committee recommended the 
installation of concurrent, protected-only lag 
left-turn phasing on the eastbound and 
westbound approaches at the SR 896 at 
Glasgow Avenue/Porter Road intersection and 
removing the channelizing portion of the 
concrete median on the east leg of the 
intersection in order to increase capacity and 
reduce the potential for through queues 
blocking access to the adjacent left-turn lane. 
Replacing the eastbound Glasgow Avenue 
acceleration lane with a combination 
acceleration/deceleration auxiliary lane along 
southbound SR 896 between Glasgow 
Avenue/Porter Road and the Glasgow 
Reformed Presbyterian Church entrance and 
installing longitudinal rumple strips along SR 
896 from US 40 to the Summit Bridge were 
also recommended to reduce potential crashes. 
These improvements are being considered for 
implementation by DelDOT. 

• 2011 Site T – Old Baltimore Pike from west of 
Winterview Way to west of Westover Woods 
Drive. 

o Installation of backplates for the northbound 
and southbound SR 896 signal heads has been 
approved and is expected to be completed by 
spring 2013. 

o A project nomination form has been submitted 
to establish a capital project at Site T. 
Proposed improvements include extending the 

median on the east leg of SR 72 at Old 
Baltimore Pike to prohibit eastbound Old 
Baltimore Pike left-turns at the Royal Farms 
driveway, installing a median for westbound 
Old Baltimore Pike left turns at Word of Life 
Christian Center, constructing a channelized 
left-turn lane on southbound SR 72 at the 
Royal Farms driveway, modifying the Royal 
Farms entrance on SR 72 to accommodate 
truck turning movements, constructing a 
second eastbound left-turn lane on Old 
Baltimore Pike at SR 72 with protected-only 
lead left-turn phasing, installing protected-only 
lag left-turn phasing on westbound Old 
Baltimore Pike at SR 72 (and installing 
signalized crosswalks and ADA curb ramps at 
the intersection), and installing railroad 
preemption at SR 72 and Old Baltimore Pike. 

• 2011 Site V – US 40/Pulaski Highway from east 
of Frenchtown Manor Road to east of US 
301/SR 896. 

o A project nomination form has been submitted 
to establish a capital project at Site V. 
Proposed improvements include widening the 
north leg of Glasgow Avenue at US 40 to 
provide two southbound through lanes, 
widening the south leg of Glasgow Avenue at 
US 40 to provide two northbound through 
lanes, and installing a channelizing island for 
right-turning vehicles on northbound Glasgow 
Avenue at US 40. Short term improvements 
include the installation of split phasing on 
northbound and southbound Glasgow Avenue 
at US 40, restriping the northbound Glasgow 
Avenue “median” as a shared left-turn/through 
lane, and pavement marking improvements to 
discourage eastbound US 40 vehicles from 
continuing through the intersection from the 
eastbound right-turn lane. 

• 2011 Site W – US 40/Pulaski Highway at SR 72. 

o DelDOT plans to install an additional red light 
enforcement camera to monitor the westbound 
US 40 through movement at SR 72 as part of 
the Electronic Red Light Safety Program 
(ERLSP) retrofit project. 

o Site W is one of two active projects within the 
Route 40 corridor. Refer to the Project Status 
section of this report for further details. 
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 Table 4. Intersection Crash Data Summary
  

INTERSECTION 
NUMBER OF REPORTED CRASHES 

2008 2009 2010 2011 2012 

Frazer Road 4 2 10 9 7 

Pleasant Valley Road 11 9 14 20 17 

Perch Creek Drive
1
 7 12 10 12 8 

Peoples Plaza2 5 8 6 8 7 

Glasgow Avenue2 17 21 30 29 29 

SR 8962 30 27 37 28 38 

LaGrange Avenue 4 2 12 10 6 

SR 722 24 24 37 34 34 

Scotland Drive 27 24 30 21 21 

Salem Church/Porter Road
 

28 38 36 29 31 

Glasgow Drive3 5 6 10 21 15 

Brookmont Drive 18 11 11 12 5 

Church Road 12 15 21 14 28 

Walther Road 18 20 31 20 19 

SR 7
 

40 44 45 44 56 

SR 1 SB 6 6 9 7 11 

SR 1 NB 8 2 5 7 6 

Buckley Boulevard 5 11 6 9 9 

School Bell Road 4 5 1 6 3 

Wilton Boulevard 16 13 22 12 10 

 
 1

A fourth leg (north) was constructed in 2010 as part of the LaGrange Development. 

 2This intersection was studied as part of the 2011 HEP. 
 3A traffic signal was installed at Route 40 and Glasgow Drive in November 2009. 
  

 



ROUTE 40 CORRIDOR IMPROVEMENTS 

2012 Corridor Monitoring and Triggering Report 

 

Page 16 

Transit – Fixed Route Bus 
Service  

At the time of this report, transit ridership numbers 
were only available through June of 2012. 
Comparing the first six months of 2012 with those of 
2011, statewide ridership and ridership in the US 40 
corridor both increased approximately six percent. In 
the previous year, statewide and US 40 corridor 
ridership numbers increased approximately seven and 
a half percent and eleven percent, respectively.  

Since the inception of the Route 40 Plan in 2000, 
statewide ridership has increased 29 percent through 
2011 and continued to increase during the first half of 
2012. Ridership in the Route 40 corridor also 
continued to grow in 2012 after approximately 55 
percent growth between 2000 and 2011.  

 

Five of the six routes in the corridor saw an 
increase in ridership numbers in 2012, while one 
experienced a decrease.  After increasing 4 percent in 
2011, ridership on route 42 decreased approximately 
16 percent in 2012. Ridership on route 41 increased 
almost 24 percent in 2012 after a decrease of about 
22 percent in 2011. Ridership on route 55 increased 
approximately 7 percent, while the other routes in the 
corridor saw increases in ridership between about 1 
and 6.5 percent. See Figure 5 for route locations.  

There were no service changes in the corridor in 
2012 and none are currently planned for 2013.  

 In addition to the DART bus service, Cecil Transit 
provides bus service along two fixed routes in the 
Route 40 Corridor.  “The Bus” provides service from 
Elkton, MD to Peoples Plaza along the “Glasgow 
Connection” and from Perryville, MD to the DE State 
line along the “Perryville Connection.” 

Figure 5. Transit Route Map 
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Project Status 

Plan Projects 

During 2012, there were two active projects in the 
corridor that were part of the original Plan: SR 7, 
Newtown Road to SR 273 and US 40 at SR 72. 
Figure 6 shows the status of Plan projects in the 
corridor as of the end of 2012. Detailed descriptions 
of all active projects are provided below.  

SR 7, Newtown Road to SR 273 

Final design was completed and construction began 
for the widening of SR 7 to four lanes between 
Newtown Road and SR 273. These improvements 
will extend the widening between US 40 and 
Newtown Road, which was completed in 2006. The 
project includes sidewalks, bike lanes, and significant 
improvements at the School Bell Road intersection. 
Right-of-way acquisition began in 2009, utility 
relocation began in 2010, final design was completed 
in 2011, and construction began in spring 2012. 
Construction is expected to be complete by early 
2014. 

US 40 at SR 72 

This project includes the addition of lanes along 
northbound and southbound SR 72 to provide 
adequate storage and taper lengths and the addition of 
left-turn lanes along eastbound and westbound US 
40. Del Laws Road will be realigned to reduce the 
existing skew and align it with the proposed access to 
the Fox Run Business Center; a traffic signal will be 
installed at that intersection. Pedestrian and bicycle 
facilities will also be constructed. Final design 
continued, but right of way and construction funding 
has not been allocated. 

Eden Square Connector 

A connection will be provided from SR 7 opposite 
the Glendale Connector to the rear of the Eden 
Square Shopping Center. This project will allow 
elimination of the left turn from Eden Square onto 
US 40, which is expected to improve traffic 
operations in the area. The project will include slight 
widening of the Glendale Connector, installation of a 
traffic signal at the SR 7 intersection, and 
reconfiguration of the access to the Eden Support 
Services Center (the former Leasure School). Some 
modifications to the construction plans were 
completed in 2011 to meet current DelDOT plan 
development standards.  A schedule for 
advertisement and construction has not been 

established for this project. It is anticipated that the 
project will be 100% state funded. 

Other Projects in the Corridor 

SR 71, Old Porter Road to SR 7 

This project was originally identified as part of the 
2008 HEP and includes some components of the Old 
Porter Road improvements in the Route 40 Plan.  
This project proposes to install a traffic signal at SR 
71 and Old Porter Road; convert Church Road to 
one-way eastbound east of the residential driveway 
east of SR 71; widen the intersection of SR 7 and SR 
71 to provide separate left-turn, through and right-
turn lanes on the northbound and southbound SR 7 
approaches and the southbound SR 71 approach. 
Protected-only left-turn phasing will also be provided 
on all four approaches at SR 71 and SR 7. 

Semi-final plans will be complete in spring 2013, 
but construction funding has not been allocated. 

US 40 and SR 7 Pedestrian Improvements 

This project was originally identified as part of the 
2010 HEP due to the lack of pedestrian 
accommodations at US 40 and SR 7.  The proposed 
improvements include installing signalized pedestrian 
crossings at the north and south legs of the 
intersection; construct sidewalk connections along 
both sides of SR 7 from US 40 to south of Songsmith 
Drive, along the south side of US 40 from SR 7 to 
west of Wawa, and along the north side of US 40 
from SR 7 to Governors Square Shopping Center. 

The project is in preliminary design, but the design 
and construction schedule has not been finalized. 

SR 896 and Porter Road Intersection 
Improvements 

This project was originally identified as part of the 
2010 HEP.  The proposed improvements include 
removing the existing concrete median on the east leg 
and restriping the westbound Porter Road approach to 
increase the left-turn lane storage; widening along the 
west side of SR 896 to increase the length of the 
southbound acceleration lane for the eastbound right 
turn; widening into the median to increase the storage 
length of the northbound SR 896 left-turn lane. 

Preliminary plans were submitted in September 
2012, but the remaining design and construction 
schedules have not been established.  
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SR 72 at Old Baltimore Pike 

This project was originally identified as part of the 
2011 HEP.  The proposed improvements include 
restricting eastbound left-turns from Old Baltimore 
Pike into Royal Farms and signal modifications at SR 
72. To improve eastbound left-turn capacity at SR 72, 
a double left-turn lane with eastbound 
lead/westbound lag left-turn phasing is also proposed. 

The project is in preliminary design, but the design 
and construction schedule has not been finalized. 

Old Baltimore Pike at Salem Church Road 

This project was originally identified as part of the 
2009 HEP.  The proposed improvements include 
removing existing concrete medians and restriping 
Old Baltimore Pike to provide double left-turn lanes 
at the approaches to Salem Church Road (east) / 
Salem Woods Drive and Salem Church Road (west). 

The project is in preliminary design, but the design 
and construction schedule has not been finalized. 

Pavement Rehabilitation 

As part of the statewide pavement rehabilitation 
program, there is a potential project that would 
include pavement rehabilitation along US 40 from the 
Maryland state line to SR 72.  This contract is 
scheduled to begin construction in April 2013. 

Route 40 Median Landscaping 

A project to upgrade median landscaping at multiple 
locations in the Route 40 Corridor was completed in 
2012.  The project, which was designed by the 
Delaware Center for Horticulture and funded by local 
legislators, included the installation of new 
landscaping at SR 896, SR 72, and Scotland Drive.      

Other Projects in the Region 

As noted in previous Corridor Monitoring and 
Triggering Reports, future regional projects may have 
an impact on the Route 40 corridor. The status of 
these projects is summarized below. 

• I-95/SR 1 interchange improvements: 
Construction of major interchange 
improvements, including two-lane ramps 
connecting the north leg of I-95 with the south 
leg of SR 1, began in 2011 and is scheduled to be 
complete in 2014. 

• SR 1 widening, Roth Bridge to SR 273: 
Planning has begun for widening (from four to 
six lanes) and pavement reconstruction along this 
segment of SR 1.  Environmental studies are 
underway and preliminary design alternatives are 
being developed.  A construction schedule has 
not been established. 

• US 301 Project: The alignment for a new 
limited-access US 301 from the Maryland state 
line to the south end of the Roth Bridge was 
approved by the Federal Highway 
Administration in April 2008. Final design began 
in late 2008 and is nearly complete. Construction 
could begin on certain segments in 2014, 
depending available funding from proposed toll 
revenue bonds. 

• SR 72, McCoy Road to SR 71: This project 
proposes to widen SR 72 from two to four lanes 
between McCoy Road and SR 71. Multimodal 
improvements, including shoulders to 
accommodate bicycles and new sidewalks are 
also planned.  Semi-final plans are nearly 
complete, but a construction schedule has not 
been established. 

• Norfolk Southern Railroad Crossing: Due to 
an increase in demand for the Delaware City 
refinery, Norfolk Southern has increased the 
number and frequency of trains crossing US 40. 
As a result, Norfolk Southern is constructing 
improvements along their rail corridor to 
minimize impact on traffic operations along US 
40.  Construction is scheduled to begin in August 
2013 and will require the closure of Route 40 for 
about two weeks.  A Route 40 overpass at the 
rail crossing is still part of the original 20-year 
Plan, but there is currently no funding for design 
or construction.  
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Figure 7. Project Status 
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TRIGGERING 
Assessment of Monitored 
Conditions 

Traffic congestion in the corridor did not increase 
substantially in 2012. Levels of service were 
acceptable for all intersections except US 40 at Salem 
Church/Porter Road, which decreased to LOS E for 
the fourth time since monitoring began. At this 
intersection there was an approximately twenty 
percent increase in eastbound and northbound 
through traffic and forty percent increase in 
eastbound and southbound left-turning traffic 
compared to 2011 counts, which may have 
contributed to the LOS decrease. Thirteen years of 
traffic data confirm that growth rates are lower than 
originally anticipated by the Plan, which is consistent 
with national trends. 

During 2012, there were 14 new development 
plans submitted to New Castle County for review in 
the Route 40 corridor. This level of development 
activity is less than last year. A total of 17 major 
development plans submitted prior to 2012 remained 
under review. There are several existing and 
proposed developments with either current 
commitments for developer-funded roadway 
improvements or studies underway to determine 
which development commitments will be 
appropriate.  

Safety trends were studied and based upon an 
updated crash analysis reporting system that was 
implemented in 2010, causing the crash results to be 
inconsistent with past study years.  The results will 
continue to be monitored in the future under this new 
system.  There were three sites located within the 
Route 40 Corridor on the 2011 HEP list, including 
Old Baltimore Pike, SR 72, and a portion of Route 40 
itself.  The HEP review team has studied and 
recommended numerous signing, striping, signal and 
intersection improvements for each site, some of 
which have been implemented.  Additionally, project 
nomination forms have been submitted to establish 
capital projects at two of the 2011 HEP sites, SR 72 
at Old Baltimore Pike and US 40 at Glasgow 
Avenue. Their progress will be monitored. There 
were no sites located within the Route 40 Corridor on 
the 2012 HEP list.  

Through the first six months of 2012, bus ridership 
in the Route 40 Corridor is up approximately six 
percent when compared to the same period in 2011. 
There were no service changes in the corridor in 2012 
and none are currently planned for 2013. 

Due to funding constraints all Route 40 projects, 
except for construction of the SR 7 widening and 
final design of Route 40 / SR 72 intersection 
improvements, are currently on hold. 

There are no regional highway or transit projects 
planned that would trigger the need for improvements 
in the corridor. However, the impact of the I-95/SR 1 
interchange construction will be monitored to 
determine the potential impact to traffic along Route 
40. 

Recommendations 

General 

• Continue to identify funding sources to 
implement as many of the recommendations 
below as possible and restore projects that have 
been placed on hold. 

Land development 

• Continue to monitor development activity to 
ensure compatibility with the Plan and maintain 
consistent developer contributions to 
transportation improvements. 

• Monitor developer agreements for major land 
developments to ensure the compatibility of 
developer-sponsored improvements with the 
Plan. 

Corridor preservation 

• Continue pursuing corridor preservation 
opportunities through the site review team 
process. 

Highway safety 

• Review crash data summary to identify any 
locations with significant increases in crash rates 
in 2012. 

• Continue to monitor crash reports at US 40 and 
Glasgow Drive 

Transit 

• Continue to track ridership in the corridor and 
provide service enhancements where appropriate. 

• Continue participation in the site review team to 
identify opportunities for developer-funded 
transit improvements such as bus service 
expansion, bus stop improvements, transit 
oriented development, and innovative trail 
projects throughout the Route 40 Corridor. 

Planning, design, and construction 

• Continue construction to widen SR 7 between 
Newtown Road and SR 273. 
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• Continue final design for the US 40 / SR 72 
intersection improvements 

• To the extent funding can be made available, 
establish schedules for the following projects 
that are on hold: 

o Eden Square Connector (construction) 

o US 40 / SR 896 interchange (preliminary 
and final design) 

o Newtown Trail (final design) 

o Reybold Road, SR 72 to Salem Church 
Road (final design) 

o Old Porter Road, Porter Road to SR 71  
(final design) 

o US 40 / Pleasant Valley Road Intersection 
(concept design) 

o Church Road, Wynnefield to SR 71 (concept 
design) 

o US 40 sidepaths, Maryland State Line to SR 
896 (concept design) 

o US 40 environmental assessment, SR 896 
and SR 1 (concept design) 

PUBLIC INVOLVEMENT 
Activities During 2012 

Public involvement initiatives were limited during 
2012 due to funding constraints.  There was a virtual 
public workshop conducted on the Route 40 corridor 
project website beginning October 8, 2012.  The 
workshop was available online for 30 days.  During 
October and November 2012 there were 287 visits 
and 554 hits to the Route 40 website.  

• A public workshop for the SR 72 widening 
project from McCoy Road to SR 71 was held on 
January 23, 2012 from 4 PM to 7 PM at Wilbur 
Elementary School.  There were a total of 38 
attendees. 

 
• A public workshop for the SR 71 improvements 

between Old Porter Road and SR 7 was 
conducted on November 7, 2012 from 1 PM to 4 
PM at Wilbur Elementary School.  There were a 
total of 16 attendees. 

 
The project website, which was reformatted in 

2011 to match the current DelDOT standard, is 
updated annually to provide the latest information on 
implementation of the Plan. The site contains 
information from newsletters, updates on project 

planning, design, and construction, and a schedule of 
public meetings and workshops.  The site can be 
accessed from the DelDOT Web site at: 

http://www.deldot.gov/information/projects/ 
rt40/index.shtml 
 

Activities Planned For 2013 

To ensure the community is kept up to date and 
involved in the progress of transportation 
improvements in the Route 40 corridor, the project 
team will continue the following communications 
initiatives for 2012:  

Website—The Route 40 corridor project website will 
continue to be maintained and updated on a regular 
basis. 

Public workshop—If funding is in place to make 
significant progress on Plan implementation in 2013, 
a summer public workshop will be held, most likely 
as a virtual public workshop. Interested stakeholders 
(the CMC, former Route 40 Steering Committee 
members, elected officials, civic associations and 
residents on the mailing list) will receive notice of 
that workshop.  

E-mail, project mailing address and telephone 
hotline—Residents will still be able to communicate 
with the project team through various channels—
email, mailing address, or telephone. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Table 5. Project Tracking Matrix. KEY: PROJECT COMPLETE
Last updated December 2012 DESIGN COMPLETE - CONSTRUCTION 

PROJECT ON HOLD

Status

No. P
ha

se
Project

Actual/ 
scheduled 

completion
Under 
study

Concept 
design 

complete
In final 
design Under construction Remarks

1 SR 7/SR 273 intersection 2000
2 US 40/Walther Road intersection (short term) 2002

3
US 40/Governors Square/Glendale Connector 
intersection TBD

Part of Eden Square Connector (#13) - Final design complete, project 
on-hold

4 US 40/SR 72 intersection TBD X Final design restarted in 2012
5 SR 72/Del Laws Road intersection TBD X Final design restarted in 2012
6 US 40/Eden Square intersection 2000
7 US 40/Buckley Boulevard intersection 2000
8 SR 1/Newtown Road interchange < N / A > Project dropped from Plan
9 Church Road, US 40 to Wynnefield 2004
10 SR 7, US 40 to Newtown Road 2006
11 SR 7, Newtown Road to SR 273 2014 Construction began in March 2012

12 Reybold Road, SR 72 to Salem Church Road TBD X
Project delayed to Phase II or Phase III - Working with develeopers to 
construct portion of improvemetns

13 Eden Square Connector TBD Final design complete, project on-hold
14 Rue Madora 2002
15 US 40 sidepaths, SR 72 to Scotland Drive TBD X To be built with corresponding roadway segments

16 US 40 sidepaths, Scotland Drive to Salem Church Road TBD X To be built with corresponding roadway segments

17 US 40 sidepaths, Salem Church Road to Church Road TBD X To be built with corresponding roadway segments

18 US 40 sidepaths, Church Road to Walther Road TBD X
To be built with corresponding roadway segments - some sections 
completed by developers

19 US 40 sidepaths, Walther Road to Governors Square 2005 Essentially complete - built by private developer
20 US 40 sidepaths, Governors Square to SR 1 TBD X To be built with corresponding roadway segments
21 Old Baltimore Pike sidepaths, SR 72 to SR 273 TBD X Subject to results of Old Baltimore Pike study (#39)
22 SR 72 sidewalks, US 40 to SR 71 TBD X Project delayed to Phase II or Phase III

23 Walther Road sidewalks, US 40 to Old Baltimore Pike 2008
24 Porter Road bike lanes, SR 896 to US 40 2002
25 Wilton Boulevard and Appleby Road sidewalks 2006
26 Songsmith Drive sidewalks 2003
27 Short-term improvements project 2000
28 Enhancements to current transit service 2001
29 Route deviation service along US 40 TBD
30 Additional pedestrian connections to transit 2009 Part of bus stop improvements project (#31)
31 Additional bus stop improvements 2009

32 Preservation and expansion of park and ride capacity TBD Project delayed to Phase II or Phase III
33 Waterford pedestrian access to US 40 bus stop 2003

34 Access management on selected developed properties< N / A > X Ongoing effort of site review team

35 Access management on properties as they are developed < N / A > X Ongoing effort of site review team

36 Landscaping, streetscaping, and signing along US 40 TBD X Guide signs only - project delayed to Phase II or Phase III

37 Pleasant Valley Road/Frazer Road realignment study 2000 Realignment not recommended
38 Newtown Road transportation corridor 2003 Newtown Trail to be built (#81)
39 Old Baltimore Pike, SR 72 to SR 273 TBD Project delayed to Phase II or Phase III
40 Glasgow Avenue "Main Street" TBD Project delayed to Phase II or Phase III
41 US 13 corridor study, SR 1 to Wilmington TBD Project delayed to Phase II or Phase III
42 SR 72 corridor study, US 40 to SR 1 2002 Implementation strategy not yet determined
43 SR 71 corridor study, SR 896 to US 13 TBD Project delayed to Phase II or Phase III

< N/A > - Not Applicable
TBD - To Be Determined
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complete
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< N/A > - Not Applicable
TBD - To Be Determined

44 US 40/Walther Road intersection (long term) 2005 Part of widening project (#45) - advanced from Phase II
45 US 40, Walther Road to Governors Square 2005 Built by private developer - advanced from Phase II
46 Scotland Drive extension to Porter Road 2004 Built by private developer - advanced from Phase III
47 Bear Area Pedestrian Improvements 2008 New project requested by Corridor Monitoring Committee

48 School Bell Road sidewalks/bike lanes 2008 Advanced from Phase II - Construction completed in October 2008

49 US 40/Pleasant Valley Road intersection TBD X

50 US 40/Salem Church Road/Porter Road intersection TBD X Part of US 40 environmental assessment
51 US 40/SR 1 southbound ramp intersection TBD X Part of US 40 environmental assessment
52 US 40, SR 72 to Scotland Drive TBD X Part of US 40 environmental assessment
53 US 40, Church Road to Walther Road TBD X Part of US 40 environmental assessment
54 US 40/SR 896 interchange TBD X Part of US 40 environmental assessment
55 US 40/SR 7 interchange TBD X Part of US 40 environmental assessment

56 Old Porter Road, Porter Road to SR 71 TBD X

Curve realignment to be built by private developer - Intersection 
improvements at SR 71 will be constructed under separate design 
contract.  DelDOT negotiating additional widening improvements to be 
completed by developers

57 US 40 sidepaths, SR 896 to SR 72 TBD X To be built with corresponding roadway segments
58 US 13 sidepaths, US 40 to Tybouts Corner TBD

59 SR 896 sidepaths, Porter Road to Old Baltimore PIke TBD

60 Salem Church Road sidewalks/bike lanes, US 40 to I-95 TBD
61 Del Laws Road sidewalks TBD

62
Old County Road sidewalks, Frazer Road to Glasgow 
Avenue TBD X Corridor study completed in 2005

63
Preservation and expansion of park and ride capacity 
(continued) X Ongoing effort

64
Access management on selected developed properties 
(continued) Ongoing effort

65
Closure of all median openings that are not or will not be 
signalized Ongoing effort of site review team and safety committee

66 US 40/Scotland Drive intersection TBD X Part of US 40 environmental assessment
67 US 40/SR 1 northbound ramp intersection TBD X Part of US 40 environmental assessment
68 US 40/Glasgow Avenue intersection TBD X Part of Glasgow Avenue study (#40)
69 US 40, Scotland Drive to Salem Church Road TBD X Part of US 40 environmental assessment
70 US 40, Salem Church Road to Church Road TBD X Part of US 40 environmental assessment
71 US 40, SR 896 to SR 72 TBD X Part of US 40 environmental assessment
72 US 40/US 13 interchange TBD
73 US 40 overpass at Norfolk Southern TBD X Shellpot Bridge has reduced rail traffic at this location
74 SR 7, SR 71 to US 40 TBD
75 SR 72, US 40 to Reybold Road TBD
76 Church Road, Wynnefield to SR 71 TBD X Concept design underway
77 Glasgow circulator roadways TBD

78 US 40 sidepaths, Maryland line to SR 896 TBD X Concept design underway - some segments constructed by developers
79 US 40 sidepaths, SR 1 to US 13 TBD

80
Closure of all median openings that are not or will not be 
signalized (cont'd)

Ongoing effort of site review team and safety committee - Beck Woods 
signal design complete, awaiting developer funding

81 Newtown Trail, Salem Church Road to SR 7 TBD X Project on hold 
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THREE MILL  ROAD,  SUITE 309
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302-571-9001
WRALLP.COM

W H I T M A N ,  R E Q U A R D T  &  A S S O C I A T E S ,  L L P
E N G I N E E R S   A R C H I T E C T S   P L A N N E R S                              E S T .  1 9 1 5


