

SCHEDULE



❖ Public Meeting to present Recommended Alternative	May 2011
❖ Draft Environmental Assessment (EA) presented at Agency Meeting	November 2011
❖ Anticipated Public Workshop	January/ February 2012
❖ Anticipated EA Approval	January/ February 2012
❖ Anticipated Finding of No Significant Impacts (FONSI)	March/ April 2012
❖ Final Design	Spring 2012- Summer 2013
❖ Approximate Bridge Construction Start	Fall 2013/ Spring 2014
❖ Approximate Project Opening	Fall 2015/ Spring 2016