

Project Schedule:

1. Transportation Planning (SR 1 LUTS) – Completed 
2. Study Scoping - Completed 
3. Purpose and Need - Completed 
4. Alternatives Development
 - Conceptual Alternatives - Completed 
 - Preliminary Alternatives - Completed 
 - Alternatives Retained for Detailed Study  
5. Detailed Alternatives Analysis and Draft Environmental Impact Statement: Public Workshop/Hearing possibly including the identification of a Recommended Preferred Alternative and Conceptual Mitigation Plan (Summer 2007)
6. Final Environmental Document
7. Record of Decision