



**MINUTES OF MEETING**  
**DAFB Communications Committee Meeting**  
**May 7, 2008**



**Meeting Date:** May 7, 2008  
**Location:** DelDOT Administration Building – Clayton Room (Dover, DE)  
**Purpose:** DAFB Communications Committee Meeting

**List of Meeting Attendees:**

Last Name	First Name	Agency	Email
Day	Dwayne	DelDOT/TMC	Dwayne.Day@state.de.us
Fantini	Maria	DelDOT/Central District	maria.fantini@state.de.us
Getek	Steven	City of Dover Police	steven.getek@cj.state.de.us
Gillespie	Glenn	DEMA	glenn.gillespie@state.de.us
Littleton	Bruce	Orth-Rodgers & Associates, Inc.	blittleton@orth-rodgers.com
Metheny, Jr.	Allen	Kent Co. Emergency Management	allenmetheny@yahoo.com
Sammons	Ray	City of Dover Police	ray.sammons@cj.state.de.us
Scharmach	John	DAFB Traffic Management	John.Scharmach@dover.af.mil

**I. Opening Remarks**

Dwayne Day (DelDOT) thanked everyone for attending the DAFB Communications Committee Meeting and began the meeting with brief introductions. Dwayne turned the meeting over to Bruce Littleton to review the current status of the project for the building of the SR 1 and SR 9 Interchange south of the base.

**II. SR 1/SR 9 Interchange Project Update**

Bruce indicated that the plans (PS&E) are completed and the project is about to go out to bid. The only remaining holdup prior to the PS&E package being advertised was getting the remaining construction easement with DAFB signed. John Scharmach said he would look into the status of the signatures needed from the Air Base.

**III. Open Discussion**

The floor was opened for any other discussions. The question was raised if there was to be an air show this year. None are planned. There was no further discussion.

Minutes were prepared by Orth-Rodgers & Associates, Inc (ORA). We believe the foregoing minutes to be an accurate summary of the meeting and related decisions.

Any questions or concerns can be directed to Gene Donaldson at [gene.donaldson@state.de.us](mailto:gene.donaldson@state.de.us) or (302) 659-4601. Additionally, ORA is providing consulting support and Bruce Littleton can be reached at [blittleton@orth-rodgers.com](mailto:blittleton@orth-rodgers.com) or (215) 735-1932.

**TMT Website:** <http://www.deldot.gov/information/projects/tmt>