

Where Are We Now?

- Alternative routes for a West Dover Connector have not been identified, developed or evaluated.
- Alternatives for a West Dover Connector will be identified, developed and evaluated with extensive public and resource agency participation.

Development of Alternatives

Steps:

1. Determine the Purpose and Need for a West Dover Connector
2. Identify Social, Cultural and Environmental Resources
3. Identify, Develop and Evaluate Preliminary Alternatives for a West Dover Connector
4. Recommend Alternatives to be Retained for Detailed Study
5. Select the Preferred Alternative
6. Develop Conceptual Plans for the Preferred Alternative

Timeline:

- Anticipate an 18 to 24 month process to complete the above steps
- Preparation of construction plans would take an additional 18 to 24 months