

New Linden Hill Road Working Group

Minutes

Monday, November 18, 2002, 9 a.m.

Skyline United Methodist Church

**THE LAST MEETING WILL BE HELD ON
MONDAY, DECEMBER 16, At 9 A.M.
AT SKYLINE UNTIED METHODIST CHURCH
UNTIL SPRING, 2003**

ATTENDEES:

<u>Name</u>	<u>Agency</u>
Greg Levine	Senator Sokola's Office
John O'Brien	Drummond Ridge
Bob Warner	Skyline Drive
Ann DeFelice	Linden Hill
Daniel Bove	Creek Landing
Bud Freel	DelDOT
Kelly Pitts	DelDOT
Charlie Leary	DelDOT

Project Update:

A-Del is currently working to get traffic into its final configuration before winter sets in, which will entail installing curbing and sidewalks. By Thanksgiving, the base paving will be completed on the south side of the road and traffic will be switched into its final pattern. From Thanksgiving to mid-December, paving and curbing in the intersections will take place along the north side of New Linden Hill Road. The bike trail will also be completed during this time. By Christmas, traffic should be in its final configuration, and A-Del will demobilize for the winter and return in the spring to lay the final hotmix and striping.

Questions and Discussion:

- There was a concern about the left turn signal at Upper Pike Creek Road being too long, with traffic sitting and waiting for the light to change, especially when there is no one at the intersection making left turns. In checking with DelDOT's Traffic Section, the light is currently on a pre-timed control. This is a temporary condition. The loop detectors that will eventually control the signal have not yet been installed. Once traffic is in the final configuration, which will occur in about a month, the loops will be installed and the light will be operating more efficiently.
- It was brought to the Department's attention that potholes had formed at Chadd Rd./New Linden Hill Rd. intersection. As of Tuesday, Nov. 19 the potholes were repaired.

For questions or comments you may contact:

Area Engineer: Chris Costello, 323-4460

Project Supervisor: Charlie Leary, 456-9926

Public Relations: Bud Freel, 577-5100

Public Relations: Kelly Pitts, 760-2080