



DelDOT Public Relations

1-800-652-5600 or 302-760-2080

dot-public-relations@state.de.us

www.deldot.gov

DNREC Parks

1-302-739-9220

parksinfo@state.de.us

CONSTRUCTION ADVISORY GROUP MEETING MINUTES

Date: September 13, 2005
Time: 8:00 AM
Location: IRIB Construction Field Office
Re: Construction Working Group (Meeting Minutes)

Present:

Rep. Gerald Hocker, State Rep. 38th District
Carol Everhart, Rehoboth Beach-Dewey Beach COC
Karen McGrath, Bethayy-Fenwick COC
Pat Wright, Town of Dewey Beach
David Duke, DelDOT, On-site Mgr.
Bob King, DelDOT, PR
Joel Leidy, DelDOT, Const.
Richard Toulson, DelDOT, Safety
Ken Farrall, DNREC, Parks
Brit Murray, DNREC, Parks
Roger Perry, DE ARNG
Wayne Yarnall, dewey Beach
Sharon Mahoney, Ocean Ridge West
Nancy Fanning, South Shore Marina, HOA
Bob Payne, South Shore Marina, HOA

Meeting was called to order at 8:00 am.

Bob King explained to the group the purpose of the group is to inform the communities affected by the Indian River Inlet Bridge Construction Project the progress on a month-to-month basis and to inform the residents how the activities might impact the community on a short-term basis. The committee is also a forum where the community member might have their concerns/suggestions addressed by members of the Project Team.

David Duke informed the members of:

1. The update of the Bridge Bid status. The bid opening is scheduled for Tuesday, September 20, 2005 at 2pm at the DelDOT Administrative Offices in Dover. (Note: the bid opening was later postponed).
2. Update on the Roadway contract.

- a. General overview update of the new Access Roads B & C
- b. Construction update of the SR-1 Shift
- c. Construction update of the Fresh Ponds – wetlands mitigation
 1. South Pond will remain closed for duration of project

Richard Toulson, DelDOT, Safety – has coordinated with all the local safety, fire and police as to in the event of an emergency event.

Later October to December – there will be no public access to the South Beach Bath House – there will be some temporary parking into the new park area. (NOTE: During sidebar meeting following main meeting an alternative was proposed where access to the South Bath House will remain available).

December through May will be the most restrictive. There will be no crossover traffic permitted. The North Marine Lot will exit to the south and then loop around south of the bridge and head north.

All surfing inlets will not be affected for the entire project.

There was a questions in the event of an accident on the bridge and the single lane will be closed, who will notify emergency operations and fire/police?... That will remain the responsibility of the TMC

Being no further business, the meeting was adjourned at 8:52 am with the next meeting scheduled for Tuesday, October 11, 2005 at 8:00 am.

NEXT MEETING:

Tuesday, October 11, 2005 @ 8:00AM

Construction Site Field Office

(Right across from Coast Guard Station, Delaware Seashore State Park)