



**Construction Advisory Group  
Centreville Streetscape Improvement  
Contract # 29-200-19 FAP# ERRRA-2009(27)  
MEETING MINUTES – May 10, 2010**

**Date:** May 10, 2010  
**Time:** 1:00 PM  
**Location:** Odd Fellows Hall [above Wild Thyme]  
Centerville, Delaware 19807

**Present:**

Ms. Gretchen Mercer, Centreville Civic Assoc.  
Ms. Pat Cannon, Resident  
Mr. Don McDonald, Resident  
Mr. Harry Cooper, DelDOT  
Mr. Herbert Monsalud, DelDOT  
Ms. Brenda Reece, DelDOT  
Mr. Robert King, DelDOT

The Meeting called to order 1:30pm in the Odd Fellows Hall. There were no opening comments.

Herb pointed out to the group that they are currently 148 calendar days into the scheduled 349 calendar day project or 43% done.

Today work is starting along Gregg Avenue – This would be revision #3 between Gregg and Chandler Avenues. Revision #4 which will be coming will address drainage from Center Avenue, and will also address ADA curbing issues.

There was a question if the drainage inlets along Gregg Avenue are to be installed on the road or within the swales. Answer: the inlets will be installed in the road.

Herb shared information that the sidewalk work along Snuff Mill and Gregg Avenue has been put on hold waiting results of canvassing of the community for the choice of aggregate which will be used.

Gretchen reports the survey results of the community for the aggregate after showing them advanced samples which will be used for both the sidewalks and the driveways aprons and Gretchen reported all responses had chosen the lighter (white) sample - none chose the darker – 3 had no opinion and 1 wanted brick (not an option). The decision was made to go with the lighter aggregate.

There was a question as to what would be the lowest temperature permitted for the laying of hot mix. The design team will be looking into this and report back to the citizens.



**Construction Advisory Group  
Centreville Streetscape Improvement  
Contract # 29-200-19 FAP# ERRRA-2009(27)  
MEETING MINUTES – May 10, 2010**

A request was made that if there was going to be a design question raised, that it be brought up ahead of time so that Jeff will be able to attend and respond to the question.

Having no further business, the meeting adjourned at 1:50 pm. Next regularly scheduled monthly CAG meeting will be June 14th at the normal schedule time of 1:30pm, Odd Fellows Hall.

**The monthly Centerville Streetscape Advisory Meetings will be held at 1:30 in the afternoon, on the second Monday of each month at the Odd Fellows Hall [above Wild Thyme] in Centreville.**

**NEXT MEETING:**

***Monday, June 14<sup>th</sup> – at 1:30PM***