



### Preliminary Study Schedule - Milford Area

	2003	2004	2005	2006
<b>PROJECT ELEMENTS</b>				
Project Scoping	█			
Base Data Acquisition Synthesis / Analysis	█			
Preliminary Traffic Modeling (Summer and Year-Round Peak Projections)	█			
Natural and Cultural Resource Assessments (GIS Database Information)	█	█		
Purpose and Need Documentation	█			
Preliminary Alternatives Engineering and Traffic Studies		█		
Alignment Refinement and Impact Assessments		█	█	
Alternatives Retained for Detailed Study			●	
Detailed Alternative Engineering / Traffic Studies and Draft Environmental Document			➔	
<b>PUBLIC INVOLVEMENT</b>				
Public Information Workshops	■	■	■	
Milford Working Group		◆	◆	◆
Individual Public Outreach Efforts (Available Upon Request)	➔			
LEGEND:	● Environmental Agency Concurrence Point	■ Public Workshops	◆ Working Group Meetings	

### Environmental Resource Agencies



### Transportation and Environmental Coordination Process (Milford and Georgetown-South Areas)

1. Transportation Planning - *Completed (North-South Feasibility Study, July 2001)*
2. Scoping - *Completed (Milford); Underway (Georgetown-South)*
3. Purpose and Need - *Underway (Milford); Near Future (Georgetown-South)*
4. Alternatives Development - *Near Future (Both)*
5. Detailed Alternatives Analysis and Draft Environmental Document
6. Identification of Preferred Alternative/Conceptual Mitigation Plan
7. Final Environmental Document
8. Record of Decision
9. Project Design/Final Minimization and Mitigation Plan
10. Final Permit Decision
11. Project Implementation and Monitoring

### Preliminary Study Schedule - Georgetown-South Area

	2003	2004	2005	2006
<b>PROJECT ELEMENTS</b>				
Project Scoping	█			
Base Data Acquisition Synthesis / Analysis	█			
Preliminary Traffic Modeling (Summer and Year-Round Peak Projections)	█			
Natural and Cultural Resource Assessments (GIS Database Information)	█	█		
Purpose and Need Documentation		█		
Preliminary Alternatives Engineering and Traffic Studies		█		
Alignment Refinement and Impact Assessments		█	█	
Alternatives Retained for Detailed Study			●	
Detailed Alternative Engineering / Traffic Studies and Draft Environmental Document				➔
<b>PUBLIC INVOLVEMENT</b>				
Public Information Workshops	■	■	■	
Georgetown Area Working Group Millsboro and South Working Group		◆	◆	◆
Individual Public Outreach Efforts (Available Upon Request)	➔			
LEGEND:	● Environmental Agency Concurrence Point	■ Public Workshops	◆ Working Group Meetings	

### Regulatory Agency Input and / or Concurrence Points

- Purpose and Need Documentation . . . . . Fall 03 / Winter 04
- Preliminary Alternatives Studies . . . . . Spring 04 / Summer 04
- Alternatives Retained for Detailed Study . . . Winter 04 / Spring 05
- Draft Environmental Document . . . . . To Be Determined

### Regulatory Agency Input and / or Concurrence Points

- Purpose and Need Documentation . . . . . Winter 03 / Spring 04
- Preliminary Alternatives Studies . . . . . Spring 04 / Summer 04
- Alternatives Retained for Detailed Study . . . Winter 05 / Spring 06
- Draft Environmental Document . . . . . To Be Determined