

Field Requested End Date (FRED) 2.0 Auto-creation from Change Order


The purpose of the FRED Change Order Flow is to view the FRED record that was auto-created from a Change Order that had an impact to the Projects Schedule (Impact Schedule Day on the Change Order BP will be +/- 1 or more days).



Delaware Department of Transportation

FRED 2.0 AC from Change Order






4

Delaware Department of Transportation

FRED 2.0 AC from Change Order



5

Delaware Department of Transportation

FRED 2.0 AC from Change Order

ORACLE Prin	avera Unifier (TEST)		View July Newsletter 🔂 🗍 🥑 🔻 🕅 Rose Heinlein
Company Workspac	a T202106201 TEST20221024 ✓ +		
💑 TEST20221024 - Home	DelDOT > TEST20221024		0
ğ≣ Tasks	Summary		My Dashboard 🚥 🔻
Drafts		7	3 🔽 🗤 0
Q Notifications	ξΞ Tasks	3 Active Q Notifications	3 O Total Total
Directory			
③ Support >	Image		Details
(j) General 🗸 🗸			Project Name Administrator Status 2022 Testing Project Kyle Pickett Active
ADA Guidance Request			Project Number Hierarchy Path
Contacts			TEST20221024 /DeIDOT
Project Locations			
Project Vendors			
Project Number Requ	STEP 5/7 ×		
Project Information V	Click Field Requested End Date		Self Help
Field Requested E	Click Next if already open		×
Project Codes Project Estimate	Back Next	Information	
Project Notes		No Image Available.	
Project Schedule			
Project Website Info			Links
Risks & Issues			
🕆 Design Phase 🔰			
Construction Phase >			
Document Manager >			
Reports >			
Admin →			

	vera Uni	ifier (TEST)				-			View July Newsletter	ଶ୍ ମ 🏾 🕶 🎫	Rose Heinlein
				STEP 6/7			View July Newsletter				
Company Workspace	T20210		21024 ~ +			Select the auto-created FRED Record, the status will					<u>^</u>
💑 TEST20221024 - Home	DelDOT > TEST20221024			be Completed an	d the Field				¢		
ğ≣ Tasks	Field Requested End Date				Requested End Dat Change Order	e Reason will be					
Drafts					-						
Q Notifications	+ Creat	te Actions 🔻	View : All Records 🔻	∥ 0 骨 •	Q 📰 🕐 🕶	Back		J			
Directory	⊞ 0	Record No.	Field End Date	Status	Creator	Creation Date	Project Number				
③ Support >		FRED-0005	08/02/2023	Submit	Rose Heinlein	08/02/2023 10:16 AM	TEST20221024				
(j) General 🗸 🗸		FRED-0004	08/04/2023	Completed	Rose Heinlein	08/02/2023 09:37 AM	TEST20221024				
		FRED-0003	08/30/2023	Completed	Karynn Reed	08/02/2023 09:30 AM	TEST20221024				
ADA Guidance Request		FRED-0002	08/02/2023	Completed	Rose Heinlein	08/02/2023 08:50 AM	TEST20221024				
Contacts		FRED-0001	08/31/2023	Completed	Karynn Reed	08/02/2023 08:29 AM	TEST20221024				
Project Locations											
Project Vendors											
Project Number Requ											
Project Information											e
Field Requested E											eir F
Project Codes											
Project Estimate											
Project Notes											
Project Schedule											
Project Website Info											
Risks & Issues											
Design Phase											
Construction Phase >											
Document Manager >											
Reports >											
Admin >											
_ 注	Total: 5										

7

Field Requested End Date

Field End Date

✓ Record Header Project Name		Record No.			Attachments	Comments	Linked Records	Linked Mail	Workflow Progress	Audit Log	>	::
2022 Testing Project		FRED-0010										
Project Number	STEP 7/7	×										
TEST20221024 Review the End I												
Project ID		Click Next to proceed										
2023-00001	Back	Next						-				
End Date Details Project Schedule		Point of Contact						Information				
PRJSCH-0001		Rose Heinlein						No Attachments.	5.			
Previous Field Requested End Date ③		Field Requested End Date ⑦										
08/03/2023		08/01/2023										
Field Requested End Date Reason		Schedule Impact (Days)										
Change Order				-2	:							
✓ Record Footer Creator ⑦		Creation Date										
Rose Heinlein		08/03/2023 09:04 AM										

Field Requested End Date

Field End Date

