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ENGINEERING INSTRUCTION 

Title: Change Order Reason Codes

As defined in the Standard Specifications, a Change Order is a written order issued by the 
Engineer to the Contractor for a change to the Contract. Changes to the Contract are extra work, 
increases or decreases in Contract item quantities, or alterations to the Contract, and are within 
the scope of the Contract. Change Order reason codes are listed below. 
 

 

Code Change Order Reason 

CL Location/Limits of Construction Added or Deleted From The Original Contract 

CP Contractor Proposed Change or Value Engineering Proposal 

DM District Maintenance Request to Change Quantity of Existing Item or Add New Item 

FC Field Conditions Differ From Plans and/or Designer Calculations 

NI New Item Added Due to Omission or Change in Original Scope 

NP Renegotiated Price of Existing Item or Duplicate Item With A New Price 

OR Other 

PR Legislator/Public Relations/Property Owner Request For Addition or Deletion of 
Work or Change in Quantity of Existing Item 

QC Underestimated or Overestimated Quantity in Quantity Calculations or Final 
Reconciliation Payment 

SR Safety Section Request to Change Quantity of Existing Item or New Item 

SW Stormwater Management Section Request to Change Quantity of Existing Item or 
Add New Item 

UT Utilit(ies) – Addition or Deletion of Work or Change in Quantity of Existing Item 
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